

Issues

Estimated time: 2684.0 Spent time: 434.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3347	Unimicron(Thailand)Co.,Ltd.	Parent project	In Progress	Normal	[PJ250010X] IoT system for Unimicron(Thailand)Co., Ltd Phase02	Nattapol Poeam		0.00	19 Dec 2025 13:31
3346	Unimicron(Thailand)Co.,Ltd.	Parent project	In Progress	Normal	[PJ250010X] IoT system for Unimicron(Thailand)Co., Ltd Phase01	Nattapol Poeam		0.00	19 Dec 2025 13:08
3341	AH BRAKE (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250103] MOC packing system for AHT modification fee Convert to picking list	Nattapol Poeam	0.00	0.00	19 Dec 2025 10:50
3205	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Internal Design] Specification design	Nattapol Poeam	40.00	0.00	11 Dec 2025 14:20
3143	Aisan Corporation Asia Pacific Limited.	Parent project	In Progress	Normal	[PJ250063] QR Code Creation Macro	Nattapol Poeam		0.00	13 Dec 2025 08:35
3043	HOWA PACKAGING (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250094] SR Jig for HOWA PACKAGING (THAILAND) CO., LTD.	Nattapol Poeam	288.00	0.00	11 Dec 2025 09:34
3015	ShinDengen(Thailand)Co.,Ltd	Parent project	In Progress	Normal	[PJ250090] Operation monitoring system for ShinDengen Customization fee	Nattapol Poeam	544.00	0.00	19 Dec 2025 10:39
2996	AH BRAKE (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250088] MOC IoT system for wiring work AHT	Nattapol Poeam		0.00	25 Nov 2025 11:49
2872	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	07 Nov 2025 15:36
2871	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Coding]	Nattapol Poeam		0.00	07 Nov 2025 15:35
2870	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Internal Design]	Nattapol Poeam		0.00	07 Nov 2025 15:34
2869	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Requirement definition]	Nattapol Poeam		0.00	07 Nov 2025 15:34
2868	DAIFUKU (THAILAND) LTD.	Parent project	In Progress	Normal	[PJ250080] Camera system modification for Thailand Add Alarm monitor	Nattapol Poeam	0.00	0.00	07 Nov 2025 15:21
2848	Meiji (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250071] Camera system modification for Thailand P04 Conveyor Camera System	Nattapol Poeam	0.00	0.00	05 Nov 2025 14:06
2808	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	11 Dec 2025 14:22
2783	ShinDengen(Thailand)Co.,Ltd	Parent project	In Progress	Normal	[PJ250078] Operation monitoring system for ShinDengen 100% (DAIICHI JITSUGYO (THAILAND) CO., LTD)	Nattapol Poeam	392.00	0.00	28 Nov 2025 13:15
2763	ShinDengen(Thailand)Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	29 Oct 2025 16:06

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2762	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2761	ShinDengen Thailand Co.,Ltd	Project progress work	In Progress	Normal	[Internal Design]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2760	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2759	ShinDengen Thailand Co.,Ltd	Parent project	In Progress	Normal	[PJ250074] Operation monitoring system for ShinDengen for 5units 1. Software & Hardware (PT. DJK INDONESIA)	Nattapol Poeam	0.00	0.00	19 Nov 2025 15:21
2726	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	29 Oct 2025 13:16
2725	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	29 Oct 2025 13:16
2724	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Internal Design]	Nattapol Poeam		0.00	29 Oct 2025 13:15
2723	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	29 Oct 2025 13:15
2722	THAI ASAHI DENSO CO., LTD	Parent project	In Progress	Normal	[PJ250068] IoT system for THAI ASAHI DENSO CO., LTD additional cost	Nattapol Poeam	0.00	0.00	29 Oct 2025 13:14
1517	Aisan Corporation Asia Pacific Limited.	Parent project	In Progress	Normal	[PJ250063] Two-point verification handheld terminal application	Nattapol Poeam		0.00	29 Sep 2025 13:28
1298	NTPT Company Limited.	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam	64.00	0.00	04 Sep 2025 14:42
1290	NIPPON (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250053] WIFI Wiring for NIPPON (Thailand) Co.,Ltd.	Nattapol Poeam		0.00	11 Dec 2025 10:04
1289	NTPT Company Limited.	Parent project	In Progress	Normal	[PJ250052] Infrastructure IoT system for NTN Manufacturing(Thailand) NTPT	Nattapol Poeam	264.00	8.00	31 Oct 2025 11:39
1284	THAI ASAHI DENSO CO., LTD	Parent project	In Progress	Normal	[PJ250039] Infrastructure IoT system for Thai Asahi Denso	Nattapol Poeam	1984.00	0.00	18 Dec 2025 15:08
1279	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Parent project	In Progress	Normal	[PJ250040] FTS TH Blow Mold#2 IoT system 100%	Nattapol Poeam	1088.00	0.00	18 Dec 2025 15:56
1218	ATA Casting Technology Co., Ltd.	Project progress work	New	Normal	[Requirements definition]	Nattapol Poeam		0.00	22 Aug 2025 13:55
1217	ATA Casting Technology Co., Ltd.	Parent project	In Progress	Normal	[PJ250051] Change location SR1000 traceability NMT line for ATA 50%	Nattapol Poeam	0.00	0.00	22 Aug 2025 13:52
1099	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	05 Nov 2025 11:50
1051	SIAM NITERRA CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	06 Aug 2025 11:38

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1050	SIAM NITERRA CO., LTD.	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	06 Aug 2025 11:37
1047	SIAM NITERRA CO., LTD.	Parent project	In Progress	Normal	[PJ250025] Pokayoke inspection system for SIAM NITERRA Co., Ltd.	Nattapol Poeam	0.00	0.00	30 Oct 2025 13:47
1030	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Confirmation request	Normal	[Coding]	Nattapol Poeam		50.00	25 Nov 2025 10:28
1027	AH BRAKE (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250017] Jig Pokayoke system for AH Brake (Thailand) Co., Ltd	Nattapol Poeam	0.00	180.00	25 Nov 2025 10:29
862	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	AHT CNC Montoring system	Nattapol Poeam	60.00	16.00	24 Dec 2024 14:03
732	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	[Make concept & Summary cost] Line operation monitoring	Nattapol Poeam	50.00	4.00	25 Sep 2024 17:52
730	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	[Make concept & Summary cost] Utility control monitoring and Production monitoring system	Nattapol Poeam	50.00	28.00	23 Sep 2024 12:00
722	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	MCCT Make concept and summary cost	Nattapol Poeam	50.00	8.00	16 Sep 2024 16:57
719	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	Traceability new line for ADVICS	Nattapol Poeam	100.00	48.00	16 Sep 2024 16:51
718	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	Machine operation monitoring for KAWASAKI	Nattapol Poeam	100.00	56.00	16 Sep 2024 16:57
698	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Parent project	New	Normal	[PJ240025] Install Andon system for monitoring RP-EPS1 #1 PLC plan	Nattapol Poeam	410.00	524.50	05 Nov 2025 11:50
644	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	[Task] Internal management	Nattapol Poeam	1000.00	44.00	11 Jul 2024 20:36
597	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	[On-site] Meeting about New project IoT	Nattapol Poeam	74.00	60.00	25 Dec 2024 23:46
515	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Nattapol Poeam Taking Day off January-December 2024	Nattapol Poeam	80.00	104.00	04 May 2024 17:22
444	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	For internal meeting and other	Nattapol Poeam	1000.00	43.00	04 May 2024 17:22
443	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	Copeland (Thailand) Co., Ltd. (Emerson)	Nattapol Poeam	24.00	13.00	04 May 2024 17:22
404	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	OTICS (Thailand) Company Limited meeting about IoT system and site survey	Nattapol Poeam	16.00	8.00	04 May 2024 17:22
167	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	IoT monitoring at web screen development follow and design DB	Nattapol Poeam	20.00	0.00	04 May 2024 17:20