

Issues

Estimated time: 1413.0 Spent time: 1158.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2832	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Stock Management -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:55
2831	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Outbound Delivery Page -WH	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:54
2830	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Print Finished Goods Pay In Stock Sheet -PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:53
2829	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Outbound FG (Production) To WH Page -WH,PD	Ronnagon Kongsuwan	40.00	0.00	04 Nov 2025 13:52
2828	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] IQC FG Page -PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:50
2827	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Outbound Material Usage Page -PD	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:50
2826	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Inbound Production Page -PD	Ronnagon Kongsuwan	40.00	0.00	04 Nov 2025 13:49
2825	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Import Schedule FG Production (Plan) -PD	Ronnagon Kongsuwan	8.00	0.00	04 Nov 2025 13:47
2824	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Print Raw Material Request -WH,PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:46
2823	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Raw Material Request Page -WH,PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:45
2822	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Import Schedule Raw Material Request (Plan) -WH,PD	Ronnagon Kongsuwan	8.00	0.00	04 Nov 2025 13:43
2821	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] IQC Material Page -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:43
2820	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Print Purchase Order International -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:42
1711	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Inbound - Outbound Inquiry, Tracking, Tag Label Page -WH	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:13
1710	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Master Data -WH,PD	Ronnagon Kongsuwan	32.00	0.00	04 Nov 2025 13:12
1412	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Handy	Ronnagon Kongsuwan		0.00	11 Sep 2025 14:49
1411	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Web	Ronnagon Kongsuwan		0.00	11 Sep 2025 14:48
1396	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Enhance web/handy from phase 1	Ronnagon Kongsuwan		0.00	10 Sep 2025 16:48

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1395	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] POKAYOKE -> PART REQUEST	Ronnagon Kongsuwan		0.00	10 Sep 2025 16:47
1394	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Web modification	Ronnagon Kongsuwan	0.00	0.00	10 Sep 2025 16:48
1205	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	In Progress	Normal	[Coding] Add Language menu english to japanese	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 15:12
1204	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add Setting hide show column (Stock Inquiry/Report, Stock Inventory Report)	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:49
1203	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page Report QC Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1202	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Purchase instructions 3 months change to 4 months	Ronnagon Kongsuwan	24.00	0.00	06 Oct 2025 14:45
1201	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new Report stockcard (open,rec,issue,stock) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1200	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page Report delivery (monthly delivery report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1199	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Gen pdf Assembly Order Sheet Report (Assy,Press,Inj)	Ronnagon Kongsuwan	48.00	0.00	06 Oct 2025 14:44
1198	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page & Implement QC process for production (Assy, Inj, Press)	Ronnagon Kongsuwan	96.00	0.00	06 Oct 2025 14:44
1197	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Modify generate production schedule	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:43
1196	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page master data ng detail	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:43
1195	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page Schedule QC material	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:42
1194	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Implement QC process for purchase orders (Po, Pr) *wait AQL data	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:37
1193	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page Report warehouse (monthly inventory report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:37
1192	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page Report delivery (weekly delivery report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:34
1191	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new master data page (machine)	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:34
1190	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new master data page (line)	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:33

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1189	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Search by part_name on page (stock inventory report) Search By part_name page stock_inquiry_report	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:31
1188	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Import schedule production (assy, press, inj) and delivery for 1 months to 4 months	Ronnagon Kongsuwan	24.00	0.00	06 Oct 2025 14:31
1184	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	In Progress	Normal	[Coding] Software development (Web)	Ronnagon Kongsuwan	336.00	0.00	06 Oct 2025 14:42
1130	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Documentation user manual web	Ronnagon Kongsuwan	0.00	0.00	11 Sep 2025 14:49
1119	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support]	Ronnagon Kongsuwan	328.00	0.00	04 Nov 2025 13:57
1118	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding]	Ronnagon Kongsuwan	664.00	16.00	04 Nov 2025 13:55
1117	Mitsui Precision Thai Co.,Ltd	Project progress work	In Progress	Normal	[Internal Design]	Ronnagon Kongsuwan	64.00	0.00	03 Nov 2025 13:23
911	Mitsui Precision Thai Co.,Ltd	Parent project	In Progress	Normal	[PJ250016] Management system stock and process "Pegasus" #1	Ronnagon Kongsuwan	1764.00	18.00	09 Dec 2025 16:24
828	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	In Progress	Normal	[Cording] Warehouse system for business improvement for NKT PHP	Ronnagon Kongsuwan		440.00	12 Apr 2025 04:06
821	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Colding] Back-end Web dashboard application PHP	Ronnagon Kongsuwan		0.00	28 Nov 2024 00:25
605	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Warehouse management system Web app PHP Phase02	Ronnagon Kongsuwan	160.00	98.00	03 Jan 2025 17:29
594	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	In Progress	Normal	[Coding] Warehouse management system handyterminal PHP web	Ronnagon Kongsuwan		665.00	25 Dec 2024 17:38
521	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Ronnagon Kongsuwan Taking Day off January-December 2024	Ronnagon Kongsuwan	80.00	4.00	04 May 2024 17:22
246	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Web screen development for WD	Ronnagon Kongsuwan	20.00	0.00	04 May 2024 17:20
166	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	IoT monitoring at web screen development PHP	Ronnagon Kongsuwan	1.00	1.00	04 May 2024 17:20