

Issues

Estimated time: 70.0 Spent time: 115.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3348	JTEKT MACHINE SYSTEMS (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ25010X] Label & Ribbon	Ryo Nozaki		0.00	19 Dec 2025 11:57
3146	Minebea AccessSolutions Thai Ltd	Parent project	In Progress	Normal	[PJ2500XX] Hardware Label	Ryo Nozaki		0.00	11 Dec 2025 11:17
3145	Minebea AccessSolutions Thai Ltd	Parent project	In Progress	Normal	[PJ2500XX] Hardware Label and Battery	Ryo Nozaki		0.00	11 Dec 2025 11:16
3144	JTEKT MACHINE SYSTEMS (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250096] Label	Ryo Nozaki		0.00	13 Dec 2025 08:39
3044	YAMATO ELECTRIC (THAILAND) CO.,LTD	Parent project	In Progress	Normal	[PJ250095] Label	Ryo Nozaki		0.00	08 Dec 2025 13:37
2903	JTEKT MACHINE SYSTEMS (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250096] Label	Ryo Nozaki		0.00	13 Dec 2025 08:38
2812	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Parent project	In Progress	Normal	[PJ250089] Traceability system for Welding 740	Ryo Nozaki	0.00	0.00	08 Dec 2025 11:54
2807	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Parent project	In Progress	Normal	[PJ250079] Traceability system for WA640	Ryo Nozaki	1536.00	0.00	13 Dec 2025 13:17
2778	YAMATO ELECTRIC (THAILAND) CO.,LTD	Parent project	In Progress	Normal	[PJ250077] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD.	Ryo Nozaki	0.00	0.00	29 Oct 2025 15:54
2750	Keyence (Thailand) Co., Ltd.	Parent project	In Progress	Normal	[PJ250073] License 100%	Ryo Nozaki		0.00	13 Nov 2025 09:45
2745	Keyence (Thailand) Co., Ltd.	Parent project	In Progress	Normal	[PJ250072] License 100%	Ryo Nozaki		0.00	13 Nov 2025 09:43
2708	Minebea AccessSolutions Thai Ltd	Parent project	In Progress	Normal	[PJ250070] Inbound Outbound Management System for MAST Label	Ryo Nozaki		0.00	11 Dec 2025 11:16
1656	NIPPN (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250060] Hardware for NIPPN (Thailand) Co.,Ltd. 50%	Ryo Nozaki		0.00	11 Dec 2025 09:57
794	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Setup] Asprova production schedule tools	Ryo Nozaki		0.00	16 Nov 2024 10:37
793	SIAM NITORI Co., Ltd.	Parent project	New	High	[PJ240050] Production planning software Asprova phase02 Support 80h	Ryo Nozaki	80.00	7.00	12 Aug 2025 11:25
767	PORITE CORPORATION	Parent project	New	Normal	[PJ240057] IoT management system	Ryo Nozaki	952.00	144.00	18 Dec 2025 14:35
726	Tomas Tech Co.,Ltd.	Parent project	In Progress	Normal	[PJ*****] Mobile project for NFC smart card and calling system for mobile	Ryo Nozaki	80.00	256.00	06 Dec 2024 10:36
592	YAMATO ELECTRIC (THAILAND) CO.,LTD	Parent project	New	High	[PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD	Ryo Nozaki	936.00	1659.00	06 Oct 2025 15:14
539	Thai Metaltech Co.,Ltd	Parent project	New	Normal	[PJ240021]Warehouse management system	Ryo Nozaki	360.00	1105.50	10 Sep 2025 16:48

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
537	NTPT Company Limited.	Parent project	New	Normal	[PJ240010]Production planning system APS 500,000 work	Ryo Nozaki	468.00	345.00	12 Aug 2025 10:43
533	Tomas Tech Co.,Ltd.	Parent project	New	Normal	[PJ*****]General and administrative expenses	Ryo Nozaki	7599.00	2920.80	22 Aug 2025 15:13
532	Tomas Tech Co.,Ltd.	Parent project	New	Normal	[PJ*****] Internal development project	Ryo Nozaki	3773.00	3371.50	27 Jun 2025 17:29
449	Tomas Tech Co.,Ltd.	Sales support	New	Normal	Sales for new and follow up each customer	Ryo Nozaki	50.00	75.00	04 May 2024 17:22
423	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	HDK meeting and site survey about traceability system	Ryo Nozaki	10.00	4.00	04 May 2024 17:22
389	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	THAI MATTO NS CO., LTD. proposal for Pegasus	Ryo Nozaki	10.00	28.00	25 Dec 2024 19:15