

Issues

Estimated time: 11108.0 Spent time: 4986.5

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1012	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	Collection data from device wattxplorer	Suphawat Tinaso	50.00	24.00	27 Jun 2025 17:32
883	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation & On-site support] Software installation and configuration Line CY#2,MT#2	Purinat Thongbaiyai	200.00	0.00	04 Nov 2025 16:09
882	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation & On-site support] Software installation and configuration Line CY#1,MT#1	Nattapong Sukcharoen	200.00	0.00	04 Nov 2025 16:09
881	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Connect] Connect to machine IoT CNC Line CY#2,MT#2	Purinat Thongbaiyai	200.00	0.00	04 Nov 2025 16:09
880	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Connect] Connect to machine IoT CNC Line CY#1,MT#1	Nattapong Sukcharoen	200.00	0.00	04 Nov 2025 16:09
879	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation & On-site support] Hardware installation	Nattapong Sukcharoen	350.00	0.00	04 Nov 2025 16:09
862	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	AHT CNC Montoring system	Nattapol Poeam	60.00	16.00	24 Dec 2024 14:03
858	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Installation & On-site support] Program PLC Installation Pintong	Konlawat Saechee	60.00	0.00	18 Nov 2025 13:55
857	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Installation & On-site support] Program PLC Installation Soi6	Konlawat Saechee	60.00	0.00	18 Nov 2025 13:55
856	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Installation & On-site support] Program PLC Installation Soi3	Konlawat Saechee	60.00	0.00	18 Nov 2025 13:54
855	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Installation & On-site support] Control box installation #Pintong	Phatthadon Inthachot	100.00	0.00	18 Nov 2025 13:52
854	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Installation & On-site support] Control box installation #Soi6	Phatthadon Inthachot	100.00	0.00	18 Nov 2025 13:52
853	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Installation & On-site support] Control box installation #Soi3	Phatthadon Inthachot	100.00	0.00	18 Nov 2025 13:52
852	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Installation & On-site support] Software installation PLC	Konlawat Saechee	300.00	0.00	18 Nov 2025 13:55
851	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Coding] Program development PLC	Konlawat Saechee	160.00	8.00	18 Nov 2025 13:54
850	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	Closed	Normal	Power Meter Parameter check	Konlawat Saechee	60.00	4.00	18 Nov 2025 13:57
849	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	Closed	Normal	EE Drawing deisgn	Phatthadon Inthachot	60.00	56.00	18 Nov 2025 13:52

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
842	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	HW Onsite installation	Nattapong Sukcharoen	100.00	0.00	04 Nov 2025 16:14
841	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	Table installation	Konlawat Saechee	60.00	8.00	02 Mar 2025 11:42
840	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	Connect to machine	Nattapong Sukcharoen	80.00	0.00	04 Nov 2025 16:14
839	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	Software external installation	Nattapol Poeam	100.00	0.00	04 Nov 2025 16:14
838	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	Specification design	Nattapol Poeam	50.00	0.00	04 Nov 2025 16:14
837	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	ME Assembly [Table]	Konlawat Saechee	60.00	8.00	02 Mar 2025 11:42
836	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	Wiring and assembly equipment panel box	Phatthadon Inthachot	60.00	0.00	04 Nov 2025 16:13
835	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	EE Drawing deisgn	Phatthadon Inthachot	60.00	48.00	04 Nov 2025 16:13
732	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	[Make concept & Summary cost] Line operation monitoring	Nattapol Poeam	50.00	4.00	25 Sep 2024 17:52
730	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	[Make concept & Summary cost] Utility control monitoring and Production monitoring system	Nattapol Poeam	50.00	28.00	23 Sep 2024 12:00
729	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation & On-site support] Hardware installation for IoT Loss analysis MOC and Packing process Line 1,2	Phatthadon Inthachot	200.00	179.50	04 Nov 2025 16:06
728	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Installation & On-site support] Software installation for IoT Loss analysis MOC Line 1,2	Konlawat Saechee	200.00	0.00	16 Nov 2024 10:46
722	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	MCCT Make concept and summary cost	Nattapol Poeam	50.00	8.00	16 Sep 2024 16:57
720	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Specification and system design	Nattapol Poeam	100.00	64.00	02 Mar 2025 11:42
719	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	Traceability new line for ADVICS	Nattapol Poeam	100.00	48.00	16 Sep 2024 16:51
718	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	Machine operation monitoring for KAWASAKI	Nattapol Poeam	100.00	56.00	16 Sep 2024 16:57
688	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Task] Coding C# Transfer data PLC to DB	Nattapol Poeam	96.00	72.00	06 Nov 2025 08:19
681	NTN Manufacturing(Thailand) Co., Ltd.	Sales support	Closed	Normal	Concept and summarize cost	Nattapol Poeam	50.00	48.00	18 Nov 2025 13:32
672	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Summarize concept re-layout machine line NMT for ATA	Nattapol Poeam	24.00	8.00	13 Sep 2024 15:28

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
659	Thai Nippon foods Co.,Ltd.	Problem-Bug	Closed	Normal	water flow sensor error	Konlawat Saechee	60.00	52.00	24 Dec 2024 22:39
655	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Weekly work update meeting] Minutes of Meeting IoT infrastructure system	Nattapol Poeam	300.00	16.00	05 Nov 2025 11:25
645	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Installation&On-site support] Power meter monitoring system for OTICS	Phatthadon Inthachot	404.00	544.00	02 Mar 2025 11:42
644	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	[Task] Internal management	Nattapol Poeam	1000.00	44.00	11 Jul 2024 20:36
643	DAIFUKU (THAILAND) LTD.	Project progress work	Closed	Normal	[Area1] Camera control system	Phatthadon Inthachot	100.00	44.00	13 Jul 2024 18:37
641	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement and support] MOC Line IoT Project	Nattapol Poeam	60.00	80.00	04 Nov 2025 16:04
640	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	Data loss analysis export	Nattapol Poeam	4.00	16.00	13 Jul 2024 18:37
639	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	[concept and estimate cost] CCTV installation for ANI	Nattapol Poeam	60.00	80.00	11 Nov 2024 13:41
636	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	Electrical drawing design	Phatthadon Inthachot	80.00	116.00	13 Jul 2024 18:37
625	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Setup notebook and install program	Phatthadon Inthachot	30.00	40.00	13 Jul 2024 18:37
615	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Setup notebook for working	Konlawat Saechee	30.00	32.00	13 Sep 2024 15:34
613	Thai Nippon foods Co.,Ltd.	Problem-Bug	Closed	Normal	Fix comment machine operation and water treatment	Konlawat Saechee	100.00	148.00	13 Sep 2024 15:34
611	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Hardware installation for Infrastructure IoT Project	Konlawat Saechee	200.00	144.00	13 Sep 2024 15:34
610	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	[Concept design and summarize cost] Final inspection line 3J project JTEKT	Konlawat Saechee	60.00	20.00	01 Aug 2024 23:47
597	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	[On-site] Meeting about New project IoT	Nattapol Poeam	74.00	60.00	25 Dec 2024 23:46
596	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Requirement and support] Infrastructure IoT system for OTICS(Thailand)	Nattapol Poeam	200.00	43.00	06 Nov 2025 08:19
453	YAMADA SOMBOON CO., LTD	Sales support	Closed	Normal	Machine operation by IoT	Nattapol Poeam	40.00	8.00	01 Aug 2024 23:47
444	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	For internal meeting and other	Nattapol Poeam	1000.00	43.00	04 May 2024 17:22
443	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	Copeland (Thailand) Co., Ltd. (Emerson)	Nattapol Poeam	24.00	13.00	04 May 2024 17:22
436	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	[On-site] Installation shipping traceability system	Nattapol Poeam	40.00	104.00	13 Jul 2024 18:38
435	Matsumoto Kosan (Thailand) Co.,Ltd.	Sales support	Closed	Normal	Meeting and site survey about collect data from Machine CNC	Nattapol Poeam	8.00	4.00	21 Feb 2024 19:14

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
434	Thai Nippon foods Co.,Ltd.	Project progress work	Closed	Normal	[Specication and document] for Water treatment project	Nattapol Poeam	30.00	8.00	19 Nov 2025 15:38
433	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	ASI online training safety	Nattapol Poeam	4.00	4.00	04 May 2024 17:22
430	Mitsubishi Heavy Industries-Mahajak Air Conditioners Co., Ltd	Sales support	Closed	Normal	Meeting about update requirment of project	Santi Srichankaew	8.00	0.00	01 May 2024 13:59
429	Mitsubishi Heavy Industries-Mahajak Air Conditioners Co., Ltd	Sales support	Closed	Normal	Meeting about update requirment of project	Nattapol Poeam	8.00	0.00	01 May 2024 13:59
427	Keyence (Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Support and install program] for demo-kit WD	Nattapol Poeam	20.00	4.00	29 Oct 2025 14:04
415	DAIFUKU (THAILAND) LTD.	Sales support	Closed	Normal	[Requirement and support] Installation camera Area 1-3	Nattapol Poeam	100.00	8.00	04 Nov 2025 16:51
413	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Software installation for Infrastructure IoT Project	Panupong Raksakit	300.00	272.00	02 Mar 2025 11:42
412	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Hardware installation for Infrastructure IoT Project	Santi Srichankaew	300.00	504.00	05 Nov 2025 11:25
411	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Task] Drawing design for Master control box	Suchin Viyasing	32.00	32.00	04 May 2024 16:39
410	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Task] Program and Dashboard Development	Panupong Raksakit	1000.00	932.00	05 Nov 2025 11:26
409	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for JATH	Suchin Viyasing	60.00	32.00	05 Nov 2025 11:22
408	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for JATH	Woraphong Wernsantiah	60.00	80.00	05 Nov 2025 11:22
407	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for JATH	Panupong Raksakit	200.00	168.00	13 Sep 2024 15:34
406	DAIFUKU (THAILAND) LTD.	Project progress work	Closed	Normal	Prepare equipment for installation for Area1	Nattapol Poeam	100.00	36.00	13 Jul 2024 18:38
405	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Requirement definition] Infrastructure IoT system for Jtekt Automotive	Nattapol Poeam	100.00	105.00	05 Nov 2025 11:26
404	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	OTICS (Thailand) Company Limited meeting about IoT system and site servey	Nattapol Poeam	16.00	8.00	04 May 2024 17:22
403	Thai Nippon foods Co.,Ltd.	Project progress work	Closed	Normal	Summarize equipment of Water treatment project	Nattapol Poeam	30.00	8.00	19 Nov 2025 15:38
402	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	Closed	Normal	Modification program for record S/N to CF-Card	Nattapol Poeam	16.00	33.00	01 Aug 2024 23:47

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
401	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	Closed	Normal	Site survey for confrim location display	Nattapol Poeam	8.00	8.00	04 May 2024 16:34
400	Thai Nippon foods Co.,Ltd.	Project progress work	Closed	Normal	Program developer and Dashboard design	Suthiwat Banrueangthong	120.00	184.00	19 Nov 2025 15:38
399	Thai Nippon foods Co.,Ltd.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for TNF	Suthiwat Banrueangthong	200.00	88.00	19 Nov 2025 15:38
398	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Make concept and summarize equipment for Interlock system prohect	Nattapol Poeam	16.00	8.00	04 May 2024 17:22
349	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Test WiFi data transmission between PLC to PLC	Woraphong Wernsantiah	60.00	88.00	04 May 2024 16:36
343	ADVICS Manufacturing(Thailand)Co.,Ltd.	Problem-Bug	Closed	Normal	Add new model of Packing process	Nattapol Poeam	8.00	8.00	08 Jan 2024 17:53
340	Thai Honda Manufacturing Co., Ltd	Project progress work	Closed	Normal	Thai honda meeting	Nattapol Poeam	4.00	3.00	08 Jan 2024 17:53
339	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Shimizu meeting about present proposal IoT systems	Nattapol Poeam	16.00	4.00	04 May 2024 17:22
285	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Smart warehouse for AAPICO HITECH PUBLIC COMPANY LIMITED	Nattapol Poeam	40.00	2.00	11 Nov 2024 13:42
269	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Automation for receiving and shipping of Fabrinet	Nattapol Poeam	80.00	15.00	01 Aug 2024 23:47
256	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Metalex 2023	Nattapol Poeam	24.00	20.00	02 Dec 2023 10:09
249	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Sales support	Closed	Normal	Traning safety at IEMT	Nattapol Poeam	2.00	6.00	02 Dec 2023 10:09
243	Thai Nippon foods Co.,Ltd.	Project progress work	Closed	Normal	[Task] Program design and development	Nattapol Poeam	240.00	106.00	30 Oct 2025 14:19
242	Thai Nippon foods Co.,Ltd.	Project progress work	Closed	Normal	Program design and development	Nattapol Poeam	200.00	0.00	04 May 2024 17:19
235	YAMADA SOMBOON CO., LTD	Sales support	Closed	Normal	Demo-kit for YAMADA SOMBOON	Nattapol Poeam	24.00	6.00	08 Jan 2024 17:53
233	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Edit the data transmission concept of the Demo-Box line notify alert job.	Nattapol Poeam	16.00	7.00	04 May 2024 17:20
225	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	CCTV Installation	Nattapol Poeam	100.00	60.00	30 Oct 2025 09:05
223	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Internal check stock	Nattapol Poeam	40.00	5.00	04 May 2024 17:23
220	Thai Nippon foods Co.,Ltd.	Project progress work	Closed	Normal	Design drawing and confirm equipment	Suchin Viyasing	42.00	48.00	19 Nov 2023 09:30
219	Keyence (Thailand) Co., Ltd.	Sales support	Closed	Normal	Keyence meeting	Nattapol Poeam	3.00	3.00	19 Nov 2023 09:30

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
218	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	Closed	Normal	Wiring lan cable and power cable of LineMC30 OP80	Nattapol Poeam	8.00	5.00	19 Nov 2023 09:31
217	ADVICS Manufacturing(Thailand)Co.,Ltd.	Sales support	Closed	Normal	Meeting about Loss analysis system IoT project (New Project)	Nattapol Poeam	16.00	6.00	08 Jan 2024 17:53
216	Nissan Motor (Thailand) Co., Ltd.	Sales support	Closed	High	NMT1&2,Trim Chassis shop To install OCR system project	Nattapol Poeam	2.00	1.00	19 Nov 2023 09:31
215	ATA Casting Technology Co., Ltd.	Problem-Bug	Closed	High	Request verification of the data collection of machine	Nattapol Poeam	4.00	50.00	04 May 2024 16:28
211	Mitsubishi Heavy Industries-Mahajak Air Conditioners Co., Ltd	Project progress work	Closed	Normal	MACO monitor robot in production line IoT project	Nattapol Poeam	16.00	14.00	08 Jan 2024 17:53
210	Pandora Production Co., Ltd.	Sales support	Closed	Normal	Auto trigger read QR-Code for Pandora project	Nattapol Poeam	16.00	17.00	08 Jan 2024 17:53
209	BIG Star Co.,Ltd	Sales support	Closed	Normal	Shoe size sorting machine project Concept proposal	Nattapol Poeam	40.00	41.00	21 Feb 2024 19:14
208	TAKEBE(THAILAND)CO.,LTD.	Sales support	Closed	Normal	Takebe meeting about IoT monitoring system Project	Nattapol Poeam	20.00	16.00	01 May 2024 15:17
207	PANASONIC AUTOMOTIVE SYSTEMS ASIA PACIFIC CO.,LTD.	Sales support	Closed	Normal	Meeting about review 3D Design	Nattapol Poeam	4.00	4.00	19 Nov 2023 09:56
202	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Meeting with the Keyence team about the new project Demo-kit.	Nattapol Poeam	3.00	3.00	07 Nov 2023 20:47
201	Thai Nippon foods Co.,Ltd.	Project progress work	Closed	Normal	Summary of all equipment for use in the Machine operation monitoring systems project.	Nattapol Poeam	12.00	23.00	04 May 2024 17:19