

Issues

Estimated time: 1848.0 Spent time: 992.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
890	IRODORI SHISEI (THAILAND) CO., LTD.	Project progress work	Closed	Normal	ME Assembly [Aluminum Frame]	Konlawat Saechee	30.00	8.00	05 Nov 2025 10:35
863	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Training	Konlawat Saechee	8.00	8.00	02 Mar 2025 11:42
861	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Daikin Compressor	Konlawat Saechee	30.00	20.00	02 Mar 2025 11:42
860	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	MCCT	Konlawat Saechee	30.00	4.00	02 Mar 2025 11:42
859	Tomas Tech Co.,Ltd.	Sales support	New	Normal	SHINDENGEN operation monitoring system	Konlawat Saechee	20.00	8.00	19 Dec 2024 08:55
834	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	ADVICS Table Server	Konlawat Saechee	20.00	16.00	24 Dec 2024 22:37
811	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	keyence Demo kit No.259	Konlawat Saechee	100.00	92.00	24 Dec 2024 22:37
809	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	METALEX 2024	Konlawat Saechee	50.00	8.00	24 Dec 2024 22:38
808	HAMADEN MEXICO S.A.DE C.V	Project progress work	Closed	Normal	Test connecting PLC with BTA500	Konlawat Saechee	50.00	24.00	24 Dec 2024 22:38
748	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	ALPHA Design inspection station	Konlawat Saechee	100.00	24.00	24 Dec 2024 22:38
745	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Pokayoke Inspection System-TOYOTA BOSHOKU SIAM METAL	Konlawat Saechee	50.00	16.00	24 Dec 2024 22:38
744	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	ATSUMITEC-Inspection station	Konlawat Saechee	100.00	28.00	24 Dec 2024 22:38
716	ADVICS Manufacturing(Thailand)Co.,Ltd.	Problem-Bug	Closed	Normal	PLC data clear error	Konlawat Saechee	30.00	24.00	16 Nov 2024 11:16
711	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	LAZADA Barcode reader systems	Konlawat Saechee	100.00	48.00	24 Dec 2024 22:39
710	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Demo Keyence 4 Set	Konlawat Saechee	100.00	132.00	02 Mar 2025 11:42
695	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Concept install label print and collection signal machine	Konlawat Saechee	100.00	40.00	24 Dec 2024 22:39
691	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	JTAP Inspection camera(CKD)	Konlawat Saechee	30.00	16.00	24 Dec 2024 22:39
685	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	Rack Server drawing design and Audio test	Konlawat Saechee	50.00	16.00	24 Dec 2024 22:39
684	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	HAMASHO AMR Concept	Konlawat Saechee	50.00	24.00	24 Dec 2024 22:39
683	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Raspberry Pi	Konlawat Saechee	100.00	4.00	24 Dec 2024 22:39
680	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	alpha - vision inspection	Konlawat Saechee	30.00	20.00	13 Sep 2024 15:28
678	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	LEGO	Konlawat Saechee	300.00	12.00	16 Nov 2024 11:18
677	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Weighing scale test (MATTO)	Konlawat Saechee	50.00	68.00	24 Dec 2024 22:39
670	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Demo LEGO	Konlawat Saechee	200.00	212.00	02 Mar 2025 11:42
657	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	Learning loss analyze	Konlawat Saechee	40.00	60.00	13 Sep 2024 15:28

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
628	AH BRAKE (THAILAND) CO., LTD.	Sales support	Closed	Normal	design 3d for estimate cost	Konlawat Saechee	20.00	12.00	13 Sep 2024 15:29
612	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	demo kit safety door system	Konlawat Saechee	60.00	48.00	13 Sep 2024 15:34