

Issues

Estimated time: 1136.0 Spent time: 2564.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
848	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	PICS - Support handy terminal	Arunwit Isarapongporn	40.00	0.00	05 Dec 2024 18:44
843	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	In Progress	High	[Cording] Warehouse system for business improvement for NKT Android	Taweesak Prumvised		437.00	08 Jun 2025 15:01
828	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	In Progress	Normal	[Cording] Warehouse system for business improvement for NKT PHP	Ronnagon Kongsuwan		440.00	12 Apr 2025 04:06
827	NKT NIPPON KONPO (THAILAND) CO., LTD	Parent project	In Progress	High	[PJ240059] Warehouse system for business improvement for NKT	Kittisak Isarapongporn	16.00	893.00	08 Nov 2025 10:18
821	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Colding] Back-end Web dashboard application PHP	Ronnagon Kongsuwan		0.00	28 Nov 2024 00:25
794	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Setup] Asprova production schedule tools	Ryo Nozaki		0.00	16 Nov 2024 10:37
793	SIAM NITORI Co., Ltd.	Parent project	New	High	[PJ240050] Production planning software Asprova phase02 Support 80h	Ryo Nozaki	80.00	7.00	12 Aug 2025 11:25
776	NTN Manufacturing(Thailand) Co., Ltd.	Parent project	New	Normal	[PJ240052] Infrastructure IoT system for NTN Manufacturing (Thailand) Hardware Soi6 PT Soi3	Nattaporn Chaiya	1080.00	996.00	03 Dec 2025 16:16
774	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Colding] Front-end Web dashboard application PHP	Worawit Khantamool		64.00	28 Nov 2024 00:24
767	PORITE CORPORATION	Parent project	New	Normal	[PJ240057] IoT management system	Ryo Nozaki	952.00	144.00	18 Dec 2025 14:35
726	Tomas Tech Co.,Ltd.	Parent project	In Progress	Normal	[PJ****] Mobile project for NFC smart card and calling system for mobile	Ryo Nozaki	80.00	256.00	06 Dec 2024 10:36
698	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Parent project	New	Normal	[PJ240025] Install Andon system for monitoring RP-EPS1 #1 PLC plan	Nattapol Poeam	410.00	524.50	05 Nov 2025 11:50
665	NTPT Company Limited.	Project progress work	New	Normal	[Setting] Link with i-Reporter and Asprova	Arunwit Isarapongporn	100.00	0.00	14 Jul 2024 15:50
605	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Warehouse management system Web app PHP Phase02	Ronnagon Kongsuwan	160.00	98.00	03 Jan 2025 17:29
594	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	In Progress	Normal	[Coding] Warehouse management system handyterminal PHP web	Ronnagon Kongsuwan		665.00	25 Dec 2024 17:38
593	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	High	[Coding] Warehouse management system handyterminal Java	Soraya Norasing	136.00	726.00	17 Jul 2025 17:29
592	YAMATO ELECTRIC (THAILAND) CO.,LTD	Parent project	New	High	[PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD	Ryo Nozaki	936.00	1659.00	06 Oct 2025 15:14
539	Thai Metaltech Co.,Ltd	Parent project	New	Normal	[PJ240021] Warehouse management system	Ryo Nozaki	360.00	1105.50	10 Sep 2025 16:48

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
537	NTPT Company Limited.	Parent project	New	Normal	[PJ240010]Production planning system APS 500,000 work	Ryo Nozaki	468.00	345.00	12 Aug 2025 10:43
533	Tomas Tech Co.,Ltd.	Parent project	New	Normal	[PJ*****]General and administrative expenses	Ryo Nozaki	7599.00	2920.80	22 Aug 2025 15:13
532	Tomas Tech Co.,Ltd.	Parent project	New	Normal	[PJ*****] Internal development project	Ryo Nozaki	3773.00	3371.50	27 Jun 2025 17:29
525	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Priroj Neamjarn Taking Day off January-December 2024	Priroj Neamjarn	80.00	0.00	04 May 2024 17:22
524	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Konlawat Saechee Taking Day off January-December 2024	Konlawat Saechee	160.00	120.00	20 Dec 2024 10:10
523	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Phatthadon Inthachot Taking Day off January-December 2024	Phatthadon Inthachot	80.00	24.00	04 May 2024 17:22
521	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Ronnagon Kongsuwan Taking Day off January-December 2024	Ronnagon Kongsuwan	80.00	4.00	04 May 2024 17:22
520	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Thanthima Phaengkham Taking Day off January-December 2024	Thanthima Phaengkham	80.00	8.00	04 May 2024 17:22
517	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Panupong Raksakit Taking Day off January-December 2024	Panupong Raksakit	80.00	40.00	04 May 2024 17:22
516	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Narupot Muangsiri Taking Day off January-December 2024		80.00	16.00	04 May 2024 17:22
515	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Nattapol Poeam Taking Day off January-December 2024	Nattapol Poeam	80.00	104.00	04 May 2024 17:22
513	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Nongnut Tophimai Taking Day off January-December 2024	Nongnut Tophimai	80.00	0.00	04 May 2024 17:22
511	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Arunwit Isarapongporn Taking Day off January-December 2024	Arunwit Isarapongporn	80.00	80.00	04 May 2024 17:22
510	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Anek Sanohkham Taking Day off January-December 2024	Anek Sanohkham	80.00	0.00	04 May 2024 17:22
500	Thai Metaltech Co.,Ltd	Project progress work	In Progress	Normal	[Coding] Warehouse management system handyterminal Java Phase02	Taweesak Prumvised	0.00	37.00	17 Jul 2025 17:28
482	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	[Consider]Ruk-com backup measures	Kittisak Isarapongporn	2.00	0.00	04 May 2024 17:20
449	Tomas Tech Co.,Ltd.	Sales support	New	Normal	Sales for new and follow up each customer	Ryo Nozaki	50.00	75.00	04 May 2024 17:22
423	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	HDK meeting and site survey about traceability system	Ryo Nozaki	10.00	4.00	04 May 2024 17:22
389	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	THAI MATTO NS CO., LTD. proposal for Pegasus	Ryo Nozaki	10.00	28.00	25 Dec 2024 19:15
246	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Web screen development for WD	Ronnagon Kongsuwan	20.00	0.00	04 May 2024 17:20
167	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	IoT monitoring at web screen development follow and design DB	Nattapol Poeam	20.00	0.00	04 May 2024 17:20

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
166	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	IoT monitoring at web screen development PHP	Ronnagon Kongsuwan	1.00	1.00	04 May 2024 17:20
46	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	Safety training adjustment	Arunwit Isarapongporn	3.00	1.00	04 May 2024 17:23