

Issues

Estimated time: 9016.0 Spent time: 19386.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
893	KOITO MANUFACTURING CO., LTD.	Project progress work	Closed	Normal	[Colding] Host Link Program Development C# or PHP	Yutthapong Sricha	160.00	0.00	13 Nov 2025 09:51
884	IRODORI SHISEI (THAILAND) CO., LTD.	Parent project	Closed	Normal	[PJ240062] SR Jig for IRODORI SHISEI (THAILAND) CO., LTD	Ryo Nozaki	30.00	8.00	05 Nov 2025 11:18
878	AH BRAKE (THAILAND) CO., LTD.	Parent project	Closed	Normal	[PJ240060] MOC IoT system for AH Brake (Thailand) Co., Ltd. CNC Line	Ryo Nozaki	1150.00	0.00	04 Nov 2025 16:09
848	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	PICS - Support handy terminal	Arunwit Isarapongporn	40.00	0.00	05 Dec 2024 18:44
847	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	PICS - Support handy terminal	Taweesak Prumvised	40.00	88.00	24 Dec 2024 22:37
846	PT NIPPON KONPO INDONESIA	Project progress work	Closed	Normal	[Cording] Warehouse management system for NKT Android	Taweesak Prumvised		24.00	06 Nov 2025 08:36
845	PT NIPPON KONPO INDONESIA	Project progress work	Closed	Normal	[Cording] Warehouse management system for NKT PHP	Nattaporn Chaiya		308.00	06 Nov 2025 08:36
844	PT NIPPON KONPO INDONESIA	Parent project	Closed	Normal	[PJ250002] Warehouse management system for NKT	Ryo Nozaki	144.00	794.00	03 Dec 2025 15:47
843	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	In Progress	High	[Cording] Warehouse system for business improvement for NKT Android	Taweesak Prumvised		437.00	08 Jun 2025 15:01
829	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Colding] C# linkage application of AS400	Priroj Neamjarn		206.00	02 Mar 2025 11:42
828	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	In Progress	Normal	[Cording] Warehouse system for business improvement for NKT PHP	Ronnagon Kongsuwan		440.00	12 Apr 2025 04:06
827	NKT NIPPON KONPO (THAILAND) CO., LTD	Parent project	In Progress	High	[PJ240059] Warehouse system for business improvement for NKT	Kittisak Isarapongporn	16.00	893.00	08 Nov 2025 10:18
826	KEIAISHA(THAILAND)CO.,LTD.	Project progress work	Closed	Normal	[Coding]i-Reporter project for maintenance section Macro VBA	Yukihiko Yaguchi		0.00	17 Nov 2025 13:54
825	KEIAISHA(THAILAND)CO.,LTD.	Project progress work	Closed	Normal	[Coding]i-Reporter project for maintenance section	Panthita Roekdee		0.00	17 Nov 2025 13:54
824	KEIAISHA(THAILAND)CO.,LTD.	Parent project	Closed	Normal	[PJ250008] ConMas i-Reporter 10 users On-premises	Ryo Nozaki	40.00	4.00	17 Nov 2025 13:54
823	PORITE CORPORATION	Project progress work	Closed	Normal	[Colding] Back-End Web dashboard application PHP	Ronnagon Kongsuwan		0.00	18 Dec 2025 13:42
822	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Colding] Back-End Web dashboard application PHP	Ronnagon Kongsuwan		0.00	18 Nov 2025 13:54
821	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Colding] Back-end Web dashboard application PHP	Ronnagon Kongsuwan		0.00	28 Nov 2024 00:25

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
820	KOITO MANUFACTURING CO., LTD.	Project progress work	Closed	Normal	[Colding] PLC control system AMR PHP	Yukihiko Yaguchi	160.00	0.00	13 Nov 2025 09:51
819	KOITO MANUFACTURING CO., LTD.	Project progress work	Closed	Normal	[Colding] Web dashboard application PHP	Yutthapong Sricha	160.00	0.00	13 Nov 2025 09:51
818	KOITO MANUFACTURING CO., LTD.	Parent project	Closed	Normal	[PJ250001] AGV control system KOITO Japan	Ryo Nozaki	480.00	0.00	13 Nov 2025 10:13
817	Sumitomo Rubber (Thailand) Co., Ltd	Project progress work	Closed	Normal	[Colding] i-Reporter development for linkage schedule function Web PHP	Jeeraprapa Hongthong		0.00	06 Nov 2025 09:47
816	Sumitomo Rubber (Thailand) Co., Ltd	Project progress work	Closed	Normal	[Colding] i-Reporter development	Panthita Roekdee		20.00	06 Nov 2025 09:47
815	Sumitomo Rubber (Thailand) Co., Ltd	Parent project	Closed	Normal	[PJ240058] ConMas i-Reporter 70 users On-premises for Sumitomo	Anek Sanohkham	0.00	20.00	06 Nov 2025 09:47
814	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Colding] Packing system for C# application		40.00	32.00	04 Nov 2025 16:06
813	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Colding] Shipping system for Handy terminal BT-W350 C# application		40.00	0.00	04 Nov 2025 16:06
812	JTEKT MACHINE SYSTEMS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Handy terminal WEB PHP application	Thiraporn Amornsirinukorh	160.00	0.00	17 Nov 2025 11:56
795	JTEKT MACHINE SYSTEMS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Colding] Handy terminal BT-W350 C# application	Kamol Anekchatnuntakool		0.00	17 Nov 2025 11:54
794	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Setup] Asprova production schedule tools	Ryo Nozaki		0.00	16 Nov 2024 10:37
793	SIAM NITORI Co., Ltd.	Parent project	New	High	[PJ240050] Production planning software Asprova phase02 Support 80h	Ryo Nozaki	80.00	7.00	12 Aug 2025 11:25
792	Asian Stanley. International Limited	Project progress work	Closed	Normal	[Install] Wring install surpport	Arunwit Isarapongporn		0.00	04 Nov 2025 16:26
791	Asian Stanley. International Limited	Parent project	Closed	Normal	[PJ240047] Handy terminal Process control system Taping Equipment add wiring	Ryo Nozaki	0.00	0.00	04 Nov 2025 16:26
790	Asian Stanley. International Limited	Project progress work	Closed	Normal	[Colding] Handy terminal BT-A500 Java application [Calling maintenance staff system]	Soraya Norasing	260.00	59.00	04 Nov 2025 16:27
789	Asian Stanley. International Limited	Parent project	Closed	Normal	[PJ240043] Calling maintenance staff concept2 Handy terminal + Tablet	Ryo Nozaki	1116.00	59.00	13 Nov 2025 15:49
788	Asian Stanley. International Limited	Project progress work	Closed	Normal	[Colding] Handy terminal BT-A500 Java application [Label printing classify rank system]	Soraya Norasing		159.00	04 Nov 2025 16:25
787	Asian Stanley. International Limited	Parent project	Closed	Normal	[PJ240044] Label printing system for Taping machine modification	Ryo Nozaki	0.00	159.00	04 Nov 2025 16:25
786	Asian Stanley. International Limited	Project progress work	Closed	Normal	[Colding] Handy terminal BT-A500 Java application [Label printing system (Taping)]	Soraya Norasing	80.00	233.00	04 Nov 2025 16:23

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
785	Asian Stanley. International Limited	Parent project	Closed	Normal	[PJ240046] Handy terminal Process control system modification	Ryo Nozaki	115.00	261.00	04 Nov 2025 16:24
784	Asian Stanley. International Limited	Project progress work	Closed	Normal	[Colding] Handy terminal BT-A500 Java application (Process Control System)	Soraya Norasing		166.00	04 Nov 2025 16:35
783	Asian Stanley. International Limited	Parent project	Closed	Normal	[PJ240045] Label printing classify rank system	Ryo Nozaki	592.00	166.00	13 Nov 2025 15:21
782	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Colding] Web application Android	Priroj Neamjarn		352.00	02 Mar 2025 11:42
781	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Colding] Web application PHP	Nattaporn Chaiya		354.00	05 Nov 2025 14:29
780	Minebea AccessSolutions Thai Ltd	Parent project	Closed	Normal	[PJ240051] Inbound Outbound Management System for MAST Handy terminal	Priroj Neamjarn	0.00	984.00	05 Nov 2025 14:36
779	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Colding] PLC program development work Keyence	Nattapol Poeam		0.00	18 Nov 2025 13:54
778	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Colding] PLC program development work C#	Nattapol Poeam		0.00	18 Nov 2025 13:54
777	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Colding] Front-End Web dashboard application PHP	Worawit Khantamool	100.00	826.00	18 Nov 2025 13:53
776	NTN Manufacturing(Thailand) Co., Ltd.	Parent project	New	Normal	[PJ240052] Infrastructure IoT system for NTN Manufacturing (Thailand) Hardware Soi6 PT Soi3	Nattaporn Chaiya	1080.00	996.00	03 Dec 2025 16:16
775	MAX(THAILAND)CO.,LTD.	Parent project	Closed	Normal	[PJ240048] Bus dispatch system annual MA support	Arunwit Isarapongporn		0.00	05 Nov 2025 13:58
774	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Colding] Front-end Web dashboard application PHP	Worawit Khantamool		64.00	28 Nov 2024 00:24
773	ShinDengen Thailand Co.,Ltd	Parent project	Closed	Normal	[PJ240054] Operation monitoring system for ShinDengen	Ryo Nozaki	0.00	0.00	19 Nov 2025 15:03
772	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	[Colding] C# traceability program	Nattapol Poeam		0.00	04 Nov 2025 16:13
771	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	[Colding] PLC traceability program	Nattapol Poeam		0.00	04 Nov 2025 16:13
770	ADVICS Manufacturing(Thailand)Co.,Ltd.	Parent project	Closed	Normal	[PJ240049] Traceability system AS0004 program Keyence for ADVICS Manufacturing(Thailand)Co.,Ltd.	Ryo Nozaki	570.00	64.00	04 Nov 2025 16:14
769	PORITE CORPORATION	Project progress work	Closed	Normal	[Colding] Web dashboard application PHP back end and C#	Priroj Neamjarn		0.00	18 Dec 2025 13:42
768	PORITE CORPORATION	Project progress work	Closed	Normal	[Colding] Front-End Web dashboard application PHP	Worawit Khantamool		144.00	18 Dec 2025 13:42
767	PORITE CORPORATION	Parent project	New	Normal	[PJ240057] IoT management system	Ryo Nozaki	952.00	144.00	18 Dec 2025 14:35

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
766	MHI Automotive climate control Thailand.Co.Ltd	Project progress work	Closed	Normal	[Colding] Auto data correcting system for MCCT Windows from app		160.00	0.00	18 Nov 2025 10:24
765	MHI Automotive climate control Thailand.Co.Ltd	Parent project	Closed	Normal	[PJ240056] Auto data correcting system for MCCT	Kittisak Isarapongporn	232.00	66.00	18 Nov 2025 10:25
757	JTEKT MACHINE SYSTEMS (THAILAND) CO., LTD.	Parent project	Closed	Normal	[PJ240053] Process management system Printer 2500 PCS./ ROLL	Kittisak Isarapongporn	376.00	142.00	13 Dec 2025 08:39
756	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Colding] Web dashboard application PHP	Jirayu Naewprayong	140.00	120.00	01 Dec 2024 23:42
727	Nidec Techno Motor (Thailand) Co.,Ltd.	Parent project	Closed	Normal	[PJ240042] Web app for EDI Phase1	Ryo Nozaki	0.00	24.00	05 Nov 2025 15:50
726	Tomas Tech Co.,Ltd.	Parent project	In Progress	Normal	[PJ*****] Mobile project for NFC smart card and calling system for mobile	Ryo Nozaki	80.00	256.00	06 Dec 2024 10:36
724	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Parent project	Closed	Normal	[PJ*****] JTEKT Production IoT & Infrastructure IoT dashboard	Ryo Nozaki	372.00	360.00	05 Nov 2025 11:27
723	AIKAI LOGISTICS (THAILAND) CO., LTD	Project progress work	Closed	Normal	[Install] Install of srims WMS of Seino information systems	Ryo Nozaki	10.00	0.00	18 Sep 2024 22:39
705	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	[Codling] Handy terminal app menu and clear must be scan leader code Master modification add K[W - Request	Arunwit Isarapongporn	4.00	0.00	30 Oct 2025 09:36
704	ACME INDUSTRY CO.,LTD.	Parent project	Closed	Normal	[PJ240038] Handy terminal app	Ryo Nozaki	8.00	96.00	30 Oct 2025 09:33
698	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Parent project	New	Normal	[PJ240025] Install Andon system for monitoring RP-EPS1 #1 PLC plan	Nattapol Poeam	410.00	524.50	05 Nov 2025 11:50
693	HAMADEN MEXICO S.A.DE C.V	Parent project	Closed	Normal	[PJ240040] Handy terminal BTA500 app link with PLC KV8000	Ryo Nozaki	130.00	176.00	05 Nov 2025 10:32
667	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Production line IoT monitoring system Keyence of PLC	Konlawat Saechee	100.00	68.00	24 Dec 2024 22:39
666	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Parent project	Closed	Normal	[PJ240035] Production line IoT monitoring system	Ryo Nozaki	108.00	76.00	05 Nov 2025 10:04
665	NTPT Company Limited.	Project progress work	New	Normal	[Setting] Link with i-Reporter and Asprova	Arunwit Isarapongporn	100.00	0.00	14 Jul 2024 15:50
664	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	PICS - Version upgrade development support handy terminal 1module	Kittisak Isarapongporn	40.00	8.00	01 Aug 2024 23:47
663	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	PICS - Specification creation	Jidapha Mangkhachot	0.00	40.00	17 Nov 2025 14:29
662	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	PICS - Version upgrade development support handy terminal	Kamol Anekchatnuntakool	100.00	278.00	11 Nov 2024 13:41
661	AIKAI LOGISTICS (THAILAND) CO., LTD	Project progress work	Closed	Normal	[Colding] Handy terminal BT-A500 Java application	Priroj Neamjarn	100.00	200.00	13 Sep 2024 15:28

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
660	AIKAI LOGISTICS (THAILAND) CO., LTD	Parent project	Closed	Normal	[PJ240034] Pokayoke matching system for AIKAI	Ryo Nozaki	110.00	224.00	04 Nov 2025 16:18
624	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Compatible with A700 Pegasus standard programs	Taweesak Prumvised	72.00	64.00	13 Jul 2024 18:37
607	DENSO INNOVATIVE MANUFACTURING SOLUTION ASIA CO., LTD	Project progress work	Closed	Normal	[Coding] Web app Daily check project C#, HTML, CSS and JS	Priroj Neamjarn	320.00	1098.00	24 Dec 2024 22:39
606	DENSO INNOVATIVE MANUFACTURING SOLUTION ASIA CO., LTD	Parent project	Closed	Normal	[PJ240026] Web app Daily check project	Ryo Nozaki	560.00	1250.00	04 Nov 2025 16:54
605	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Warehouse management system Web app PHP Phase02	Ronnagon Kongsuwan	160.00	98.00	03 Jan 2025 17:29
604	Thai Metaltech Co.,Ltd	Project progress work	Closed	Normal	[Coding] Warehouse management system handyterminal Java Phase01	Taweesak Prumvised		448.50	11 Nov 2024 13:41
601	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] MT MOC Line IoT system for Line 1 & Line 2	Ryo Nozaki	40.00	0.00	16 Nov 2024 10:45
594	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	In Progress	Normal	[Coding] Warehouse management system handyterminal PHP web	Ronnagon Kongsuwan		665.00	25 Dec 2024 17:38
593	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	High	[Coding] Warehouse management system handyterminal Java	Soraya Norasing	136.00	726.00	17 Jul 2025 17:29
592	YAMATO ELECTRIC (THAILAND) CO.,LTD	Parent project	New	High	[PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD	Ryo Nozaki	936.00	1659.00	06 Oct 2025 15:14
591	ASUTO GLOBAL LOGISTICS(Thailand) CO.LTD.	Project progress work	Closed	Normal	[Coding] Warehouse management system handyterminal PHP	Thiraporn Amornsirinukorh		0.00	08 Aug 2024 15:35
590	ASUTO GLOBAL LOGISTICS(Thailand) CO.LTD.	Project progress work	Closed	Normal	[Coding] Warehouse management system handyterminal Java	Taweesak Prumvised		175.50	24 Dec 2024 22:39
589	ASUTO GLOBAL LOGISTICS(Thailand) CO.LTD.	Parent project	Closed	Normal	[PJ240022] Pegasus stock managemen system Android Java	Ryo Nozaki	280.00	633.50	04 Nov 2025 16:45
586	UFM Fuji Super Co., Ltd.	Parent project	Closed	Normal	[PJ230039]Handy terminal 2sets	Ryo Nozaki	11.00	9.00	03 Dec 2025 16:02
585	A.N.I. LOGISTICS, LTD.	Parent project	Closed	Normal	[PJ240002]Digital picking system for ANI for Cloud usage fee 2024	Ryo Nozaki	4.00	0.00	30 Oct 2025 09:13
584	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	Cloud server using and get fee for 2024		4.00	0.00	04 May 2024 16:14
583	Ueda Plastic (Thailand) Co.,Ltd.	Parent project	Closed	Normal	[PJ210015]Handy terminal application function added	Ryo Nozaki	5.00	0.00	03 Dec 2025 15:58
582	MAX(THAILAND)CO.,LTD.	Parent project	Closed	Normal	[PJ210031]Bus dispatch system Specifications	Ryo Nozaki	3.00	4.00	16 Nov 2024 07:59

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
581	Nidec Techno Motor (Thailand) Co.,Ltd.	Parent project	Closed	Normal	[PJ230018]Handy terminal Label Re-printing function	Ryo Nozaki	5.00	192.00	05 Nov 2025 15:44
580	Siam Denso Manufacturing Co.,Ltd.	Parent project	Closed	Normal	[PJ230044]Duplicate data check system for add delete function	Ryo Nozaki	5.00	0.00	06 Nov 2025 09:33
579	Siam Denso Manufacturing Co.,Ltd.	Parent project	Closed	Normal	[PJ230012]Duplicate data check system for Siam Denso Manufacturing Co.,Ltd	Ryo Nozaki	4.00	8.00	06 Nov 2025 09:33
578	SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED.	Parent project	Closed	Normal	[PJ230026]Handy terminal stock management system for modification	Ryo Nozaki	264.00	276.00	06 Nov 2025 09:16
577	Nissan Motor (Thailand) Co., Ltd.	Parent project	Closed	Normal	[PJ210003]NMT Plant#2 Trim&chassis : OCR system installation for moulding assy hood and RR P-shelf.	Ryo Nozaki	14.00	12.00	05 Nov 2025 16:10
576	NTPT Company Limited.	Parent project	Closed	Normal	[PJ230050]ConMas i-Reporter tablet quote 43sets	Ryo Nozaki	1.00	51.50	06 Nov 2025 08:15
575	Siam Denso Manufacturing Co.,Ltd.	Parent project	Closed	Normal	[PJ230051]Duplicate data check system for add line MC23	Ryo Nozaki	4.00	32.00	06 Nov 2025 09:34
574	Keyence (Thailand) Co., Ltd.	Parent project	Closed	Normal	[PJ230036]Demo kit for KV 3sets	Ryo Nozaki	56.00	56.00	29 Oct 2025 14:09
573	Keyence (Thailand) Co., Ltd.	Parent project	Closed	Normal	[PJ230045]Demo kit for Keyence IAI Actuator	Ryo Nozaki	10.00	8.00	29 Oct 2025 14:05
572	Nidec Techno Motor (Thailand) Co.,Ltd.	Parent project	Closed	Normal	[PJ230034]Handy terminal complete function modification	Ryo Nozaki	69.00	190.00	05 Nov 2025 15:45
571	Asteer (Thailand) Co., Ltd.	Parent project	Closed	Normal	[PJ230046]Pokayoke for pallet placement Cooperation with PLC BT	Ryo Nozaki	86.00	66.00	04 Nov 2025 16:43
570	A.N.I. LOGISTICS, LTD.	Parent project	Closed	Normal	[PJ230056]Handyterminal app for A.N.I.	Ryo Nozaki	3.00	3.00	30 Oct 2025 09:12
569	PT.OKAYA INDONESIA	Parent project	Closed	Normal	[PJ230057]HANDY TERMINAL 1 set PT PANASONIC GOBEL ENERGY INDONESIA	Ryo Nozaki	3.00	3.00	06 Nov 2025 08:46
568	Asian Stanley. International Limited	Parent project	Closed	Normal	[PJ230006]Uninterruptible Power System	Ryo Nozaki	100.00	29.00	16 Nov 2024 12:23
567	Nidec Techno Motor (Thailand) Co.,Ltd.	Parent project	Closed	Normal	[PJ230049]HT app modification add Entranceexit management	Ryo Nozaki	104.00	90.00	05 Nov 2025 15:48
566	ADVICS Manufacturing(Thailand)Co.,Ltd.	Parent project	Closed	Normal	[PJ230037]MT MOC Loss analysis system add function for ADVICS	Ryo Nozaki	214.00	110.00	30 Oct 2025 11:52
564	Shodensha (Thailand) Co., Ltd.	Parent project	Closed	Normal	[PJ230019]Procedure manual application development	Ryo Nozaki	85.00	102.00	30 Nov 2024 14:46
563	Ueda Plastic (Thailand) Co.,Ltd.	Parent project	Closed	Normal	[PJ230060]Label : Direct Thermal For PW	Ryo Nozaki	1.00	1.00	03 Dec 2025 16:05
562	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Parent project	Closed	Normal	[PJ230058]IoT data collection box for JATH	Ryo Nozaki	10.00	20.00	05 Nov 2025 11:23
561	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Parent project	Closed	Normal	[PJ230029]IEMT Check traceability line at 5C camera change MC30	Ryo Nozaki	34.00	5.00	05 Nov 2025 11:18

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
560	Asian Stanley. International Limited	Parent project	Closed	Normal	[PJ230033]Label printing system concept1	Ryo Nozaki	539.00	766.50	16 Nov 2024 12:23
559	Nidec Techno Motor (Thailand) Co.,Ltd.	Parent project	Closed	Normal	[PJ230015]Handy terminal Label format vietnam	Ryo Nozaki	26.00	152.00	05 Nov 2025 15:42
558	Ebisu Foods Co Ltd.	Parent project	Closed	Normal	[PJ230025]WMS Digital Picking System	Ryo Nozaki	826.00	1591.00	04 Nov 2025 16:58
557	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Parent project	Closed	Normal	[PJ230059]Knuckle Line MC25&MC26 Traceability system mod	Ryo Nozaki	28.00	92.00	05 Nov 2025 11:18
556	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Parent project	Closed	Normal	[PJ230064]IEMT MC30 OP80 modification trs system	Ryo Nozaki	16.00	33.00	05 Nov 2025 11:19
555	Keyence (Thailand) Co., Ltd.	Parent project	Closed	Normal	[PJ230065]IoT Demo kit for WD for 1set	Ryo Nozaki	30.00	4.00	29 Oct 2025 14:04
554	ADVICS Manufacturing(Thailand)Co.,Ltd.	Parent project	Closed	Normal	[PJ240003]Shipping traceability system for Advics	Ryo Nozaki	224.00	263.00	30 Oct 2025 11:53
553	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Parent project	Closed	Normal	[PJ240004]Infrastructure IoT system for Jtekt Automotive	Ryo Nozaki	2354.00	2075.00	05 Nov 2025 11:26
552	Asian Stanley. International Limited	Parent project	Closed	Normal	[PJ240005]Handy terminal Process control system create 3 screen and wiring	Ryo Nozaki	240.00	402.00	16 Nov 2024 12:23
551	Thai Nippon foods Co.,Ltd.	Parent project	Closed	Normal	[PJ230043]IoT Equipment for machine operation project	Ryo Nozaki	1358.00	1370.00	19 Nov 2025 15:39
550	Asian Stanley. International Limited	Parent project	Closed	Normal	[PJ230038]Handy terminal Process control system Screen program change/additional	Ryo Nozaki	122.00	165.00	16 Nov 2024 12:23
549	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Parent project	Closed	Normal	[PJ230055]IoT system Analysis program for Jtekt Automotive	Ryo Nozaki	740.00	1666.00	05 Nov 2025 11:22
548	Nidec Techno Motor (Thailand) Co.,Ltd.	Parent project	Closed	Normal	[PJ240018] Quasi-delegation	Ryo Nozaki	220.00	861.00	05 Nov 2025 15:49
547	DAIFUKU (THAILAND) LTD.	Parent project	Closed	Normal	[PJ220037]Camera barcode system Daifuku Makro for Thai	Ryo Nozaki	1136.00	496.00	04 Nov 2025 16:52
546	Asian Stanley. International Limited	Parent project	Closed	Normal	[PJ240016]Handy terminal Process control system additional line	Ryo Nozaki	156.00	718.00	16 Nov 2024 12:20
545	ACME INDUSTRY CO.,LTD.	Parent project	Closed	Normal	[PJ230017]Handy Terminal Stock Management System phase1&2	Ryo Nozaki	460.00	973.50	30 Oct 2025 09:29
544	ATA Casting Technology Co., Ltd.	Parent project	Closed	Normal	[PJ230032]Traceability system for Delta line	Ryo Nozaki	204.00	219.00	04 Nov 2025 16:48
543	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Parent project	Closed	Normal	[PJ230053]Handy terminal stock management system for Finished product	Ryo Nozaki	536.00	923.50	06 Nov 2025 09:28
542	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Parent project	Closed	Normal	[PJ240019] CKD system for Logistics Alliance (Thailand) CO.,LTD CYLC	Kittisak Isarapongporn	2323.00	6130.00	17 Nov 2025 15:32
541	DENSO Philippines Corporation	Parent project	Closed	Normal	[PJ230047]Real-Time Shopper System for Denso Philippines	Ryo Nozaki	50.00	441.00	04 Nov 2025 16:55

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
540	AH BRAKE (THAILAND) CO., LTD.	Parent project	Closed	Normal	[PJ240011]MT MOC IoT system and Packing and Shipping system for AH Brake (Thailand) Co., Ltd. 1&2 Line	Ryo Nozaki	1052.00	1093.50	04 Nov 2025 16:06
539	Thai Metaltech Co.,Ltd	Parent project	New	Normal	[PJ240021]Warehouse management system	Ryo Nozaki	360.00	1105.50	10 Sep 2025 16:48
538	OTICS (Thailand) Co., Ltd.	Parent project	Closed	Normal	[PJ240020] Infrastructure IoT system for OTICS(Thailand)	Ryo Nozaki	1138.00	1160.00	06 Nov 2025 08:20
537	NTPT Company Limited.	Parent project	New	Normal	[PJ240010]Production planning system APS 500,000 work	Ryo Nozaki	468.00	345.00	12 Aug 2025 10:43
536	Toyota Boshoku Filtration System (Thailand) Co.,Ltd	Parent project	Closed	Normal	[PJ240027] Warehouse management system phase01	Ryo Nozaki	300.00	460.00	03 Dec 2025 16:08
535	JTEKT MACHINE SYSTEMS (THAILAND) CO., LTD.	Parent project	Closed	Normal	[PJ240012]HT application modification	Ryo Nozaki	32.00	46.00	27 Nov 2024 23:57
534	Minebea AccessSolutions Thai Ltd	Parent project	Closed	Normal	[PJ230042]Inbound Outbound Management System for MAST	Ryo Nozaki	491.50	1749.50	05 Nov 2025 14:35
533	Tomas Tech Co.,Ltd.	Parent project	New	Normal	[PJ*****]General and administrative expenses	Ryo Nozaki	7599.00	2920.80	22 Aug 2025 15:13
532	Tomas Tech Co.,Ltd.	Parent project	New	Normal	[PJ*****] Internal development project	Ryo Nozaki	3773.00	3371.50	27 Jun 2025 17:29
531	A.N.I. LOGISTICS, LTD.	Parent project	Closed	Normal	[PJ220022]Tablet system phase2	Ryo Nozaki	67.50	21.00	30 Oct 2025 09:08
530	A.N.I. LOGISTICS, LTD.	Parent project	Closed	Normal	[PJ230054] CKD process management system phase3 for ANI	Ryo Nozaki	472.00	1812.00	30 Oct 2025 09:11
525	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Priroj Neamjarn Taking Day off January-December 2024	Priroj Neamjarn	80.00	0.00	04 May 2024 17:22
524	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Konlawat Saechee Taking Day off January-December 2024	Konlawat Saechee	160.00	120.00	20 Dec 2024 10:10
523	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Phatthadon Inthachot Taking Day off January-December 2024	Phatthadon Inthachot	80.00	24.00	04 May 2024 17:22
522	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Teeradon Yuensakul Taking Day off January-December 2024	Teeradon Yuensakul	80.00	0.00	25 Dec 2024 23:46
521	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Ronnagon Kongsuwan Taking Day off January-December 2024	Ronnagon Kongsuwan	80.00	4.00	04 May 2024 17:22
520	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Thanthima Phaengkham Taking Day off January-December 2024	Thanthima Phaengkham	80.00	8.00	04 May 2024 17:22
519	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Jidapha Mangkhachot Taking Day off January-December 2024	Jidapha Mangkhachot	80.00	45.00	16 Nov 2024 11:23
517	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Panupong Raksakit Taking Day off January-December 2024	Panupong Raksakit	80.00	40.00	04 May 2024 17:22
516	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Narupot Muangsiri Taking Day off January-December 2024		80.00	16.00	04 May 2024 17:22

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
515	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Nattapol Poeam Taking Day off January-December 2024	Nattapol Poeam	80.00	104.00	04 May 2024 17:22
514	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Kamol Anekchatnuntakool Taking Day off January-December 2024	Kamol Anekchatnuntakool	80.00	208.00	25 Dec 2024 23:50
513	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Nongnut Tophimai Taking Day off January-December 2024	Nongnut Tophimai	80.00	0.00	04 May 2024 17:22
512	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Kittisak Isarapongporn Taking Day off January-December 2024	Kittisak Isarapongporn	80.00	8.00	13 May 2024 08:03
511	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Arunwit Isarapongporn Taking Day off January-December 2024	Arunwit Isarapongporn	80.00	80.00	04 May 2024 17:22
510	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Anek Sanohkham Taking Day off January-December 2024	Anek Sanohkham	80.00	0.00	04 May 2024 17:22
506	Toyota Boshoku Filtration System (Thailand) Co.,Ltd	Project progress work	Closed	Normal	[Coding] Warehouse management system Web app PHP	Thiraporn Amornsirinukorh	100.00	20.00	03 Dec 2025 16:07
505	Toyota Boshoku Filtration System (Thailand) Co.,Ltd	Project progress work	Closed	Normal	[Coding] Warehouse management system handyterminal Java	Taweesak Prumvised	100.00	309.00	03 Dec 2025 16:07
504	NTPT Company Limited.	Project progress work	Closed	Normal	[Setting] Production planning system APS 500,000 work	Kittisak Isarapongporn	400.00	101.00	02 Mar 2025 11:42
503	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Coding] Infrastructure IoT system for OTICS(Thailand) PHP	Worawit Khantamool	10.00	88.00	24 Dec 2024 22:39
502	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Coding] Infrastructure IoT system for OTICS(Thailand) PLC Keyence	Teeradon Yuensakul	240.00	241.00	06 Nov 2025 08:18
501	Thai Metaltech Co.,Ltd	Project progress work	Closed	Normal	[Coding] Warehouse management system Web app PHP Phase01			40.00	16 Aug 2024 08:59
500	Thai Metaltech Co.,Ltd	Project progress work	In Progress	Normal	[Coding] Warehouse management system handyterminal Java Phase02	Taweesak Prumvised	0.00	37.00	17 Jul 2025 17:28
499	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] MT MOC Line IoT system for AH Brake	Nattapol Poeam	72.00	353.00	04 Nov 2025 16:05
498	Tomas Tech Co.,Ltd.	Project progress work	Interruption	Normal	[Coding] Web app Daily check project for tablet and pc	Kittisak Isarapongporn		0.00	25 Dec 2024 18:18
497	DENSO Philippines Corporation	Project progress work	Closed	Normal	[Coding]PHP web Data reference, graph creation, scan Kanban registration functions Phase02	Kittisak Isarapongporn		0.00	02 Mar 2025 11:42
496	DENSO Philippines Corporation	Project progress work	Closed	Normal	[Coding]Android smart watch , smart phone , Data linkage function Phase02	Soraya Norasing		0.00	04 Nov 2025 16:55
495	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	SALE - Version upgrade development support	Thanthima Phaengkham	50.00	168.00	17 Nov 2025 14:27
494	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	STEP - Version upgrade development support	Thanthima Phaengkham	50.00	240.00	24 Dec 2024 22:39

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
493	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	REPO - Version upgrade development support	Thanthima Phaengkham	50.00	240.00	17 Nov 2025 14:27
492	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	CYLC - Version upgrade development support	Thanthima Phaengkham	50.00	224.00	17 Nov 2025 14:27
491	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	PICS - Version upgrade development support	Thanthima Phaengkham	50.00	536.00	11 Nov 2024 13:42
490	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	CAPS - Version upgrade development support	Thanthima Phaengkham	50.00	204.00	11 Nov 2024 13:42
489	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	SALE - Operation test confirmation/Specification creation	Thanthima Phaengkham	50.00	464.00	11 Nov 2024 13:42
488	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	STEP - Operation test confirmation/Specification creation	Thanthima Phaengkham	50.00	448.00	11 Nov 2024 13:42
487	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	REPO - Operation test confirmation/Specification creation	Thanthima Phaengkham	50.00	480.00	11 Nov 2024 13:42
486	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	CYLC - Operation test confirmation/Specification creation	Thanthima Phaengkham	50.00	416.00	11 Nov 2024 13:42
485	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	PICS - Operation test confirmation/Specification creation	Thanthima Phaengkham	50.00	44.00	11 Nov 2024 13:42
484	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	CAPS - Operation test confirmation/Specification creation	Thanthima Phaengkham	50.00	160.00	11 Nov 2024 13:42
483	Thai Honda Manufacturing Co., Ltd	Sales support	Closed	Normal	[Consider]Consideration of HATC calling system	Kittisak Isarapongporn	2.00	1.00	13 May 2024 08:03
482	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	[Consider]Ruk-com backup measures	Kittisak Isarapongporn	2.00	0.00	04 May 2024 17:20
481	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	[Coding] Handy terminal stock management system for Finished product PHP web	Ronnagon Kongsuwan	100.00	296.00	13 Jul 2024 18:38
480	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	[Coding] Handy terminal stock management system for Finished product C# handy temrinal	Kamol Anekchatnuntakool	100.00	321.50	13 Jul 2024 18:38
479	ATA Casting Technology Co., Ltd.	Project progress work	Closed	Normal	[Coding]Pegasus search speed improvement	Kittisak Isarapongporn	15.00	8.00	02 Mar 2025 11:42
478	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	[Coding]Handy terminal application modification task		15.00	12.00	30 Oct 2025 09:28
477	Asian Stanley. International Limited	Project progress work	Closed	Normal	[Coding]ASI - Process Control System Phase2 -C# Windows app	Surasak Atchanawat	20.00	0.00	16 Nov 2024 11:08
476	DAIFUKU (THAILAND) LTD.	Project progress work	Closed	Normal	[Area3]Camera control system	Panupong Raksakit	50.00	8.00	02 Mar 2025 11:42
475	DAIFUKU (THAILAND) LTD.	Project progress work	Closed	Normal	[Area2]Camera control system	Panupong Raksakit	50.00	0.00	04 Nov 2025 16:51

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
474	DAIFUKU (THAILAND) LTD.	Project progress work	Closed	Normal	[Area1]Camera control system	Panupong Raksakit	50.00	16.00	02 Mar 2025 11:42
473	DAIFUKU (THAILAND) LTD.	Project progress work	Closed	Normal	Prepare equipment for installation for Area1	Panupong Raksakit	100.00	64.00	02 Mar 2025 11:42
467	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] CKD process management system phase3 for ANI	Ryo Nozaki	100.00	144.00	04 May 2024 15:11
449	Tomas Tech Co.,Ltd.	Sales support	New	Normal	Sales for new and follow up each customer	Ryo Nozaki	50.00	75.00	04 May 2024 17:22
442	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Installation&On-site support]Project Stock management system for MAS-T	Ryo Nozaki	40.00	192.00	04 May 2024 16:56
441	ATA Casting Technology Co., Ltd.	Problem-Bug	Closed	Normal	Follow up to install for Mr.Tachikawa	Ryo Nozaki	4.00	3.00	04 May 2024 16:28
439	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Thai Shinmaywa meeting and proposal to New stock management system	Ryo Nozaki	10.00	4.00	04 May 2024 17:22
425	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	Meeting with Japanese person	Ryo Nozaki	4.00	4.00	04 May 2024 16:56
424	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	YAMATO ELECTRIC (THAILAND) CO.,LTD create proposal and qt	Ryo Nozaki	10.00	8.00	04 May 2024 17:22
423	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	HDK meeting and site survey about traceability system	Ryo Nozaki	10.00	4.00	04 May 2024 17:22
395	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Requirement definition] Infrastructure IoT system for Jtekt Automotive	Ryo Nozaki	30.00	6.00	05 Nov 2025 11:26
394	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	OTICS (Thailand) Company Limited meeting about IoT system and site servey	Ryo Nozaki		4.00	04 May 2024 17:22
393	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	Meeting with ACME INDUSTRY CO.,LTD and site survey and teaching for customer	Ryo Nozaki	4.00	4.00	04 May 2024 16:16
392	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Meeting at 25th Jan	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
391	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Meeting at 24th Jan	Ryo Nozaki	8.00	8.00	04 May 2024 17:22
390	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Meeting with Wing arc and Nakamura Kikho	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
389	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	THAI MATTO NS CO., LTD. proposal for Pegasus	Ryo Nozaki	10.00	28.00	25 Dec 2024 19:15
388	Sekiden (Thailand)Co.,Ltd.	Sales support	Closed	Normal	Proposal meeting at Sekiden	Ryo Nozaki	4.00	4.00	29 Jan 2024 20:36
387	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Samurai asia film movie and interview	Ryo Nozaki	20.00	12.00	04 May 2024 17:22
386	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Webseminar 2024/2/15	Ryo Nozaki	20.00	14.00	04 May 2024 17:22
376	Asian Stanley. International Limited	Project progress work	Closed	Normal	Disscuss about new screen concept with ASI member	Ryo Nozaki	4.00	8.00	04 May 2024 16:22
375	AH BRAKE (THAILAND) CO., LTD.	Sales support	Closed	Normal	Proposal IoT system and traceability system for production MOC line	Ryo Nozaki	10.00	8.00	04 May 2024 16:19

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
374	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Meeting with CCI Automotive and proposal IoT system for Tank	Ryo Nozaki	8.00	8.00	04 May 2024 17:22
373	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Isewan meeting and proposal pegasus wms	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
369	NTPT Company Limited.	Sales support	Closed	Normal	NTPT prodction planing system for NTPT	Ryo Nozaki	20.00	8.00	04 May 2024 17:07
368	Kaneka (Thailand) Co., Ltd.	Sales support	Closed	Normal	Meeting with Anzai	Ryo Nozaki	2.00	2.00	16 Jan 2024 19:00
367	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Nippon Express Logistics (Thailand) Co., Ltd. meeting at bangkok office	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
366	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	SUS BKK Takatsuka meeting at office	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
365	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Interview with new PG	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
364	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Stars Technologies Industrial Ltd. Shimizu meeting at Stars Technologies Industrial Ltd.	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
363	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	ASUTO GLOBAL LOGISTICS (Thailand) Co., Ltd. meeting at ASUTO GLOBAL LOGISTICS (Thailand) Co., Ltd.	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
362	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	NX Shoji meeting with Iwamoto	Ryo Nozaki	4.00	8.00	04 May 2024 17:22
358	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Ricoh Thailand meeting with Shimmizu	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
353	Asian Stanley. International Limited	Project progress work	Closed	Normal	Support and discuss with user side	Ryo Nozaki	4.00	4.00	04 May 2024 16:22
352	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Download screen Design our website	Ryo Nozaki		8.00	04 May 2024 17:22
351	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Ricoh Thailand meeting	Ryo Nozaki	8.00	8.00	04 May 2024 17:22
350	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	Meeting with ANI and discuss spec of phase03	Ryo Nozaki	8.00	8.00	04 May 2024 15:11
338	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	ASAHIKASEI PLASTICS (THAILAND) CO.,LTD. meeting with Mr.Ikenaga	Ryo Nozaki	3.00	3.00	04 May 2024 17:22
337	Thai Nippon foods Co.,Ltd.	Sales support	Closed	Normal	Greeting meeting with Mr.Maruyama and Mr.Kobayashi	Ryo Nozaki	3.00	3.00	23 Dec 2023 14:18
336	Nidec Techno Motor (Thailand) Co.,Ltd.	Sales support	Closed	Normal	NSET greeting meeting and give new year gift	Ryo Nozaki	3.00	3.00	23 Dec 2023 14:16
335	A.N.I. LOGISTICS, LTD.	Sales support	Closed	Normal	ANI meeting with Mr.Matsushima	Ryo Nozaki	3.00	3.00	23 Dec 2023 14:15
334	ATA Casting Technology Co., Ltd.	Project progress work	Closed	Normal	ATA meeting new year and greeting	Ryo Nozaki	3.00	3.00	23 Dec 2023 14:15
333	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Patlite meeting and greeting new year	Ryo Nozaki	2.00	2.00	04 May 2024 17:22
330	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	Closed	Normal	MC300P80 program modification and installation at IEMT	Nattapol Poeam	30.00	0.00	04 May 2024 16:32

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
328	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Crate IoT data collection box for JATH	Nattapol Poeam	10.00	20.00	04 May 2024 16:37
327	Ueda Plastic (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	Sales label for ueda	Ryo Nozaki	1.00	1.00	04 May 2024 17:25
326	JTEKT MACHINE SYSTEMS (THAILAND) CO., LTD.	Sales support	Closed	Normal	Proposal IoT system for production line	Ryo Nozaki	5.00	16.00	26 Dec 2023 17:48
320	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Sales support	Closed	Normal	ConMas i-Reporter proposal for JATH	Ryo Nozaki	4.00	4.00	18 Dec 2023 13:23
319	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	KU Nomura meeting about Sekiden proposal for MRP system	Ryo Nozaki	2.00	2.00	04 May 2024 17:22
318	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Okaya meeting with Cimtops and Morioka about i-Reporter	Ryo Nozaki	2.00	2.00	04 May 2024 17:22
317	SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED.	Project progress work	Closed	Normal	Greeting meeting with Mr.Nakashima	Ryo Nozaki	4.00	4.00	18 Dec 2023 13:14
316	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Sales support	Closed	Normal	Flow mater and pressure add PLC of Omron and modification HDMI	Nattapol Poeam	1.00	0.00	01 May 2024 14:52
315	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Shimizu correct 2 machines data from Takamatsu Mazak and sumaraize concept 27th	Woraphong Wernsantiah	8.00	16.00	04 May 2024 17:22
314	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Install SR-X300S Jig at 21st Dec for Pandra	Nattapol Poeam	8.00	0.00	04 May 2024 17:22
313	IIDA SEIMITSU (THAILAND) CO., LTD.	Sales support	Closed	Normal	IIDA wring quote for customer from SND	Nattapol Poeam	1.00	5.00	01 May 2024 14:53
312	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Fanuc traning and appointment Fanuc staff	Nattapol Poeam	1.00	4.00	04 May 2024 17:22
311	BIG Star Co.,Ltd	Sales support	Closed	Normal	Introduce new maker and explain new concept	Nattapol Poeam	10.00	80.00	01 May 2024 14:53
309	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	Closed	Normal	[Requirement definition] Knuckle Line MC25&MC26 Traceability system mod	Kamol Anekchatnuntakool	20.00	76.00	04 May 2024 16:34
305	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Aisan industry meeting with Mr.Inagaki and keyence Eyama	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
304	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	OTICS (Thailand) Company Limited sales for IoT system	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
303	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Requirement definition] Handy terminal stock management system for Pegasus for MAS-T	Ryo Nozaki	2.00	2.00	04 May 2024 16:56
302	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	YAMASA ASIA OCEANIA CO., LTD. meeting about sales	Ryo Nozaki	2.00	2.00	04 May 2024 17:22
301	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Keyence Mr.Shima meeting about New WD IoT demo unit and HRX100-300-500	Ryo Nozaki	2.00	2.00	04 May 2024 17:22

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
296	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	Meeting with ACME INDUSTRY CO.,LTD and site survey and teaching for customer	Ryo Nozaki	4.00	4.00	04 May 2024 16:16
295	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Interview with PG	Ryo Nozaki	2.00	2.00	04 May 2024 17:22
294	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	KASEI (THAILAND) CO.,LTD. meeting with Mr.Shiozawa	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
293	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	CITIZEN MACHINERY ASIA CO.,LTD meeting with Mr.Tamura and disscuss about IoT system	Ryo Nozaki	2.00	2.00	04 May 2024 17:22
292	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	QHR Kodate meeting and disscuss about HR construct	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
288	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	NSK Bearing Manufacturing (Thailand) co.ltd. proposal IoT system	Ryo Nozaki	10.00	4.00	04 May 2024 17:22
284	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	ConMas i-Reporter create teaching document into Thai	Arunwit Isarapongporn	82.00	504.00	01 Dec 2024 23:41
283	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	THAI NISHIMATSU CONSTRUCTION CO.,LTD meeting and PR i-Reporter	Ryo Nozaki	4.00	4.00	04 May 2024 17:23
282	IIDA SEIMITSU (THAILAND) CO., LTD.	Sales support	Closed	Normal	Proposal IoT system for production line	Ryo Nozaki	20.00	8.00	01 May 2024 14:55
280	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Check Redmine function Due date	Kamol Anekchatnuntakool	40.00	40.00	13 Dec 2023 23:22
279	ADVICS Manufacturing(Thailand)Co.,Ltd.	Sales support	Closed	Normal	Make specification document for stock management project	Anek Sanohkham	10.00	0.00	01 May 2024 14:55
276	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Metalex event support and follow up customer	Ryo Nozaki	8.00	8.00	04 May 2024 17:23
275	SUMITRONICS (THAILAND) CO., LTD	Sales support	Closed	Normal	Proposal smart watch system and fix asset management system	Ryo Nozaki	4.00	4.00	01 May 2024 14:56
274	Ricoh Manufacturing (Thailand) Ltd.	Project progress work	Closed	Normal	Sales for pegasus ricoh staff	Ryo Nozaki	4.00	8.00	30 Nov 2023 22:23
272	Stars Technologies Industrial Ltd.	Project progress work	Closed	Normal	Proposal our company for MD	Ryo Nozaki	6.00	11.00	06 Dec 2023 23:22
271	Matsumoto Kosan (Thailand) Co.,Ltd.	Sales support	Closed	Normal	ConMas i-Reporter proposal for Matsumoto Kosan (Thailand) Co.,Ltd.	Ryo Nozaki	10.00	4.00	21 Feb 2024 19:21
270	Asian Stanley. International Limited	Project progress work	Closed	Normal	UPS problem meeting at on-site	Ryo Nozaki	4.00	4.00	04 May 2024 16:21
267	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Requirement definition] CKD process management system phase3	Ryo Nozaki	40.00	6.00	04 May 2024 15:11
263	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	[Requirement definition] Handy terminal stock management system for Pegasus	Ryo Nozaki	64.00	125.00	06 Nov 2025 09:26
262	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Metalex event support	Ryo Nozaki	32.00	32.00	04 May 2024 17:23

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
261	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Smart watch additional function at Smartwatch and Web	Kittisak Isarapongporn	40.00	0.00	02 Mar 2025 11:42
251	A.N.I. LOGISTICS, LTD.	Sales support	Closed	Normal	ConMas i-Reporter proposal for A.N.I. LOGISTICS, LTD.	Ryo Nozaki	2.00	2.00	20 Nov 2023 22:58
250	FILCON FABRICS & TECHNOLOGY CO.,LTD.	Sales support	Closed	Normal	ConMas i-Reporter proposal for FILCON FABRICS & TECHNOLOGY CO.,LTD.	Ryo Nozaki	10.00	4.00	01 May 2024 14:56
247	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	[Coding]Drink order system C#	Kamol Anekchatnuntakool	40.00	80.00	04 May 2024 17:20
246	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Web screen development for WD	Ronnagon Kongsuwan	20.00	0.00	04 May 2024 17:20
245	PT.OKAYA INDONESIA	Project progress work	Closed	Normal	Make quote and delivery for HANDY TERMINAL 1 set PT PANASONIC GOBEL ENERGY INDONESIA	Ryo Nozaki	3.00	3.00	04 May 2024 17:10
244	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	Make quote and delivery for ANI	Ryo Nozaki	3.00	3.00	04 May 2024 16:12
240	Asteer (Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Installation&On-site support] Handy terminal for Pokayoke system	Ryo Nozaki	6.00	6.00	04 May 2024 16:26
239	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Sales support	Closed	Normal	Handy terminal system re-placement for keyence handy terminal	Ryo Nozaki	20.00	8.00	04 May 2024 16:54
238	NIKKO NILKHOSOL CO., LTD.	Sales support	Closed	Normal	Proposal for Production management sysytem	Ryo Nozaki	20.00	14.00	18 Jan 2024 08:19
237	Thai Honda Manufacturing Co., Ltd	Sales support	Closed	Normal	Make proposal for IoT system	Ryo Nozaki	20.00	8.00	21 Feb 2024 19:22
236	NHK SPRING(THAILAND) CO.,LTD.	Project progress work	Closed	Normal	ConMas i-Reporter proposal for NHK SPRING(THAILAND) CO.,LTD.	Ryo Nozaki	10.00	4.00	01 May 2024 15:16
232	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Sales support	Closed	Normal	Replace project from D100 to KV8000 and XD02	Nattapol Poeam		6.00	08 Jan 2024 17:53
231	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Sales support	Closed	Normal	Replace procejet from D100 to KV8000 and XD02	Ryo Nozaki		11.00	01 May 2024 15:16
230	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	Closed	Normal	MC30OP80 program modification and create document for k.Boonyarit	Nattapol Poeam	4.00	5.00	04 May 2024 16:32
229	JYOHU SYSTEMS S.A. DE C.V.	Sales support	Closed	Normal	Sales pegasus package and contact for mexico costomer	Ryo Nozaki	2.00	2.00	15 Nov 2023 10:33
228	ADVICS Manufacturing(Thailand)Co.,Ltd.	Sales support	Closed	Normal	MOC line manual create	Ryo Nozaki	2.00	3.00	15 Nov 2023 10:32
227	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Webseminar 2023/11/14	Ryo Nozaki	8.00	8.00	04 May 2024 17:23
222	YKK (Thailand) Co., Ltd.	Sales support	Closed	Normal	ConMas i-Reporter proposal for YKK	Ryo Nozaki	3.00	4.00	01 May 2024 15:16

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
213	Mitsubishi Heavy Industries-Mahajak Air Conditioners Co., Ltd	Project progress work	Closed	Normal	Proposal IoT system for Maco production line	Ryo Nozaki	1.00	9.00	13 Dec 2023 23:50
188	Keyence (Thailand) Co., Ltd.	Project progress work	Closed	Normal	Demo unit add 10sets for WD	Nattapol Poeam	10.00	0.00	04 May 2024 16:52
187	Keyence (Thailand) Co., Ltd.	Project progress work	Closed	Normal	Create demo unit for WD 10sets	Nattapol Poeam	10.00	8.00	04 May 2024 16:51
186	Keyence (Thailand) Co., Ltd.	Project progress work	Closed	Normal	Create demo unit for keyence	Nattapol Poeam		16.00	04 May 2024 16:50
185	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Tablet report system	Ryo Nozaki	10.00	0.00	19 Nov 2023 10:12
175	Thai Nippon foods Co.,Ltd.	Sales support	Closed	Normal	EV charger installation project	Nattapol Poeam	4.00	21.00	21 Feb 2024 19:14
171	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Ishida meeting and weight system IoT concept	Ryo Nozaki	10.00	3.00	04 May 2024 17:23
167	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	IoT monitoring at web screen development follow and design DB	Nattapol Poeam	20.00	0.00	04 May 2024 17:20
166	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	IoT monitoring at web screen development PHP	Ronnagon Kongsuwan	1.00	1.00	04 May 2024 17:20
165	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	IoT demo kit prepare box for Metarex at Nov	Santi Srichankaew	3.00	32.00	04 May 2024 17:23
164	ADVICS Manufacturing(Thailand)Co.,Ltd.	Sales support	Closed	Normal	IoT system for CNC line follow up	Nattapol Poeam		2.00	13 Jul 2024 18:38
160	Siam Denso Manufacturing Co.,Ltd.	Project progress work	Closed	Normal	Add line control for ANDS	Arunwit Isarapongporn		0.00	06 Nov 2025 09:34
159	NTPT Company Limited.	Project progress work	Closed	Normal	ConMas i-Reporter teaching for NTPT staff	Arunwit Isarapongporn		17.00	04 May 2024 17:06
154	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	Warehouse automation system introduce	Ryo Nozaki	4.00	4.00	26 Oct 2023 18:45
143	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Production IoT project requirements and support project	Ryo Nozaki	20.00	18.00	04 May 2024 16:36
142	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	UAT about the WMS system and onsite support	Ryo Nozaki	20.00	28.00	04 May 2024 16:16
137	Mitsui Precision Thai Co.,Ltd	Sales support	Closed	Normal	Sales and presentation about Pegasus production management system	Ryo Nozaki	20.00	6.00	01 May 2024 15:18
134	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] CKD process management system phase3 for ANI	Tanawan Wongsard		0.00	30 Oct 2025 09:05
133	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] CKD process management system phase3 for ANI	Soraya Norasing	24.00	48.00	30 Oct 2025 09:11

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
132	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] CKD process management system phase3 for ANI	Kamol Anekchatnuntakool		0.00	30 Oct 2025 09:05
131	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding]Android handy and tablet modification Java	Soraya Norasing		194.00	24 Dec 2024 22:39
130	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding]Inner packing screen function C#	Kittisak Isarapongporn		1007.00	02 Mar 2025 11:42
129	A.N.I. LOGISTICS, LTD.	Project progress work	Interruption	Normal	[Coding]PHP Pegasus web function	Tanawan Wongsard		0.00	30 Oct 2025 09:03
128	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Internal Design] DB and various functions, man-hour calculation	Kittisak Isarapongporn		14.00	30 Oct 2025 09:04
127	Thai Nippon foods Co.,Ltd.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for TNF	Suchin Viyasing		0.00	30 Oct 2025 14:19
126	Thai Nippon foods Co.,Ltd.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for TNF	Nattapol Poeam		391.00	30 Oct 2025 14:19
125	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for JATH	Kamol Anekchatnuntakool		0.00	05 Nov 2025 11:21
124	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for JATH	Santi Srichankaew		102.00	05 Nov 2025 11:21
123	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for JATH	Rittichai Janthong		0.00	05 Nov 2025 11:21
122	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Coding&UT] PHP web function	Rittichai Janthong		0.00	05 Nov 2025 11:21
121	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Coding&UT] PLC and DB linkage function	Kamol Anekchatnuntakool		0.00	05 Nov 2025 11:21
120	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Coding&UT] KV8000 Touch display and XD02 monitor screen	Santi Srichankaew		102.00	04 May 2024 16:36
119	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Internal Design] DB and various functions, man-hour calculation	Nattapol Poeam		80.00	02 Mar 2025 11:43
118	DENSO Philippines Corporation	Project progress work	Closed	Normal	[Installation]Link with smart device and PHP web Data reference, graph creation, scan Kanban registration functions at Philippines	Kittisak Isarapongporn		0.00	04 May 2024 16:30
117	DENSO Philippines Corporation	Project progress work	Closed	Normal	[Installation]Link with smart device and PHP web Data reference, graph creation, scan Kanban registration functions at Philippines	Soraya Norasing		0.00	04 May 2024 16:30
116	DENSO Philippines Corporation	Project progress work	Closed	Normal	[System Testing]Link with smart device and PHP web Data reference, graph creation, scan Kanban registration functions	Ryo Nozaki		0.00	04 May 2024 16:30
115	DENSO Philippines Corporation	Project progress work	Closed	Normal	[System Testing]Link with smart device and PHP web Data reference, graph creation, scan Kanban registration functions	Kittisak Isarapongporn		0.00	04 Nov 2025 16:55

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
114	DENSO Philippines Corporation	Project progress work	Closed	Normal	[System Testing]Link with smart device and PHP web Data reference, graph creation, scan Kanban registration functions	Kittisak Isarapongporn		0.00	04 May 2024 16:30
113	DENSO Philippines Corporation	Project progress work	Closed	Normal	[Coding]PHP web Data reference, graph creation, scan Kanban registration functions Phase01	Kittisak Isarapongporn		158.00	02 Mar 2025 11:43
112	DENSO Philippines Corporation	Project progress work	Closed	Normal	[Coding]Android smart watch , smart phone , Data linkage function Phase01	Soraya Norasing		160.00	13 Jul 2024 18:38
111	DENSO Philippines Corporation	Project progress work	Closed	Normal	[Internal Design] DB and various functions, man-hour calculation	Kittisak Isarapongporn		16.00	04 Nov 2025 16:55
110	Asteer (Thailand) Co., Ltd.	Project progress work	Closed	Normal	[On-site support]Support after cutover	Santi Srichankaew		20.00	04 May 2024 16:26
109	Asteer (Thailand) Co., Ltd.	Project progress work	Closed	Normal	[On-site support]Support after cutover	Kamol Anekchatnuntakool		8.00	04 May 2024 16:26
108	Ebisu Foods Co Ltd.	Project progress work	Closed	Normal	[Installation&On-site support]Project Warehouse management system for Ebisu	Yutthapong Sricha		0.00	04 Nov 2025 16:58
107	Ebisu Foods Co Ltd.	Project progress work	Closed	Normal	[Installation&On-site support]Project Warehouse management system for Ebisu			0.00	04 Nov 2025 16:58
106	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[System Testing]ST with AS400	Kamol Anekchatnuntakool		2.00	04 May 2024 16:56
105	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Coding]Data linkage function	Kamol Anekchatnuntakool		94.00	04 May 2024 16:56
104	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Installation&On-site support]Project Stock management system for MAS-T	Arunwit Isarapongporn		63.00	04 May 2024 16:56
103	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Installation&On-site support]Project Stock management system for MAS-T	Kittisak Isarapongporn		120.00	04 May 2024 16:56
102	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Installation&On-site support]Project Stock management system for MAS-T	Soraya Norasing		130.00	04 May 2024 16:56
101	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[System Testing]Handyterminal and Web	Kittisak Isarapongporn		4.00	04 May 2024 16:56
100	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[System Testing]Handyterminal and Web	Kittisak Isarapongporn		5.00	04 May 2024 16:56
99	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[System Testing]Handyterminal and Web	Soraya Norasing		12.00	04 May 2024 16:56
98	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Coding]PHP Pegasus web function	Kittisak Isarapongporn		197.00	04 May 2024 16:56
97	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Coding]Android handyterminal BTA500	Soraya Norasing		268.00	04 May 2024 16:56

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
96	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Internal Design] DB and various functions, man-hour calculation	Kittisak Isarapongporn		42.00	05 Nov 2025 14:35
95	Asian Stanley. International Limited	Project progress work	Closed	Normal	Support installation for power supply and LAN cable for 20 points	Arunwit Isarapongporn		62.00	04 May 2024 16:22
94	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	[On-site support]Support after cutover	Arunwit Isarapongporn		464.00	30 Oct 2025 09:28
93	ACME INDUSTRY CO.,LTD.	Project progress work	Interruption	Normal	[On-site support]Support after cutover			8.00	04 May 2024 16:16
92	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	[On-site support]Support after cutover	Kittisak Isarapongporn		5.00	04 May 2024 16:16
90	Nissan Motor (Thailand) Co., Ltd.	Problem-Bug	Closed	Normal	Found the problem on HT02	Arunwit Isarapongporn	10.00	0.00	04 May 2024 17:05
89	Nissan Motor (Thailand) Co., Ltd.	Sales support	Closed	Normal	New OCR project for Fac1 and Fac2	Ryo Nozaki	10.00	22.00	13 Dec 2023 23:30
88	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	NSET - Compo detail (Add new slip)		10.00	48.00	04 May 2024 16:58
87	Thai Nippon foods Co.,Ltd.	Project progress work	Closed	Normal	IoT Equipment for machine operation project	Nattapol Poeam	80.00	74.00	30 Oct 2025 14:19
86	Thai Nippon foods Co.,Ltd.	Sales support	Closed	Normal	IoT Equipment for Water treatment project	Nattapol Poeam	10.00	8.00	04 May 2024 17:19
85	Valeo Comfort and Driving Assistance Systems (Thailand) Limited	Project progress work	Closed	Normal	Scanner-PLC Data Convert suggetion	Nattapol Poeam	10.00	0.00	01 May 2024 15:22
84	NTN Manufacturing(Thailand) Co., Ltd.	Sales support	Closed	Normal	NTN - iReporter suggetion	Soraya Norasing	10.00	0.00	01 May 2024 15:22
83	ACME INDUSTRY CO.,LTD.	Sales support	Closed	Normal	PJ - line monitoring assembly & PJ- Machine operation monitoring Molding line	Ryo Nozaki	20.00	0.00	01 May 2024 15:23
82	NTPT Company Limited.	Sales support	Closed	Normal	NTPT - Warehouse system Proposal activities + requirements definition	Ryo Nozaki	10.00	0.00	01 May 2024 15:23
81	NTPT Company Limited.	Sales support	Closed	Normal	NTPT - Documentation management Proposal activities + requirements definition	Ryo Nozaki	10.00	0.00	01 May 2024 15:23
80	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	DPS operation training	Kamol Anekchatnuntakool	10.00	0.00	25 Dec 2024 23:50
79	Siam Denso Manufacturing Co.,Ltd.	Sales support	Closed	Normal	New line 23	Arunwit Isarapongporn	4.00	8.00	06 Nov 2025 09:34
78	Siam Denso Manufacturing Co.,Ltd.	Problem-Bug	Closed	Normal	Found problem about the alarm of sequece	Arunwit Isarapongporn	4.00	8.00	04 May 2024 17:15
77	Siam Denso Manufacturing Co.,Ltd.	Project progress work	Closed	Normal	Data insertion test time	Arunwit Isarapongporn	5.00	0.00	04 May 2024 17:17

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
76	Nidec Techno Motor (Thailand) Co.,Ltd.	Problem-Bug	Closed	Normal	NSET - Reprint FG slip & Traceability system by Handy		5.00	184.00	05 Nov 2025 15:44
75	MAX(THAILAND)CO.,LTD.	Problem-Bug	Closed	Normal	Email function test	Arunwit Isarapongporn	3.00	0.00	04 May 2024 16:55
74	Asian Stanley. International Limited	Problem-Bug	Closed	Normal	Request to add 2 access points on the low signal area. Wiring is also need.	Arunwit Isarapongporn	3.00	24.00	16 Nov 2024 12:21
73	Asian Stanley. International Limited	Problem-Bug	Closed	Normal	Found 500 return error	Yutthapong Sricha	4.00	6.00	04 May 2024 16:23
72	Asian Stanley. International Limited	Sales support	Closed	Normal	Request the Windows server 2022 standard/ MSSQL2022 standard license	Arunwit Isarapongporn	3.00	0.00	04 Nov 2025 16:24
71	ATA Casting Technology Co., Ltd.	Sales support	Closed	Normal	Machine operation monitoring	Ryo Nozaki	10.00	13.00	21 Feb 2024 19:20
70	Kaneka (Thailand) Co., Ltd.	Sales support	Closed	Normal	Kaneka - WMS pegasus Prepare quotation about M/A plan	Ryo Nozaki	1.00	1.00	16 Jan 2024 18:59
69	SIAM TRIX MANUFACTURING CO.,LTD.	Sales support	Closed	Normal	Trix - Production planning software	Kittisak Isarapongporn	10.00	0.00	01 May 2024 15:24
68	Ueda Plastic (Thailand) Co.,Ltd.	Sales support	Closed	Normal	User request to add the new function about stock check remaining	Arunwit Isarapongporn	5.00	0.00	04 May 2024 17:25
67	PANASONIC AUTOMOTIVE SYSTEMS ASIA PACIFIC CO.,LTD.	Sales support	Closed	Normal	Automatic label pasting machine Concept proposal	Nattapol Poeam	30.00	32.00	01 Aug 2024 23:47
66	DAIFUKU (THAILAND) LTD.	Project progress work	Closed	Normal	[Area3]Camera control system	Nattapol Poeam	50.00	8.00	04 Nov 2025 16:51
65	DAIFUKU (THAILAND) LTD.	Project progress work	Closed	Normal	[Area2]Camera control system	Nattapol Poeam	50.00	0.00	04 Nov 2025 16:51
64	DAIFUKU (THAILAND) LTD.	Project progress work	Closed	Normal	[Area1]Camera control system	Nattapol Poeam	50.00	24.00	04 Nov 2025 16:51
63	ACME INDUSTRY CO.,LTD.	Sales support	Closed	Normal	IoT project Proposal activities + requirements definition	Ryo Nozaki		1.00	13 Dec 2023 23:49
62	A.N.I. LOGISTICS, LTD.	Sales support	Closed	Normal	CKD project phase3 Proposal activities + requirements definition	Ryo Nozaki	30.00	31.00	04 May 2024 15:11
61	EBARA FOODS (THAILAND) CO., LTD.	Sales support	Closed	Normal	Proposal activities + proposal document creation	Ryo Nozaki	30.00	11.00	13 Dec 2023 23:49
60	Shodensha (Thailand) Co., Ltd.	Problem-Bug	Closed	Normal	Procedure manual application development modifictaion problem	Kamol Anekchatnuntakool	5.00	12.00	04 May 2024 17:14
57	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Sales support	Closed	Normal	Production IoT project requirements definition	Santi Srichankaew	20.00	10.00	19 Nov 2023 10:03
56	ATA Casting Technology Co., Ltd.	Problem-Bug	Closed	Normal	Packing system no need scan pallet no	Kamol Anekchatnuntakool	5.00	0.00	04 May 2024 16:28

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
50	SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED.	Project progress work	Closed	Normal	Add delete function	Yutthapong Sricha	14.00	20.00	04 May 2024 17:11
49	NTPT Company Limited.	Project progress work	Closed	Normal	ConMas i-Reporter tablet quote 43sets	Ryo Nozaki	1.00	34.50	06 Nov 2025 08:15
48	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Redmine email notifications	Arunwit Isarapongporn	4.00	17.00	04 May 2024 17:20
46	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	Safety training adjustment	Arunwit Isarapongporn	3.00	1.00	04 May 2024 17:23
33	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Anek	Anek Sanohkham	200.00	0.00	04 May 2024 17:23
32	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Yutthapong	Yutthapong Sricha	200.00	0.00	04 May 2024 17:23
31	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Santi	Santi Srichankaew	200.00	8.00	04 May 2024 17:23
30	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Nattapol	Nattapol Poeam	200.00	8.00	04 May 2024 17:23
29	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Narupot		200.00	0.00	04 May 2024 17:23
28	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Kittisak	Kittisak Isarapongporn	200.00	8.00	04 May 2024 17:23
27	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Kamol	Kamol Anekchatnuntakool	200.00	0.00	04 May 2024 17:23
26	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Atchai	Atchai Konthong	200.00	0.00	04 May 2024 17:23
25	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Arunwit	Arunwit Isarapongporn	200.00	0.00	04 May 2024 17:23
24	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Ryo Nozaki	Ryo Nozaki	200.00	31.00	04 May 2024 17:23
22	DENSO Philippines Corporation	Project progress work	Closed	Normal	Make specification document for project	Ryo Nozaki	50.00	94.00	04 Nov 2025 16:55
11	UFM Fuji Super Co., Ltd.	Project progress work	Closed	Normal	[PJ230048] Sales Handy terminal	Ryo Nozaki	1.00	1.00	04 May 2024 17:28
10	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	Creating a specification document	Ryo Nozaki	40.00	90.00	04 May 2024 16:56