

Issues

Estimated time: 3968.0 Spent time: 607.4

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1629	NIPPON (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support]		200.00	0.00	11 Dec 2025 10:08
1511	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[Coding] QC Process	Nattaporn Chaiya	40.00	14.00	07 Nov 2025 16:39
1449	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[Coding] Software test and fixed	Nattaporn Chaiya	40.00	17.40	07 Nov 2025 16:47
1421	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Stock tracking - Change location	Taweesak Prumvised		0.00	11 Sep 2025 14:58
1420	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Transport - internal test	Taweesak Prumvised		0.00	11 Sep 2025 15:00
1419	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Able to scan tag in check stock	Taweesak Prumvised		0.00	11 Sep 2025 14:56
1418	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Check duplicated on scan	Taweesak Prumvised	8.00	8.00	08 Nov 2025 10:43
1417	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Check qty of receiving part	Taweesak Prumvised		0.00	11 Sep 2025 14:59
1416	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Picking plan adjustment	Taweesak Prumvised		0.00	11 Sep 2025 14:54
1414	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Add checking function of tire and rack	Taweesak Prumvised		0.00	11 Sep 2025 14:53
1413	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Issue found	Taweesak Prumvised	16.00	16.00	08 Nov 2025 10:18
1412	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Handy	Ronnagon Kongsuwan		0.00	11 Sep 2025 14:49
1411	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Web	Ronnagon Kongsuwan		0.00	11 Sep 2025 14:48
1407	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Electric summary	Phattarapong Kamme		0.00	05 Nov 2025 11:39
1406	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Sync data	Phattarapong Kamme		0.00	05 Nov 2025 11:50
1405	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Manage target	Phattarapong Kamme		0.00	11 Sep 2025 10:49
1404	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Manage peak rate	Phattarapong Kamme		0.00	11 Sep 2025 10:49
1403	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Analysis	Phattarapong Kamme		0.00	05 Nov 2025 11:33

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1402	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Production monitoring	Phattarapong Kamme		0.00	05 Nov 2025 11:33
1401	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Manage meter	Phattarapong Kamme		0.00	05 Nov 2025 11:33
1400	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Factory monitoring	Phattarapong Kamme		0.00	11 Sep 2025 10:52
1399	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Power meter			0.00	11 Sep 2025 10:52
1398	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Chiller	Phattarapong Kamme		0.00	11 Sep 2025 10:45
1397	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Air flow	Phattarapong Kamme		0.00	11 Sep 2025 10:43
1396	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Enhance web/handy from phase 1	Ronnagon Kongsuwan		0.00	10 Sep 2025 16:48
1395	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] POKAYOKE -> PART REQUEST	Ronnagon Kongsuwan		0.00	10 Sep 2025 16:47
1394	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Web modification	Ronnagon Kongsuwan	0.00	0.00	10 Sep 2025 16:48
1393	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Enhance web/handy from phase 1	Taweesak Prumvised		0.00	10 Sep 2025 16:28
1392	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] POKAYOKE -> PART REQUEST	Taweesak Prumvised		0.00	10 Sep 2025 16:28
1391	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Handy modification	Taweesak Prumvised	0.00	0.00	10 Sep 2025 16:28
1374	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Create label template for QC Type & Modify label template	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1373	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Return parts to WH	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1372	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Outbound Purge material L3 - Assy & Inj & Press	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1371	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Inbound WIP - Inj & Press	Soraya Norasing	40.00	0.00	06 Oct 2025 14:29
1370	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Mix material	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1369	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Inbound FG - Assy	Soraya Norasing	40.00	0.00	06 Oct 2025 14:28
1368	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Confirm material before production	Soraya Norasing	24.00	0.00	06 Oct 2025 14:28

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1367	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Inbound Material - WH	Soraya Norasing	24.00	0.00	06 Oct 2025 14:28
1366	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Software development (Handy)	Soraya Norasing	192.00	0.00	06 Oct 2025 14:58
1304	NTPT Company Limited.	Project progress work	New	Normal	[Installation&On-site support]			0.00	04 Sep 2025 16:10
1303	NTPT Company Limited.	Project progress work	New	Normal	[Coding]	Konlawat Saechee		0.00	04 Sep 2025 16:03
1302	NTPT Company Limited.	Project progress work	New	Normal	[Coding]	Nattaporn Chaiya		0.00	31 Oct 2025 11:39
1300	NTPT Company Limited.	Project progress work	In Progress	Normal	[Coding]	Suphawat Tinaso	120.00	8.00	20 Sep 2025 00:18
1298	NTPT Company Limited.	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam	64.00	0.00	04 Sep 2025 14:42
1290	NIPPN (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250053] WIFI Wiring for NIPPN (Thailand) Co.,Ltd.	Nattapol Poeam		0.00	11 Dec 2025 10:04
1289	NTPT Company Limited.	Parent project	In Progress	Normal	[PJ250052] Infrastructure IoT system for NTN Manufacturing(Thailand) NTPT	Nattapol Poeam	264.00	8.00	31 Oct 2025 11:39
1288	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Software installation		552.00	0.00	18 Dec 2025 14:24
1287	THAI ASAHI DENSO CO., LTD	Project progress work	In Progress	Normal	[Coding] Web application	Worawit Khantamool	160.00	0.00	18 Dec 2025 15:08
1284	THAI ASAHI DENSO CO., LTD	Parent project	In Progress	Normal	[PJ250039] Infrastructure IoT system for Thai Asahi Denso	Nattapol Poeam	1984.00	0.00	18 Dec 2025 15:08
1283	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support]		944.00	0.00	18 Dec 2025 15:56
1279	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Parent project	In Progress	Normal	[PJ250040] FTS TH Blow Mold#2 IoT system 100%	Nattapol Poeam	1088.00	0.00	18 Dec 2025 15:56
1244	Asian Stanley. International Limited	Parent project	In Progress	Normal	[PJ250047] Process control system project modification report 10%	Soraya Norasing	96.00	0.00	13 Dec 2025 09:17
1234	SIAM NITORI Co., Ltd.	Parent project	In Progress	Normal	[PJ250049] ConMas i-Reporter tablet	Yuki Osawa		0.00	19 Nov 2025 13:59
1229	Tomas Tech Co.,Ltd.	Sales support	New	Normal	Palletizer - Kao (Concept)	Warit Chunlaka	80.00	0.00	22 Aug 2025 15:13
1228	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Palletizer - JCU (Concept)	Warit Chunlaka		0.00	22 Aug 2025 14:45
1227	Tomas Tech Co.,Ltd.	Project progress work	Confirmation request	Normal	Estimate cost for Thai Yokorei (DAIFUKU)	Warit Chunlaka		4.00	22 Aug 2025 15:01
1226	Tomas Tech Co.,Ltd.	Project progress work	Confirmation request	Normal	Estimate cost for DAIFUKU - PCG WET4	Warit Chunlaka	24.00	4.00	22 Aug 2025 14:58
1223	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	[Requirement definition]	Warit Chunlaka	104.00	8.00	22 Aug 2025 15:13
1221	ATA Casting Technology Co., Ltd.	Project progress work	New	Normal	[Installation&On-site support]			0.00	22 Aug 2025 13:58
1220	ATA Casting Technology Co., Ltd.	Project progress work	New	Normal	[Coding]			0.00	22 Aug 2025 13:58

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1219	ATA Casting Technology Co., Ltd.	Project progress work	New	Normal	[Internal Design]			0.00	22 Aug 2025 13:57
1218	ATA Casting Technology Co., Ltd.	Project progress work	New	Normal	[Requirements definition]	Nattapol Poeam		0.00	22 Aug 2025 13:55
1217	ATA Casting Technology Co., Ltd.	Parent project	In Progress	Normal	[PJ250051] Change location SR1000 traceability NMT line for ATA 50%	Nattapol Poeam	0.00	0.00	22 Aug 2025 13:52
1213	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Spec meeting Robot Palletizer (Kao)	Warit Chunlaka		0.00	21 Aug 2025 14:44
1212	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Second hand Robot (JCU - Palletizer)	Warit Chunlaka		0.00	21 Aug 2025 14:44
1211	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	Rental Warehouse	Warit Chunlaka	32.00	16.00	21 Aug 2025 15:29
1210	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Standard for ME-Drawing Template / Parts list format	Warit Chunlaka	104.00	16.00	21 Aug 2025 14:16
1209	Tomas Tech Co.,Ltd.	Project progress work	Confirmation request	Normal	Estimate cost for Thai Yokorei (DAIFUKU)	Warit Chunlaka	8.00	4.00	22 Aug 2025 14:37
1205	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	In Progress	Normal	[Coding] Add Language menu english to japanese	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 15:12
1204	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add Setting hide show column (Stock Inquiry/Report, Stock Inventory Report)	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:49
1203	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page Report QC Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1202	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Purchase instructions 3 months change to 4 months	Ronnagon Kongsuwan	24.00	0.00	06 Oct 2025 14:45
1201	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new Report stockcard (open,rec,issue,stock) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1200	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page Report delivery (monthly delivery report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1199	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Gen pdf Assembly Order Sheet Report (Assy,Press,Inj)	Ronnagon Kongsuwan	48.00	0.00	06 Oct 2025 14:44
1198	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page & Implement QC process for production (Assy, Inj, Press)	Ronnagon Kongsuwan	96.00	0.00	06 Oct 2025 14:44
1197	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Modify generate production schedule	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:43
1196	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page master data ng detail	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:43
1195	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page Schedule QC material	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:42

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1194	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Implement QC process for purchase orders (Po, Pr) *wait AQL data	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:37
1193	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page Report warehouse (monthly inventory report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:37
1192	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page Report delivery (weekly delivery report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:34
1191	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new master data page (machine)	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:34
1190	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new master data page (line)	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:33
1189	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Search by part_name on page (stock inventory report) Search By part_name page stock_inquiry_report	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:31
1188	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Import schedule production (assy, press, inj) and delivery for 1 months to 4 months	Ronnagon Kongsuwan	24.00	0.00	06 Oct 2025 14:31
1185	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support]	Soraya Norasing	88.00	0.00	06 Oct 2025 15:12
1184	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	In Progress	Normal	[Coding] Software development (Web)	Ronnagon Kongsuwan	336.00	0.00	06 Oct 2025 14:42
1183	PORITE CORPORATION	Project progress work	New	Normal	[Installation&On-site support]		144.00	0.00	18 Dec 2025 14:35
1174	Prospira Thailand Co., Ltd.	Project progress work	In Progress	Normal	[Installation&On-site support]	Priroj Neamjarn	936.00	0.00	09 Dec 2025 08:43
1170	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support]			0.00	12 Aug 2025 11:38
1169	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Internal Design]			0.00	12 Aug 2025 11:38
1168	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Requirement definition]			0.00	12 Aug 2025 11:38
1166	THAI MATTO NS CO.,LTD.	Project progress work	In Progress	Normal	[Coding] Schedule		284.00	153.00	13 Dec 2025 11:15
1160	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Installation&On-site support]			0.00	12 Aug 2025 11:25
1159	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Coding]			0.00	12 Aug 2025 11:25
1158	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Internal Design]			0.00	12 Aug 2025 11:24
1157	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Requirement definition]			0.00	12 Aug 2025 11:24
1146	NTPT Company Limited.	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:42
1145	NTPT Company Limited.	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1144	NTPT Company Limited.	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1143	NTPT Company Limited.	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1137	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	New	Normal	[Installation&On-site support]			0.00	11 Aug 2025 17:34
1136	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	New	Normal	[Coding]			0.00	11 Aug 2025 17:34
1135	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	New	Normal	[Internal Design]			0.00	11 Aug 2025 17:34
1134	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	New	Normal	[Requirement definition]			0.00	11 Aug 2025 17:33
1133	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	In Progress	Normal	[Internal Design]	Nattaporn Chaiya		0.00	18 Nov 2025 15:16
1132	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	In Progress	Normal	[Requirement definition]	Nattaporn Chaiya		0.00	18 Nov 2025 15:15
1131	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	11 Aug 2025 17:22
1130	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Documentation user manual web	Ronnagon Kongsuwan	0.00	0.00	11 Sep 2025 14:49
1129	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	05 Nov 2025 16:20
1128	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	05 Nov 2025 16:20
1119	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support]	Ronnagon Kongsuwan	328.00	0.00	04 Nov 2025 13:57
1118	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding]	Ronnagon Kongsuwan	664.00	16.00	04 Nov 2025 13:55
1117	Mitsui Precision Thai Co.,Ltd	Project progress work	In Progress	Normal	[Internal Design]	Ronnagon Kongsuwan	64.00	0.00	03 Nov 2025 13:23
1099	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	05 Nov 2025 11:50
1098	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Backend coding * hold, Waiting for shindengen	Phattarapong Kamme	0.00	0.00	05 Nov 2025 11:50
1095	FILCON FABRICS & TECHNOLOGY CO.,LTD.	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham		0.00	11 Aug 2025 15:34
1094	FILCON FABRICS & TECHNOLOGY CO.,LTD.	Project progress work	New	Normal	[Coding]	Anek Sanohkham		0.00	11 Aug 2025 15:33

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1093	FILCON FABRICS & TECHNOLOGY CO.,LTD.	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham		0.00	11 Aug 2025 15:33
1092	FILCON FABRICS & TECHNOLOGY CO.,LTD.	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham		0.00	11 Aug 2025 15:32
1067	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn	728.00	0.00	08 Dec 2025 11:38
1066	A.N.I. LOGISTICS, LTD.	Project progress work	In Progress	Normal	[Coding] Handy development	Priroj Neamjarn	216.00	712.00	04 Nov 2025 17:50
1058	A.N.I. LOGISTICS, LTD.	Parent project	In Progress	Normal	[PJ250037] CKD system Phase 06	Kittisak Isarapongporn	984.00	712.00	19 Nov 2025 11:52
1056	FUJI NAME (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham		0.00	06 Aug 2025 13:24
1055	FUJI NAME (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding]	Anek Sanohkham		0.00	06 Aug 2025 13:23
1054	FUJI NAME (THAILAND) CO.,LTD	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham		0.00	06 Aug 2025 13:22
1053	FUJI NAME (THAILAND) CO.,LTD	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham		0.00	06 Aug 2025 13:20
1052	FUJI NAME (THAILAND) CO.,LTD	Parent project	In Progress	Normal	[PJ250018] ConMas i-Reporter 100 users On-premises for Fuji Name	Anek Sanohkham	0.00	0.00	08 Sep 2025 17:36
1051	SIAM NITERRA CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	06 Aug 2025 11:38
1050	SIAM NITERRA CO., LTD.	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	06 Aug 2025 11:37
1047	SIAM NITERRA CO., LTD.	Parent project	In Progress	Normal	[PJ250025] Pokayoke inspection system for SIAM NITERRA Co., Ltd.	Nattapol Poeam	0.00	0.00	30 Oct 2025 13:47
1046	Topre (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham		0.00	06 Aug 2025 11:05
1045	Topre (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Coding]	Anek Sanohkham		0.00	06 Aug 2025 11:04
1044	Topre (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham		0.00	06 Aug 2025 11:04
1043	Topre (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham		0.00	06 Aug 2025 11:03
1042	Topre (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250006] ConMas i-Reporter 10 users On-premises for Topre	Anek Sanohkham	0.00	0.00	19 Nov 2025 16:22
1036	AIKAI LOGISTICS (THAILAND) CO., LTD	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham	464.00	0.00	13 Nov 2025 13:52
1035	AIKAI LOGISTICS (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding]	Anek Sanohkham	0.00	0.00	13 Nov 2025 13:50
1034	AIKAI LOGISTICS (THAILAND) CO., LTD	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham	40.00	0.00	13 Nov 2025 13:44
1033	AIKAI LOGISTICS (THAILAND) CO., LTD	Project progress work	In Progress	Normal	[Requirement definition]	Anek Sanohkham	536.00	0.00	13 Nov 2025 13:22
1032	AIKAI LOGISTICS (THAILAND) CO., LTD	Parent project	In Progress	Normal	[PJ250024] Inspection label system development fee	Anek Sanohkham	1040.00	0.00	13 Nov 2025 13:52

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1031	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Confirmation request	Normal	[Installation&On-site support]	Nattapong Sukcharoen		40.00	25 Nov 2025 10:29
1030	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Confirmation request	Normal	[Coding]	Nattapol Poeam		50.00	25 Nov 2025 10:28
1029	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Confirmation request	Normal	[Internal Design]	Nattapong Sukcharoen		30.00	25 Nov 2025 10:27
1028	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Confirmation request	Normal	[Requirement definition]	Nattapong Sukcharoen		60.00	25 Nov 2025 10:26
1027	AH BRAKE (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250017] Jig Pokayoke system for AH Brake (Thailand) Co., Ltd	Nattapol Poeam	0.00	180.00	25 Nov 2025 10:29
1022	A.N.I. LOGISTICS, LTD.	Parent project	In Progress	Normal	[PJ250028] IKD Management System for A.N.I.	Kittisak Isarapongporn	2806.00	16.00	12 Dec 2025 17:00