

Issues

Estimated time: 6360.0 Spent time: 232.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3348	JTEKT MACHINE SYSTEMS (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ25010X] Label & Ribbon	Ryo Nozaki		0.00	19 Dec 2025 11:57
3347	Unimicron(Thailand)Co.,Ltd.	Parent project	In Progress	Normal	[PJ250010X] IoT system for Unimicron Thailand Co., Ltd Phase02	Nattapol Poeam		0.00	19 Dec 2025 13:31
3346	Unimicron(Thailand)Co.,Ltd.	Parent project	In Progress	Normal	[PJ250010X] IoT system for Unimicron Thailand Co., Ltd Phase01	Nattapol Poeam		0.00	19 Dec 2025 13:08
3345	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	19 Dec 2025 10:51
3344	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]			0.00	19 Dec 2025 10:51
3343	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]			0.00	19 Dec 2025 10:50
3342	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition]			0.00	19 Dec 2025 10:50
3341	AH BRAKE (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250103] MOC packing system for AHT modification fee Convert to picking list	Nattapol Poeam	0.00	0.00	19 Dec 2025 10:50
3340	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support]			0.00	19 Dec 2025 10:47
3339	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Coding]			0.00	19 Dec 2025 10:47
3338	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Internal Design]			0.00	19 Dec 2025 10:46
3337	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Requirement definition]			0.00	19 Dec 2025 10:46
3336	Nidec Techno Motor (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250102] Web EDI system customize Request label print of Nov.2025	Soraya Norasing	0.00	0.00	19 Dec 2025 10:46
3335	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Go live	Konlawat Saechee	16.00	0.00	19 Dec 2025 10:39
3334	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee		0.00	19 Dec 2025 10:38
3333	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Konlawat Saechee		0.00	19 Dec 2025 10:37
3332	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&Onsite support] User Testing & Trial	Konlawat Saechee		0.00	19 Dec 2025 10:36
3331	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT	Konlawat Saechee	64.00	0.00	19 Dec 2025 10:36
3330	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Software installation	Pattanasak Chaonchom	40.00	0.00	19 Dec 2025 10:38

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3329	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Line 5: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:33
3328	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Line 4: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:32
3327	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Line 3: Installation / Wiring / Config / IO Check	Konlawat Saechee	8.00	0.00	19 Dec 2025 10:31
3325	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Web application installation Line 3,4,5	Worawit Khantamool		0.00	19 Dec 2025 09:29
3324	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] DB Setup and modification Line 3,4,5	Worawit Khantamool		0.00	19 Dec 2025 09:28
3323	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Web application installation Line 2	Worawit Khantamool		0.00	19 Dec 2025 09:27
3322	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] DB Setep and modification Line 2	Worawit Khantamool	8.00	0.00	19 Dec 2025 09:26
3321	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Validation check Signal & Information	Pattanasak Chaonchom		0.00	19 Dec 2025 09:24
3320	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] WDT Configuration Line 5	Pattanasak Chaonchom		0.00	19 Dec 2025 09:22
3319	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Validation check Signal & Information Line 4	Pattanasak Chaonchom		0.00	19 Dec 2025 09:24
3318	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] WDT Configuration Line 4	Pattanasak Chaonchom		0.00	19 Dec 2025 09:21
3317	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Validation check Signal & Information Line 3	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:23
3316	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] WDT Configuration Line 3	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:19
3305	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support]		136.00	0.00	19 Dec 2025 10:39
3304	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding]		40.00	0.00	19 Dec 2025 09:29
3303	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Internal Design]		248.00	0.00	19 Dec 2025 09:12
3301	PORITE CORPORATION	Project progress work	In Progress	Normal	[Installation&On-site support] Go live	Pattanasak Chaonchom	16.00	0.00	18 Dec 2025 14:35
3284	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Quotation Master	Lux Aubon		0.00	13 Dec 2025 11:13
3283	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] PO Merchandize Order FIX	Lux Aubon		0.00	13 Dec 2025 11:06
3282	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] PO Stock Order FIX	Lux Aubon		0.00	13 Dec 2025 11:05
3281	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] PO Order FIX	Lux Aubon		0.00	13 Dec 2025 11:04
3280	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:11

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3279	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:10
3278	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	24.00	0.00	13 Dec 2025 10:09
3277	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	24.00	0.00	13 Dec 2025 10:08
3276	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift B)	Soraya Norasing	8.00	0.00	13 Dec 2025 10:07
3275	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift A)	Soraya Norasing	8.00	0.00	13 Dec 2025 10:06
3274	Asian Stanley. International Limited	Project progress work	New	Normal	Software installation [Taping Label System]	Soraya Norasing	24.00	0.00	13 Dec 2025 10:05
3273	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:03
3272	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:01
3271	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	32.00	0.00	13 Dec 2025 10:00
3270	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	32.00	0.00	13 Dec 2025 10:00
3269	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift B)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:59
3268	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift A)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:58
3267	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Software installation [Process Control System]	Soraya Norasing	8.00	0.00	13 Dec 2025 09:57
3266	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing	208.00	0.00	13 Dec 2025 10:10
3265	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Final Test	Soraya Norasing	8.00	0.00	13 Dec 2025 09:55
3264	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Internal Test	Soraya Norasing	16.00	0.00	13 Dec 2025 09:54
3263	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Check Machine status	Soraya Norasing	16.00	0.00	13 Dec 2025 09:54
3262	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Taping label record	Soraya Norasing	32.00	0.00	13 Dec 2025 09:53
3261	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Taping Plan (FIFO)	Soraya Norasing	32.00	0.00	13 Dec 2025 09:51
3260	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Taping Label system	Soraya Norasing	224.00	0.00	13 Dec 2025 09:55
3259	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Final Test	Soraya Norasing	16.00	0.00	13 Dec 2025 09:49
3258	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Internal Test	Soraya Norasing	24.00	0.00	13 Dec 2025 09:49
3257	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Check Machine Status	Soraya Norasing	16.00	0.00	13 Dec 2025 09:45
3256	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] AG AOI	Soraya Norasing	40.00	0.00	13 Dec 2025 09:45

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3255	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Classify Process Support Direct Taping Machine	Soraya Norasing	24.00	0.00	13 Dec 2025 09:44
3254	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] History Page	Soraya Norasing	24.00	0.00	13 Dec 2025 09:42
3253	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Show Classify Lot (Barcode 39)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:41
3252	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Process Control system	Soraya Norasing	304.00	0.00	13 Dec 2025 09:49
3251	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding]	Soraya Norasing	528.00	0.00	13 Dec 2025 09:55
3248	Asian Stanley. International Limited	Parent project	In Progress	Normal	[PJ2500XX] Handy terminal Process control system modification fee	Soraya Norasing	1360.00	0.00	13 Dec 2025 10:12
3247	Oiles (Thailand) Co., Ltd.	Parent project	In Progress	Normal	[PJ2500XX] ConMas i-Reporter 05 users On-premises #2			0.00	13 Dec 2025 08:30
3246	NKT NIPPON KONPO (THAILAND) CO., LTD	Parent project	In Progress	Normal	[PJ2500XX] Modification WMS function			0.00	13 Dec 2025 08:33
3245	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT/User Testing & Trial/Supports user feedback	Sermasak Prowee		0.00	11 Dec 2025 15:35
3244	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Web application validation check	Phattarapong Kamme		0.00	11 Dec 2025 15:31
3243	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Windows application validation check	Suphawat Tinaso		0.00	11 Dec 2025 15:29
3242	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] PLC Validation check	Sermasak Prowee		0.00	11 Dec 2025 15:28
3241	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Data validation		0.00	0.00	11 Dec 2025 15:24
3240	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Web application installation	Phattarapong Kamme		0.00	11 Dec 2025 15:22
3239	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Windows application installation	Suphawat Tinaso		0.00	11 Dec 2025 15:21
3238	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] DB Set up and modification	Suphawat Tinaso		0.00	11 Dec 2025 15:20
3237	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Software Installation		40.00	0.00	11 Dec 2025 15:18
3236	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Software master PLC System Installation	Sermasak Prowee	40.00	0.00	11 Dec 2025 15:14
3235	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Final Inspection machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:12
3234	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Insulator Assy machine	Nattapong Sukcharoen		0.00	11 Dec 2025 15:09

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3233	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Guage Check machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:06
3232	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Leak test machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:03
3231	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation &On-site support] Tube Assy machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:01
3230	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Pump assy machine	Nattapong Sukcharoen		0.00	11 Dec 2025 14:57
3229	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] 500D Welding machine	Purinat Thongbaiyai		0.00	11 Dec 2025 14:55
3228	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Welding No.2 Machine	Purinat Thongbaiyai		0.00	11 Dec 2025 14:54
3227	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Welding No.1 Machine	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:53
3226	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Bracket Welding machine	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:53
3225	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Boring machine	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:52
3224	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Wiring and Installation ME	Nattawat Hannok	16.00	0.00	11 Dec 2025 14:45
3223	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Wiring and Installation EE	Taweesak Suriyon		0.00	11 Dec 2025 14:44
3222	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support]		296.00	0.00	11 Dec 2025 14:52
3215	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Power on & I/O Check	Taweesak Suriyon	8.00	0.00	13 Dec 2025 13:17
3208	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Mechanical	Nattawat Hannok	184.00	0.00	13 Dec 2025 13:17
3207	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Electrical	Taweesak Suriyon	288.00	0.00	13 Dec 2025 13:17
3206	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Internal Design] Backup software / Parameter / HMI Machine	Nattapong Sukcharoen	8.00	0.00	11 Dec 2025 14:21
3205	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Internal Design] Specification design	Nattapol Poeam	40.00	0.00	11 Dec 2025 14:20
3204	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Final Inspection machine [Zone 2]	Nattapong Sukcharoen		0.00	11 Dec 2025 14:17
3203	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Insulator Assy machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:16

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3202	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Guage Check machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:15
3201	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Leak test machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:14
3200	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Tube Assy machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:13
3199	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Pump assy machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:12
3198	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] 500D Welding machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:11
3197	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Welding No.2 machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:10
3196	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Welding No.1 machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:09
3195	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Bracket Welding machine [Zone 1]	Purinat Thongbaiyai		0.00	11 Dec 2025 14:08
3194	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Boring machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:08
3193	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Machine data prepare	Nattapong Sukcharoen	400.00	0.00	11 Dec 2025 14:07
3192	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] SIT	Phattarapong Kamme	40.00	0.00	11 Dec 2025 14:04
3191	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Development and modification	Phattarapong Kamme		0.00	11 Dec 2025 14:03
3190	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Web application	Phattarapong Kamme	40.00	0.00	11 Dec 2025 14:04
3189	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] SIT	Suphawatt Tinaso	40.00	0.00	11 Dec 2025 14:03
3188	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Development and modification	Suphawatt Tinaso		0.00	11 Dec 2025 14:00
3187	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Windows application & Database	Suphawatt Tinaso	40.00	0.00	11 Dec 2025 14:03
3186	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] SIT	Sermasak Prowee	40.00	0.00	11 Dec 2025 13:56
3185	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Development	Sermasak Prowee	120.00	0.00	11 Dec 2025 13:55
3184	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Coding] Update line name and map lamp in 3D Production Monitoring	Worawit Khantamool		0.00	18 Dec 2025 15:08

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3182	NIPPN (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&IOn-site support]	Surasak Atchanawat		0.00	11 Dec 2025 10:10
3181	NIPPN (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support]	Supatnchai Hempolchom		0.00	11 Dec 2025 10:09
3180	NIPPN (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support]	Nattikorn Srisadet		0.00	11 Dec 2025 10:08
3179	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Go live	Taweesak Suriyon	40.00	0.00	11 Dec 2025 09:33
3178	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Mechanical installation	Nattawat Hannok	16.00	0.00	11 Dec 2025 09:32
3177	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Electrical Installation	Taweesak Suriyon	16.00	0.00	11 Dec 2025 09:31
3176	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Hardware pre-shipment confirmation	Taweesak Suriyon	16.00	0.00	11 Dec 2025 09:29
3175	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Wiring	Taweesak Suriyon	16.00	0.00	11 Dec 2025 09:29
3174	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Assembly	Nattawat Hannok	16.00	0.00	11 Dec 2025 09:28
3172	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]		128.00	0.00	11 Dec 2025 09:35
3171	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	In Progress	Normal	[Coding]		112.00	0.00	11 Dec 2025 09:35
3168	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Label Template	Soraya Norasing	40.00	0.00	09 Dec 2025 16:24
3167	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Printer Setting	Soraya Norasing	8.00	0.00	09 Dec 2025 16:23
3166	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Stock management	Soraya Norasing	16.00	0.00	09 Dec 2025 16:23
3165	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Outbound Manual	Soraya Norasing		0.00	09 Dec 2025 16:22
3164	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Outbound Crusher	Soraya Norasing	24.00	0.00	09 Dec 2025 16:21
3163	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Delivery Outbound	Soraya Norasing	24.00	0.00	09 Dec 2025 16:20
3162	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Work Outbound	Soraya Norasing	32.00	0.00	09 Dec 2025 16:20
3161	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] QC Check Manual	Soraya Norasing	16.00	0.00	09 Dec 2025 16:19
3160	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] QC Schedule	Soraya Norasing	32.00	0.00	09 Dec 2025 16:18
3159	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] QC Check	Soraya Norasing	40.00	0.00	09 Dec 2025 16:17
3158	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Confirm Receive	Soraya Norasing	16.00	0.00	09 Dec 2025 16:15
3157	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Inbound Manual	Soraya Norasing	16.00	0.00	09 Dec 2025 16:13
3156	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Inbound Schedule (Rank A B)	Soraya Norasing	24.00	0.00	09 Dec 2025 16:12
3155	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Inbound Schedule (No rank)	Soraya Norasing	40.00	0.00	09 Dec 2025 16:11
3153	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding]	Soraya Norasing	336.00	0.00	09 Dec 2025 16:24

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3152	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	09 Dec 2025 08:54
3151	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding]			0.00	09 Dec 2025 08:53
3150	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Internal Design]			0.00	09 Dec 2025 08:53
3149	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Requirement definition]			0.00	09 Dec 2025 08:52
3148	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	09 Dec 2025 08:51
3147	Prospira Thailand Co., Ltd.	Project progress work	In Progress	Normal	[Installation&On-site support] Onsite support	Kittikun Chunhachotwanit		0.00	09 Dec 2025 08:43
3146	Minebea AccessSolutions Thai Ltd	Parent project	In Progress	Normal	[PJ2500XX] Hardware Label	Ryo Nozaki		0.00	11 Dec 2025 11:17
3145	Minebea AccessSolutions Thai Ltd	Parent project	In Progress	Normal	[PJ2500XX] Hardware Label and Battery	Ryo Nozaki		0.00	11 Dec 2025 11:16
3144	JTEKT MACHINE SYSTEMS (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250096] Label	Ryo Nozaki		0.00	13 Dec 2025 08:39
3143	Aisan Corporation Asia Pacific Limited.	Parent project	In Progress	Normal	[PJ250063] QR Code Creation Macro	Nattapol Poeam		0.00	13 Dec 2025 08:35
3142	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&Onsite support]	Yutthapong Sricha		0.00	04 Dec 2025 17:24
3141	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support]	Tanong Amnuaypornsrri		0.00	04 Dec 2025 17:23
3138	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] Trouble Report	Yutthapong Sricha	32.00	0.00	04 Dec 2025 17:04
3135	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] Reprint Case mark document	Yutthapong Sricha	8.00	0.00	04 Dec 2025 17:02
3101	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] Web Development		830.00	0.00	12 Dec 2025 16:59
3092	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] Manual Outbound	Tanong Amnuaypornsrri		0.00	12 Dec 2025 17:00
3091	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] Manual Inbound	Tanong Amnuaypornsrri	8.00	0.00	12 Dec 2025 17:00
3072	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] WS api and frontend script fixing		200.00	0.00	12 Dec 2025 17:00
3054	A.N.I. LOGISTICS, LTD.	Project progress work	In Progress	Normal	[Coding] Handy UI Script	Tanong Amnuaypornsrri	136.00	0.00	12 Dec 2025 16:57
3044	YAMATO ELECTRIC (THAILAND) CO.,LTD	Parent project	In Progress	Normal	[PJ250095] Label	Ryo Nozaki		0.00	08 Dec 2025 13:37
3043	HOWA PACKAGING (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250094] SR Jig for HOWA PACKAGING (THAILAND) CO., LTD.	Nattapol Poeam	288.00	0.00	11 Dec 2025 09:34
3042	A.N.I. LOGISTICS, LTD.	Parent project	In Progress	Normal	[PJ250093] CKD Management System Monitoring Tools for Windows Server	Kittisak Isarapongporn	0.00	0.00	09 Dec 2025 08:52
3041	Aisan Corporation Asia Pacific Limited.	Parent project	In Progress	Normal	[PJ250092] Hardware unit sets	Ryosuke Hiroki		0.00	01 Dec 2025 11:44

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3040	Maersk Logistics & Services (Thailand) Co., Ltd.	Parent project	In Progress	Normal	[PJ250091] Handy terminal			0.00	01 Dec 2025 11:43
3039	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Go live	Konlawat Saechee	16.00	0.00	28 Nov 2025 13:15
3038	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:14
3037	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:12
3036	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Konlawat Saechee		0.00	28 Nov 2025 13:08
3035	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installatin&On-site support] Teaching for UT	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:04
3034	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Software Installation	Thiraporn Amornsirinukorh		0.00	28 Nov 2025 13:02
3033	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Software Machine data collection & Configuration Line 3,4,5	Thiraporn Amornsirinukorh	16.00	0.00	28 Nov 2025 11:59
3032	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Hardware installation and wiring Line 3,4,5	Konlawat Saechee	16.00	0.00	28 Nov 2025 11:58
3031	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Software Machine data collection & Configuration Line 2	Thiraporn Amornsirinukorh	16.00	0.00	28 Nov 2025 11:57
3029	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Internal Design] Hardware system design	Konlawat Saechee	40.00	0.00	28 Nov 2025 11:54
3028	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Internal Design] Software System Design			0.00	28 Nov 2025 11:54
3027	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Addition time to used and auto end	Phattarapong Kamme		0.00	27 Nov 2025 17:16
3026	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Addition plan NO OT, Plan Machine Stop, Other	Phattarapong Kamme		0.00	27 Nov 2025 17:14
3025	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Add Import/Export to File CSV	Phattarapong Kamme		0.00	27 Nov 2025 17:16
3024	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Change "OEE, Plan delay time; Plan shutdown" lot by lot day per time	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 17:09
3023	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Notification OEE by E-Mail or Smartwatch	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 17:08
3022	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Manual to Edit Actual (Quantity and Color)	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:57
3021	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Change color Gray for Breakdown Actual	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:53

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3020	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Add target setting	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:47
3019	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Add Color OEE (Red, Green)	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:47
3018	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Addition detail "Plan delay, Planned shutdown overtime, OEE" Product by product	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:45
3017	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Addition estimate time follow plan	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:43
3016	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Add Scale	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:42
3015	ShinDengen Thailand Co.,Ltd	Parent project	In Progress	Normal	[PJ250090] Operation monitoring system for ShinDengen Customization fee	Nattapol Poeam	544.00	0.00	19 Dec 2025 10:39
3014	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support] Software installation 2 (Stocktaking)	Watcharin Arnnok	8.00	0.00	26 Nov 2025 15:37
3012	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Coding] Stocktaking	Watcharin Arnnok		0.00	26 Nov 2025 15:34
3005	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham	192.00	0.00	26 Nov 2025 11:57
3004	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	New	Normal	[Coding]	Anek Sanohkham	264.00	0.00	26 Nov 2025 11:55
3003	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham	176.00	0.00	26 Nov 2025 11:53
3002	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham	168.00	0.00	26 Nov 2025 11:57
3001	Okaya (Thailand) Co., Ltd. (Bangna Branch)	Parent project	In Progress	Normal	[PJ250087] Product Distribution System - CPF	Anek Sanohkham		0.00	25 Nov 2025 11:55
2997	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Production Planning (Work Instruction Sheet)	Thiraporn Amornsirinukorh	32.00	0.00	13 Dec 2025 11:02
2996	AH BRAKE (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250088] MOC IoT system for wiring work AHT	Nattapol Poeam		0.00	25 Nov 2025 11:49
2995	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Parent project	In Progress	Normal	[PJ250086] Replace new handheld for MC25,26 OP100	Anek Sanohkham	800.00	0.00	26 Nov 2025 11:59
2992	Nidec Techno Motor (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250083] Handy terminal app	Soraya Norasing	48.00	0.00	26 Nov 2025 15:37
2991	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (1 Set)		88.00	0.00	19 Nov 2025 11:52

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2990	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	Installation&On-site support] Install Hardware weight scale (1 Set)		8.00	0.00	19 Nov 2025 11:51
2989	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Modify Label Tag Receive (Test)		16.00	0.00	19 Nov 2025 11:50
2988	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Training User		144.00	0.00	19 Nov 2025 11:49
2987	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Import master Ocr-Qpoint check		8.00	0.00	19 Nov 2025 11:48
2986	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Handy Set IP and Install APK 22 devices		16.00	0.00	19 Nov 2025 11:47
2985	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Create Table Master		8.00	0.00	08 Dec 2025 11:38
2984	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Install WebSocket controller Panel		16.00	0.00	19 Nov 2025 11:45
2983	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (9 Set)		40.00	0.00	19 Nov 2025 11:44
2982	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Install Hardware weight scale (9 Set)		24.00	0.00	19 Nov 2025 11:43
2981	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (1 Set)		40.00	0.00	19 Nov 2025 11:42
2980	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Install Hardware weight scale (1 Set)		8.00	0.00	19 Nov 2025 11:40
2979	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Modify Label Tag Receive (Test)		16.00	0.00	19 Nov 2025 11:40
2978	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Internal Test IV/IM		16.00	0.00	19 Nov 2025 11:39
2977	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Modify web socket		8.00	0.00	19 Nov 2025 11:36
2976	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Training User		144.00	0.00	19 Nov 2025 11:35
2975	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Import master weight data		16.00	0.00	19 Nov 2025 11:34
2974	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Import master program IM data / UAT IM Process			0.00	19 Nov 2025 11:33
2973	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Import master program IV data / UAT IV Process		16.00	0.00	19 Nov 2025 11:32

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2972	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] UAT Inner packing Process PC with Handy		40.00	0.00	19 Nov 2025 11:31
2971	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Import master Ocr-Qpoint check		16.00	0.00	19 Nov 2025 11:28
2970	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Handy Set IP and Install APK 41 devices		16.00	0.00	19 Nov 2025 11:27
2969	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Create Table Master		8.00	0.00	19 Nov 2025 11:26
2968	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Install WebSocket controller Trim		16.00	0.00	19 Nov 2025 11:25
2967	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Panel		304.00	0.00	08 Dec 2025 11:38
2966	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Trim		424.00	0.00	19 Nov 2025 11:44
2953	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Production monitoring system UAT	Nattapong Sukcharoen	40.00	0.00	18 Nov 2025 17:00
2951	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Air flow monitoring	Panupong Raksakit	8.00	0.00	18 Nov 2025 16:56
2950	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Utility data monitoring	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:23
2949	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Utility monitoring	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:23
2948	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Calling system	Nattapong Sukcharoen	8.00	0.00	18 Nov 2025 16:41
2947	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Alarm monitoring	Nattapong Sukcharoen	16.00	0.00	18 Nov 2025 16:40
2934	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] UAT		72.00	0.00	18 Dec 2025 14:23
2933	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] SIT Utility system		40.00	0.00	18 Dec 2025 14:23
2932	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] SIT Production system		88.00	0.00	18 Dec 2025 14:24
2920	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	New	Normal	[Installation&On-site support] Fix Issue	Nattaporn Chaiya		0.00	18 Nov 2025 15:13
2903	JTEKT MACHINE SYSTEMS (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250096] Label	Ryo Nozaki		0.00	13 Dec 2025 08:38
2902	NICHIDEN Trading (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250082] ConMas i-Reporter 50 users On-premises update from 10users	Anek Sanohkham		0.00	14 Nov 2025 12:01
2901	AIKAI LOGISTICS (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Software development			0.00	13 Nov 2025 13:50

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2900	AIKAI LOGISTICS (THAILAND) CO., LTD	Project progress work	New	Normal	[Internal Design] Hardware system design		40.00	0.00	13 Nov 2025 13:46
2899	AIKAI LOGISTICS (THAILAND) CO., LTD	Project progress work	New	Normal	[Internal Design] Software system design			0.00	13 Nov 2025 13:46
2884	THAI MATTO NS CO.,LTD.	Project progress work	In Progress	Normal	[Coding] Production Schedule - Backend	Thiraporn Amornsirinukorh	16.00	56.00	13 Dec 2025 11:02
2878	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[installation&On-site support] Support Onsite	Nattaporn Chaiya		56.00	07 Nov 2025 16:48
2877	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Installation&On-site support]			0.00	07 Nov 2025 15:51
2876	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Coding]	Yuki Osawa		0.00	07 Nov 2025 15:50
2875	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Internal Design]	Yuki Osawa		0.00	07 Nov 2025 15:50
2874	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Requirement definition]	Yuki Osawa		0.00	07 Nov 2025 15:49
2873	SIAM NITORI Co., Ltd.	Parent project	In Progress	Normal	[PJ250081] Production planning software Asprova phase02	Yuki Osawa	0.00	0.00	07 Nov 2025 15:51
2872	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	07 Nov 2025 15:36
2871	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Coding]	Nattapol Poeam		0.00	07 Nov 2025 15:35
2870	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Internal Design]	Nattapol Poeam		0.00	07 Nov 2025 15:34
2869	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Requirement difinition]	Nattapol Poeam		0.00	07 Nov 2025 15:34
2868	DAIFUKU (THAILAND) LTD.	Parent project	In Progress	Normal	[PJ250080] Camera system modification for Thailand Add Alarm monitor	Nattapol Poeam	0.00	0.00	07 Nov 2025 15:21
2867	THAI INABA FOODS COMPANY LIMITED	Project progress work	New	Normal	[Coding] HT Pegasus add re-check function	Taweesak Prumvised	16.00	0.00	06 Nov 2025 16:20
2865	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[Installation&On-site support] Go live	Taweesak Prumvised	80.00	16.00	06 Nov 2025 16:15
2863	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[Coding] HT Pegasus fix issue after on site	Taweesak Prumvised	40.00	32.00	06 Nov 2025 16:01
2862	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[Coding] on site UAT test.	Taweesak Prumvised	72.00	56.00	06 Nov 2025 16:03
2852	Meiji (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support]			0.00	05 Nov 2025 14:03
2851	Meiji (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Coding]			0.00	05 Nov 2025 14:03
2850	Meiji (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Internal Design]			0.00	05 Nov 2025 14:03
2849	Meiji (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Requirement definition]			0.00	05 Nov 2025 14:02
2848	Meiji (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250071] Camera system modification for Thailand P04 Conveyor Camera System	Nattapol Poeam	0.00	0.00	05 Nov 2025 14:06

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2832	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Stock Management -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:55
2831	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Outbound Delivery Page -WH	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:54
2830	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Print Finished Goods Pay In Stock Sheet -PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:53
2829	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Outbound FG (Production) To WH Page -WH,PD	Ronnagon Kongsuwan	40.00	0.00	04 Nov 2025 13:52
2828	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] IQC FG Page -PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:50
2827	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Outbound Material Usage Page -PD	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:50
2826	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Inbound Production Page -PD	Ronnagon Kongsuwan	40.00	0.00	04 Nov 2025 13:49
2825	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Import Schedule FG Production (Plan) -PD	Ronnagon Kongsuwan	8.00	0.00	04 Nov 2025 13:47
2824	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Print Raw Material Request -WH,PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:46
2823	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Raw Material Request Page -WH,PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:45
2822	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Import Schedule Raw Material Request (Plan) -WH,PD	Ronnagon Kongsuwan	8.00	0.00	04 Nov 2025 13:43
2821	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] IQC Material Page -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:43
2820	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Print Purchase Order International -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:42
2816	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support]			0.00	03 Nov 2025 13:09
2815	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding]			0.00	03 Nov 2025 13:08
2814	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Internal Design]			0.00	03 Nov 2025 13:08
2813	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Requirement definition]			0.00	03 Nov 2025 13:08
2812	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Parent project	In Progress	Normal	[PJ250089] Traceability system for Welding 740	Ryo Nozaki	0.00	0.00	08 Dec 2025 11:54
2810	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Master PLC	Sermasak Prowee	160.00	0.00	11 Dec 2025 13:57

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2809	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Internal Design]		48.00	0.00	11 Dec 2025 14:21
2808	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	11 Dec 2025 14:22
2807	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Parent project	In Progress	Normal	[PJ250079] Traceability system for WA640	Ryo Nozaki	1536.00	0.00	13 Dec 2025 13:17
2804	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Delivery	Surat Duangchiaw	8.00	0.00	13 Dec 2025 11:35
2803	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Packing	Surat Duangchiaw	24.00	16.00	13 Dec 2025 11:38
2802	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Extruding WIP Return	Surat Duangchiaw	8.00	0.00	13 Dec 2025 11:37
2797	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Pre-Blend	Surat Duangchiaw	16.00	0.00	13 Dec 2025 11:36
2796	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] OM-Mixer	Surat Duangchiaw	16.00	0.00	13 Dec 2025 11:36
2787	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support]		272.00	0.00	28 Nov 2025 13:15
2786	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding]		0.00	0.00	27 Nov 2025 16:42
2785	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Internal Design]		40.00	0.00	28 Nov 2025 11:54
2784	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Requirement definition]	Konlawat Saechee	80.00	0.00	28 Nov 2025 08:38
2783	ShinDengen Thailand Co.,Ltd	Parent project	In Progress	Normal	[PJ250078] Operation monitoring system for ShinDengen 100% (DAIICHI JITSUGYO (THAILAND) CO., LTD)	Nattapol Poeam	392.00	0.00	28 Nov 2025 13:15
2782	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support]			0.00	29 Oct 2025 15:55
2781	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding]			0.00	29 Oct 2025 15:55
2780	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	New	Normal	[Internal Design]			0.00	29 Oct 2025 15:54
2779	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	New	Normal	[Requirement definition]			0.00	29 Oct 2025 15:54
2778	YAMATO ELECTRIC (THAILAND) CO.,LTD	Parent project	In Progress	Normal	[PJ250077] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD.	Ryo Nozaki	0.00	0.00	29 Oct 2025 15:54
2773	Samtech (Thailand) Co. Ltd.	Project progress work	New	Normal	[Installation&On-site support]			0.00	29 Oct 2025 15:49
2772	Samtech (Thailand) Co. Ltd.	Project progress work	New	Normal	[Coding]			0.00	29 Oct 2025 15:49
2771	Samtech (Thailand) Co. Ltd.	Project progress work	New	Normal	[Internal Design]			0.00	29 Oct 2025 15:49
2770	Samtech (Thailand) Co. Ltd.	Project progress work	New	Normal	[Requirement definition]			0.00	29 Oct 2025 15:49
2769	Samtech (Thailand) Co. Ltd.	Parent project	In Progress	Normal	[PJ250076] Production Management system Samtech (Thailand) Co. Ltd.		0.00	0.00	29 Oct 2025 15:48
2768	Oiles (Thailand) Co., Ltd.	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham		0.00	29 Oct 2025 15:33

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2767	Oiles (Thailand) Co., Ltd.	Project progress work	New	Normal	[Coding]	Anek Sanohkham		0.00	29 Oct 2025 15:33
2766	Oiles (Thailand) Co., Ltd.	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham		0.00	29 Oct 2025 15:32
2765	Oiles (Thailand) Co., Ltd.	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham		0.00	29 Oct 2025 15:32
2764	Oiles (Thailand) Co., Ltd.	Parent project	In Progress	Normal	[PJ250075] ConMas i-Reporter Trial IP Settings 50%	Anek Sanohkham	0.00	0.00	29 Oct 2025 15:30
2763	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2762	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2761	ShinDengen Thailand Co.,Ltd	Project progress work	In Progress	Normal	[Internal Design]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2760	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	29 Oct 2025 16:06
2759	ShinDengen Thailand Co.,Ltd	Parent project	In Progress	Normal	[PJ250074] Operation monitoring system for ShinDengen for 5units 1. Software & Hardware (PT. DJK INDONESIA)	Nattapol Poeam	0.00	0.00	19 Nov 2025 15:21
2750	Keyence (Thailand) Co., Ltd.	Parent project	In Progress	Normal	[PJ250073] License 100%	Ryo Nozaki		0.00	13 Nov 2025 09:45
2745	Keyence (Thailand) Co., Ltd.	Parent project	In Progress	Normal	[PJ250072] License 100%	Ryo Nozaki		0.00	13 Nov 2025 09:43
2726	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	29 Oct 2025 13:16
2725	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	29 Oct 2025 13:16
2724	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Internal Design]	Nattapol Poeam		0.00	29 Oct 2025 13:15
2723	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	29 Oct 2025 13:15
2722	THAI ASAHI DENSO CO., LTD	Parent project	In Progress	Normal	[PJ250068] IoT system for THAI ASAHI DENSO CO., LTD additional cost	Nattapol Poeam	0.00	0.00	29 Oct 2025 13:14
2708	Minebea AccessSolutions Thai Ltd	Parent project	In Progress	Normal	[PJ250070] Inbound Outbound Management System for MAST Label	Ryo Nozaki		0.00	11 Dec 2025 11:16
2707	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:58
2706	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:53
2705	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:53
2704	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:52
2703	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Parent project	In Progress	Normal	[PJ250065] CKD system for Logistics Alliance (Thailand) CO.,LTD - CYLC 100%	Kittisak Isarapongporn	0.00	0.00	18 Nov 2025 08:38
2702	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:47

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2701	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:46
2700	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	04 Dec 2025 09:19
2699	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	04 Dec 2025 09:19
2698	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Parent project	In Progress	Normal	[PJ250064] CKD modification function Scope: Development of SoW stock CKD end month	Kittisak Isarapongporn	0.00	0.00	04 Dec 2025 09:19
2697	NIPPN (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Coding] System integrate Test	Surasak Atchanawat	80.00	0.00	11 Dec 2025 10:10
1711	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Inbound - Outbound Inquiry, Tracking, Tag Label Page -WH	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:13
1710	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Master Data -WH,PD	Ronnagon Kongsuwan	32.00	0.00	04 Nov 2025 13:12
1706	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Dashboard report – Production monitoring	Thiraporn Amornsirinukorh	16.00	0.00	13 Dec 2025 11:10
1681	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Weighing	Surat Duangchiaw	16.00	0.00	20 Nov 2025 11:23
1667	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	06 Oct 2025 15:11
1666	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	06 Oct 2025 15:11
1665	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	16.00	0.00	06 Oct 2025 15:11
1664	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	16.00	0.00	06 Oct 2025 15:11
1663	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] training User Inj/Press	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1662	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] training User WH/Assy	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1661	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] Teaching for UT	Soraya Norasing	16.00	0.00	06 Oct 2025 15:10
1660	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] Software installation	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1656	NIPPN (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250060] Hardware for NIPPN (Thailand) Co.,Ltd. 50%	Ryo Nozaki		0.00	11 Dec 2025 09:57
1655	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	18 Nov 2025 13:09

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1654	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	18 Nov 2025 13:09
1653	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	18 Nov 2025 13:09
1652	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	18 Nov 2025 13:09
1651	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	01 Oct 2025 16:10
1650	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	01 Oct 2025 16:07
1649	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	01 Oct 2025 16:07
1647	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	01 Oct 2025 16:05
1646	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	01 Oct 2025 16:04
1645	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	01 Oct 2025 16:04
1644	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	01 Oct 2025 16:03
1643	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	01 Oct 2025 16:03
1642	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	01 Oct 2025 16:01
1641	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	01 Oct 2025 16:00
1640	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	01 Oct 2025 15:59
1639	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	01 Oct 2025 15:58
1638	Nidec Techno Motor (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250030] Modification Scrap system	Soraya Norasing	0.00	0.00	18 Nov 2025 13:11
1637	Nidec Techno Motor (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250029] Handy terminal app	Soraya Norasing	0.00	0.00	19 Nov 2025 11:04
1636	Nidec Techno Motor (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250029] Handy terminal app Stocktaking	Soraya Norasing	0.00	0.00	17 Dec 2025 16:21
1635	Nidec Techno Motor (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250029] Packing system for Vietnam	Soraya Norasing	0.00	0.00	01 Oct 2025 15:59

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1601	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn	200.00	0.00	03 Nov 2025 16:49
1596	THAI MATTO NS CO.,LTD.	Project progress work	In Progress	Normal	[Coding] Software test	Kittisak Isarapongporn	688.00	0.00	30 Oct 2025 09:47
1594	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] i-Reporter development	Arunwit Isarapongporn		0.00	13 Dec 2025 11:32
1587	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Weighing API	Surat Duangchiaw	8.00	0.00	31 Oct 2025 14:56
1581	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Handy development		368.00	312.00	13 Dec 2025 11:37
1580	THAI MATTO NS CO.,LTD.	Project progress work	In Progress	Normal	[Coding] BOM Designer and Revision control	Thiraporn Amornsirinukorh	40.00	0.00	12 Nov 2025 16:52
1555	THAI MATTO NS CO.,LTD.	Project progress work	In Progress	Normal	[Coding] Master management		288.00	88.00	13 Dec 2025 11:13
1546	THAI MATTO NS CO.,LTD.	Project progress work	In Progress	Normal	[Coding] Stock management		72.00	0.00	13 Dec 2025 11:10
1517	Aisan Corporation Asia Pacific Limited.	Parent project	In Progress	Normal	[PJ250063] Two-point verification handheld terminal application	Nattapol Poeam		0.00	29 Sep 2025 13:28