

Issues

Estimated time: 14020.0 Spent time: 1265.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3348	JTEKT MACHINE SYSTEMS (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ25010X] Label & Ribbon	Ryo Nozaki		0.00	19 Dec 2025 11:57
3347	Unimicron(Thailand)Co.,Ltd.	Parent project	In Progress	Normal	[PJ250010X] IoT system for Unimicron Thailand Co., Ltd Phase02	Nattapol Poeam		0.00	19 Dec 2025 13:31
3346	Unimicron(Thailand)Co.,Ltd.	Parent project	In Progress	Normal	[PJ250010X] IoT system for Unimicron Thailand Co., Ltd Phase01	Nattapol Poeam		0.00	19 Dec 2025 13:08
3345	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	19 Dec 2025 10:51
3344	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]			0.00	19 Dec 2025 10:51
3343	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]			0.00	19 Dec 2025 10:50
3342	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition]			0.00	19 Dec 2025 10:50
3341	AH BRAKE (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250103] MOC packing system for AHT modification fee Convert to picking list	Nattapol Poeam	0.00	0.00	19 Dec 2025 10:50
3340	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support]			0.00	19 Dec 2025 10:47
3339	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Coding]			0.00	19 Dec 2025 10:47
3338	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Internal Design]			0.00	19 Dec 2025 10:46
3337	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Requirement definition]			0.00	19 Dec 2025 10:46
3336	Nidec Techno Motor (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250102] Web EDI system customize Request label print of Nov.2025	Soraya Norasing	0.00	0.00	19 Dec 2025 10:46
3335	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Go live	Konlawat Saechee	16.00	0.00	19 Dec 2025 10:39
3334	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee		0.00	19 Dec 2025 10:38
3333	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Konlawat Saechee		0.00	19 Dec 2025 10:37
3332	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&Onsite support] User Testing & Trial	Konlawat Saechee		0.00	19 Dec 2025 10:36
3331	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT	Konlawat Saechee	64.00	0.00	19 Dec 2025 10:36

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3330	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Software installation	Pattanasak Chaonchom	40.00	0.00	19 Dec 2025 10:38
3329	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Line 5: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:33
3328	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Line 4: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:32
3327	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Line 3: Installation / Wiring / Config / IO Check	Konlawat Saechee	8.00	0.00	19 Dec 2025 10:31
3326	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Installation&On-site support] Line 2: Installation / Wiring / Config / IO Check	Konlawat Saechee	8.00	0.00	19 Dec 2025 10:31
3325	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Web application installation Line 3,4,5	Worawit Khantamool		0.00	19 Dec 2025 09:29
3324	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] DB Setup and modification Line 3,4,5	Worawit Khantamool		0.00	19 Dec 2025 09:28
3323	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Web application installation Line 2	Worawit Khantamool		0.00	19 Dec 2025 09:27
3322	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] DB Seteup and modification Line 2	Worawit Khantamool	8.00	0.00	19 Dec 2025 09:26
3321	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Validation check Signal & Information	Pattanasak Chaonchom		0.00	19 Dec 2025 09:24
3320	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] WDT Configuration Line 5	Pattanasak Chaonchom		0.00	19 Dec 2025 09:22
3319	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Validation check Signal & Information Line 4	Pattanasak Chaonchom		0.00	19 Dec 2025 09:24
3318	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] WDT Configuration Line 4	Pattanasak Chaonchom		0.00	19 Dec 2025 09:21
3317	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Validation check Signal & Information Line 3	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:23
3316	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] WDT Configuration Line 3	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:19
3315	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Coding] Validation check Signal & Information Line 2	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:23
3314	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Coding] WDT Configuration Line 2	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:20
3313	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Internal Design] Hardware Assembly	Taweesak Suriyon	16.00	0.00	19 Dec 2025 09:14
3312	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Internal Design] Hardware pre-shipment confirmation	Taweesak Suriyon	112.00	0.00	19 Dec 2025 09:14
3311	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Internal Design] Hardware procurement	Taweesak Suriyon	40.00	0.00	19 Dec 2025 09:14
3310	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Internal Design] Drawing Desing	Konlawat Saechee	40.00	0.00	19 Dec 2025 09:10

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3309	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Internal Design] System design	Konlawat Saechee	40.00	0.00	19 Dec 2025 09:07
3308	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Requirement definition] Data organization/confirmation	Nattapol Poeam		0.00	19 Dec 2025 09:06
3307	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Requirement definition] Requirements confirmation	Nattapol Poeam	80.00	0.00	19 Dec 2025 09:05
3306	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Requirement definition] Kick-off meeting after PO	Nattapol Poeam	40.00	0.00	19 Dec 2025 09:05
3305	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support]		136.00	0.00	19 Dec 2025 10:39
3304	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding]		40.00	0.00	19 Dec 2025 09:29
3303	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Internal Design]		248.00	0.00	19 Dec 2025 09:12
3302	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Requirement definition]	Nattapol Poeam	120.00	0.00	19 Dec 2025 09:07
3301	PORITE CORPORATION	Project progress work	In Progress	Normal	[Installation&On-site support] Go live	Pattanasak Chaonchom	16.00	0.00	18 Dec 2025 14:35
3300	PORITE CORPORATION	Project progress work	Closed	Normal	[Installation&On-site support] Teaching for Go live	Pattanasak Chaonchom		0.00	18 Dec 2025 14:37
3299	PORITE CORPORATION	Project progress work	Closed	Normal	[Installation&On-site support] Supports user feedback	Pattanasak Chaonchom		0.00	18 Dec 2025 14:35
3298	PORITE CORPORATION	Project progress work	Closed	Normal	[Installation&On-site support] User Testing & Trial	Pattanasak Chaonchom	24.00	0.00	18 Dec 2025 14:37
3297	PORITE CORPORATION	Project progress work	Closed	Normal	[Installation&On-site support] Teaching for UT	Pattanasak Chaonchom	24.00	0.00	18 Dec 2025 14:37
3296	PORITE CORPORATION	Project progress work	Closed	Normal	[Installation&On-site support] Hardware installation	Pattanasak Chaonchom	40.00	0.00	18 Dec 2025 14:36
3295	PORITE CORPORATION	Project progress work	Closed	Normal	[Installation&On-site support] Software installation	Pattanasak Chaonchom	40.00	0.00	18 Dec 2025 14:36
3294	PORITE CORPORATION	Project progress work	Closed	Normal	[Coding] Hardware	Pattanasak Chaonchom	8.00	0.00	18 Dec 2025 14:36
3293	PORITE CORPORATION	Project progress work	Closed	Normal	[Coding] Remote test with PLC	Pattanasak Chaonchom	80.00	0.00	18 Dec 2025 14:36
3292	PORITE CORPORATION	Project progress work	Closed	Normal	[Coding] Server Remote setup	Pattanasak Chaonchom	120.00	0.00	18 Dec 2025 14:36
3291	PORITE CORPORATION	Project progress work	Closed	Normal	[Coding] Internal final test	Pattanasak Chaonchom	120.00	0.00	18 Dec 2025 14:36
3290	PORITE CORPORATION	Project progress work	Closed	Normal	[Coding] Software test	Pattanasak Chaonchom	120.00	0.00	18 Dec 2025 14:36
3289	PORITE CORPORATION	Project progress work	Closed	Normal	[Coding] Software Develop	Pattanasak Chaonchom	200.00	0.00	18 Dec 2025 14:36

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3288	PORITE CORPORATION	Project progress work	Closed	Normal	[Coding]		648.00	0.00	18 Dec 2025 14:37
3287	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Stamping ORC	Surat Duangchiaw		0.00	13 Dec 2025 11:41
3286	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Injection	Surat Duangchiaw	8.00	0.00	13 Dec 2025 11:40
3285	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Supplier cost mapping master	Thiraporn Amornsirinukorh		0.00	13 Dec 2025 11:14
3284	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Quotation Master	Lux Aubon		0.00	13 Dec 2025 11:13
3283	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] PO Merchandize Order FIX	Lux Aubon		0.00	13 Dec 2025 11:06
3282	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] PO Stock Order FIX	Lux Aubon		0.00	13 Dec 2025 11:05
3281	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] PO Order FIX	Lux Aubon		0.00	13 Dec 2025 11:04
3280	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:11
3279	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:10
3278	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	24.00	0.00	13 Dec 2025 10:09
3277	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	24.00	0.00	13 Dec 2025 10:08
3276	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift B)	Soraya Norasing	8.00	0.00	13 Dec 2025 10:07
3275	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift A)	Soraya Norasing	8.00	0.00	13 Dec 2025 10:06
3274	Asian Stanley. International Limited	Project progress work	New	Normal	Software installation [Taping Label System]	Soraya Norasing	24.00	0.00	13 Dec 2025 10:05
3273	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:03
3272	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:01
3271	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	32.00	0.00	13 Dec 2025 10:00
3270	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	32.00	0.00	13 Dec 2025 10:00
3269	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift B)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:59
3268	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift A)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:58
3267	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support] Software installation [Process Control System]	Soraya Norasing	8.00	0.00	13 Dec 2025 09:57

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3266	Asian Stanley. International Limited	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing	208.00	0.00	13 Dec 2025 10:10
3265	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Final Test	Soraya Norasing	8.00	0.00	13 Dec 2025 09:55
3264	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Internal Test	Soraya Norasing	16.00	0.00	13 Dec 2025 09:54
3263	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Check Machine status	Soraya Norasing	16.00	0.00	13 Dec 2025 09:54
3262	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Taping label record	Soraya Norasing	32.00	0.00	13 Dec 2025 09:53
3261	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Taping Plan (FIFO)	Soraya Norasing	32.00	0.00	13 Dec 2025 09:51
3260	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Taping Label system	Soraya Norasing	224.00	0.00	13 Dec 2025 09:55
3259	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Final Test	Soraya Norasing	16.00	0.00	13 Dec 2025 09:49
3258	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Internal Test	Soraya Norasing	24.00	0.00	13 Dec 2025 09:49
3257	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Check Machine Status	Soraya Norasing	16.00	0.00	13 Dec 2025 09:45
3256	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] AG AOI	Soraya Norasing	40.00	0.00	13 Dec 2025 09:45
3255	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Classify Process Support Direct Taping Machine	Soraya Norasing	24.00	0.00	13 Dec 2025 09:44
3254	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] History Page	Soraya Norasing	24.00	0.00	13 Dec 2025 09:42
3253	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Show Classify Lot (Barcode 39)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:41
3252	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding] Process Control system	Soraya Norasing	304.00	0.00	13 Dec 2025 09:49
3251	Asian Stanley. International Limited	Project progress work	New	Normal	[Coding]	Soraya Norasing	528.00	0.00	13 Dec 2025 09:55
3250	Asian Stanley. International Limited	Project progress work	Closed	Normal	[Internal Design]	Soraya Norasing	344.00	0.00	13 Dec 2025 09:31
3249	Asian Stanley. International Limited	Project progress work	Closed	Normal	[Requirement definition]	Soraya Norasing	280.00	0.00	13 Dec 2025 09:31
3248	Asian Stanley. International Limited	Parent project	In Progress	Normal	[PJ2500XX] Handy terminal Process control system modification fee	Soraya Norasing	1360.00	0.00	13 Dec 2025 10:12

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3247	Oiles (Thailand) Co., Ltd.	Parent project	In Progress	Normal	[PJ2500XX] ConMas i-Reporter 05 users On-premises #2			0.00	13 Dec 2025 08:30
3246	NKT NIPPON KONPO (THAILAND) CO., LTD	Parent project	In Progress	Normal	[PJ2500XX] Modification WMS function			0.00	13 Dec 2025 08:33
3245	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT/User Testing & Trial/Supports user feedback	Sermasak Prowee		0.00	11 Dec 2025 15:35
3244	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Web application validation check	Phattarapong Kamme		0.00	11 Dec 2025 15:31
3243	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Windows application validation check	Suphawat Tinaso		0.00	11 Dec 2025 15:29
3242	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] PLC Validation check	Sermasak Prowee		0.00	11 Dec 2025 15:28
3241	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Data validation		0.00	0.00	11 Dec 2025 15:24
3240	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Web application installation	Phattarapong Kamme		0.00	11 Dec 2025 15:22
3239	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Windows application installation	Suphawat Tinaso		0.00	11 Dec 2025 15:21
3238	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] DB Set up and modification	Suphawat Tinaso		0.00	11 Dec 2025 15:20
3237	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Software Installation		40.00	0.00	11 Dec 2025 15:18
3236	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Software master PLC System Installation	Sermasak Prowee	40.00	0.00	11 Dec 2025 15:14
3235	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Final Inspection machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:12
3234	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Insulator Assy machine	Nattapong Sukcharoen		0.00	11 Dec 2025 15:09
3233	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Guage Check machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:06
3232	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Leak test machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:03
3231	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation &On-site support] Tube Assy machine	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 15:01
3230	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Pump assy machine	Nattapong Sukcharoen		0.00	11 Dec 2025 14:57
3229	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] 500D Welding machine	Purinat Thongbaiyai		0.00	11 Dec 2025 14:55

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3228	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Welding No.2 Machine	Purinat Thongbaiyai		0.00	11 Dec 2025 14:54
3227	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Welding No.1 Machine	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:53
3226	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Bracket Welding machine	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:53
3225	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Boring machine	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:52
3224	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Wiring and Installation ME	Nattawat Hannok	16.00	0.00	11 Dec 2025 14:45
3223	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Wiring and Installation EE	Taweesak Suriyon		0.00	11 Dec 2025 14:44
3222	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support]		296.00	0.00	11 Dec 2025 14:52
3221	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Assy	Nattawat Hannok	8.00	0.00	13 Dec 2025 13:18
3220	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Check equipment	Nattawat Hannok		0.00	11 Dec 2025 15:13
3219	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Order equipment	Nattawat Hannok	104.00	0.00	11 Dec 2025 15:13
3218	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] PR Equipment	Nattawat Hannok	24.00	0.00	11 Dec 2025 15:13
3217	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Part list	Nattawat Hannok	24.00	0.00	11 Dec 2025 15:12
3216	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Drawing Design	Nattawat Hannok	24.00	0.00	11 Dec 2025 15:12
3215	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Power on & I/O Check	Taweesak Suriyon	8.00	0.00	13 Dec 2025 13:17
3214	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Assy & Wiring	Taweesak Suriyon	16.00	0.00	13 Dec 2025 13:17
3213	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Check Equipment	Taweesak Suriyon	16.00	0.00	11 Dec 2025 14:34
3212	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Order equipment	Taweesak Suriyon	160.00	0.00	11 Dec 2025 14:34
3211	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] PR Request	Taweesak Suriyon	40.00	0.00	11 Dec 2025 14:34
3210	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Part list	Taweesak Suriyon	24.00	0.00	11 Dec 2025 14:33

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3209	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Drawing Design	Taweesak Suriyon	24.00	0.00	11 Dec 2025 14:33
3208	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Mechanical	Nattawat Hannok	184.00	0.00	13 Dec 2025 13:17
3207	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Electrical	Taweesak Suriyon	288.00	0.00	13 Dec 2025 13:17
3206	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Internal Design] Backup software / Parameter / HMI Machine	Nattapong Sukcharoen	8.00	0.00	11 Dec 2025 14:21
3205	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Internal Design] Specification design	Nattapol Poeam	40.00	0.00	11 Dec 2025 14:20
3204	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Final Inspection machine [Zone 2]	Nattapong Sukcharoen		0.00	11 Dec 2025 14:17
3203	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Insulator Assy machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:16
3202	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Guage Check machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:15
3201	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Leak test machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:14
3200	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Tube Assy machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:13
3199	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Pump assy machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	11 Dec 2025 14:12
3198	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] 500D Welding machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:11
3197	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Welding No.2 machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:10
3196	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Welding No.1 machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:09
3195	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Bracket Welding machine [Zone 1]	Purinat Thongbaiyai		0.00	11 Dec 2025 14:08
3194	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Boring machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	11 Dec 2025 14:08
3193	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Machine data prepare	Nattapong Sukcharoen	400.00	0.00	11 Dec 2025 14:07
3192	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] SIT	Phattarapong Kamme	40.00	0.00	11 Dec 2025 14:04
3191	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Development and modification	Phattarapong Kamme		0.00	11 Dec 2025 14:03

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3190	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Web application	Phattarapong Kamme	40.00	0.00	11 Dec 2025 14:04
3189	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] SIT	Suphawatt Tinaso	40.00	0.00	11 Dec 2025 14:03
3188	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Development and modification	Suphawatt Tinaso		0.00	11 Dec 2025 14:00
3187	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Windows application & Database	Suphawatt Tinaso	40.00	0.00	11 Dec 2025 14:03
3186	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] SIT	Sermasak Prowee	40.00	0.00	11 Dec 2025 13:56
3185	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Development	Sermasak Prowee	120.00	0.00	11 Dec 2025 13:55
3184	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Coding] Update line name and map lamp in 3D Production Monitoring	Worawatt Khantamool		0.00	18 Dec 2025 15:08
3183	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Coding] Update Line name in Production Overview	Worawatt Khantamool	8.00	0.00	11 Dec 2025 11:05
3182	NIPPN (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&IOn-site support]	Surasak Atchanawat		0.00	11 Dec 2025 10:10
3181	NIPPN (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support]	Supatnchai Hempolchom		0.00	11 Dec 2025 10:09
3180	NIPPN (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support]	Nattikorn Srisadet		0.00	11 Dec 2025 10:08
3179	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Go live	Taweesak Suriyon	40.00	0.00	11 Dec 2025 09:33
3178	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Mechanical installation	Nattawat Hannok	16.00	0.00	11 Dec 2025 09:32
3177	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Electrical Installation	Taweesak Suriyon	16.00	0.00	11 Dec 2025 09:31
3176	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Hardware pre-shipment confirmation	Taweesak Suriyon	16.00	0.00	11 Dec 2025 09:29
3175	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Wiring	Taweesak Suriyon	16.00	0.00	11 Dec 2025 09:29
3174	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Assembly	Nattawat Hannok	16.00	0.00	11 Dec 2025 09:28
3173	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Hardware procurement	Taweesak Suriyon	64.00	0.00	11 Dec 2025 09:34
3172	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]		128.00	0.00	11 Dec 2025 09:35
3171	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	In Progress	Normal	[Coding]		112.00	0.00	11 Dec 2025 09:35

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3170	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal Design]	Nattapol Poeam	24.00	0.00	11 Dec 2025 09:34
3169	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition]	Nattapol Poeam	24.00	0.00	11 Dec 2025 09:34
3168	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Label Template	Soraya Norasing	40.00	0.00	09 Dec 2025 16:24
3167	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Printer Setting	Soraya Norasing	8.00	0.00	09 Dec 2025 16:23
3166	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Stock management	Soraya Norasing	16.00	0.00	09 Dec 2025 16:23
3165	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Outbound Manual	Soraya Norasing		0.00	09 Dec 2025 16:22
3164	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Outbound Crusher	Soraya Norasing	24.00	0.00	09 Dec 2025 16:21
3163	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Delivery Outbound	Soraya Norasing	24.00	0.00	09 Dec 2025 16:20
3162	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Work Outbound	Soraya Norasing	32.00	0.00	09 Dec 2025 16:20
3161	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] QC Check Manual	Soraya Norasing	16.00	0.00	09 Dec 2025 16:19
3160	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] QC Schedule	Soraya Norasing	32.00	0.00	09 Dec 2025 16:18
3159	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] QC Check	Soraya Norasing	40.00	0.00	09 Dec 2025 16:17
3158	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Confirm Receive	Soraya Norasing	16.00	0.00	09 Dec 2025 16:15
3157	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Inbound Manual	Soraya Norasing	16.00	0.00	09 Dec 2025 16:13
3156	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Inbound Schedule (Rank A B)	Soraya Norasing	24.00	0.00	09 Dec 2025 16:12
3155	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Inbound Schedule (No rank)	Soraya Norasing	40.00	0.00	09 Dec 2025 16:11
3154	Mitsui Precision Thai Co.,Ltd	Project progress work	Closed	Normal	[Coding] Setting / Login / Main Menu	Soraya Norasing	8.00	0.00	09 Dec 2025 16:24
3153	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding]	Soraya Norasing	336.00	0.00	09 Dec 2025 16:24
3152	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	09 Dec 2025 08:54
3151	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding]			0.00	09 Dec 2025 08:53
3150	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Internal Design]			0.00	09 Dec 2025 08:53
3149	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Requirement definition]			0.00	09 Dec 2025 08:52
3148	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	09 Dec 2025 08:51
3147	Prospira Thailand Co., Ltd.	Project progress work	In Progress	Normal	[Installation&On-site support] Onsite support	Kittikun Chunhachotwanit		0.00	09 Dec 2025 08:43
3146	Minebea AccessSolutions Thai Ltd	Parent project	In Progress	Normal	[PJ2500XX] Hardware Label	Ryo Nozaki		0.00	11 Dec 2025 11:17
3145	Minebea AccessSolutions Thai Ltd	Parent project	In Progress	Normal	[PJ2500XX] Hardware Label and Battery	Ryo Nozaki		0.00	11 Dec 2025 11:16
3144	JTEKT MACHINE SYSTEMS (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250096] Label	Ryo Nozaki		0.00	13 Dec 2025 08:39

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3143	Aisan Corporation Asia Pacific Limited.	Parent project	In Progress	Normal	[PJ250063] QR Code Creation Macro	Nattapol Poeam		0.00	13 Dec 2025 08:35
3142	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&Onsite support]	Yutthapong Sricha		0.00	04 Dec 2025 17:24
3141	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support]	Tanong Amnuaypornsrri		0.00	04 Dec 2025 17:23
3140	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Dashboard	Yutthapong Sricha		0.00	12 Dec 2025 17:00
3139	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Picking List	Yutthapong Sricha	8.00	0.00	12 Dec 2025 16:59
3138	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] Trouble Report	Yutthapong Sricha	32.00	0.00	04 Dec 2025 17:04
3137	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Setting list	Yutthapong Sricha	32.00	0.00	04 Dec 2025 17:20
3136	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Shipping Note	Yutthapong Sricha	24.00	0.00	04 Dec 2025 17:20
3135	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] Reprint Case mark document	Yutthapong Sricha	8.00	0.00	04 Dec 2025 17:02
3134	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Reprint Exporter content label	Yutthapong Sricha	6.00	0.00	04 Dec 2025 17:20
3133	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Export ANI weekly plan	Yutthapong Sricha	16.00	0.00	12 Dec 2025 16:59
3132	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Export NET file	Yutthapong Sricha	40.00	0.00	04 Dec 2025 17:20
3131	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Schedule/Special Parts	Yutthapong Sricha	104.00	0.00	04 Dec 2025 17:20
3130	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Schedule/Case Transfer	Yutthapong Sricha	8.00	0.00	04 Dec 2025 17:20
3129	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Schedule/Robbing Parts/Return	Yutthapong Sricha	96.00	0.00	04 Dec 2025 17:20
3128	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Schedule/Production	Yutthapong Sricha	40.00	0.00	04 Dec 2025 17:19
3127	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Schedule/Receive Container	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:19
3126	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Menu Stock Management/stock inquiry report	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:19
3125	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Menu Stock Management/stocktaking	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:19
3124	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Menu Stock Management/stock maintenance	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:17
3123	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Outbound/Outbound Inquiry Report	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:17
3122	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Inbound/Inbound Inquiry Report	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:17
3121	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Import Transaction/ Match Lot and Special	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:17
3120	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Import Transaction/ Part List	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:17
3119	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Import Transaction/ Plan Weekly	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:17
3118	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Import Transaction/ Rotation Parts Order Transfer	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:17

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3117	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Import Transaction/Product Plan Priority	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:17
3116	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Import Transaction/Mnf Received Email	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:16
3115	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Import Transaction/Mnf Raw Data AS400	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:16
3114	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Item Master	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:16
3113	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Q.Point Check Master	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:16
3112	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Pending Reason Master	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:16
3111	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Rack Master	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:15
3110	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Warehouse Master	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:15
3109	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] User Credential Master	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:15
3108	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] User Master	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:15
3107	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Packing Standard	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:15
3106	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Department Master	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:15
3105	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Line Master	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:14
3104	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Calendar Master	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:14
3103	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Location Master	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:14
3102	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Setting - Manage Menus	Yutthapong Sricha	16.00	0.00	04 Dec 2025 17:13
3101	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] Web Development		830.00	0.00	12 Dec 2025 16:59
3100	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Issue Truck Delivery	Tanong Amnuayporn Sri	24.00	0.00	04 Dec 2025 16:04
3099	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Issue Shipping Note	Yutthapong Sricha	8.00	0.00	04 Dec 2025 16:04
3098	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Issue ANI Label	Tanong Amnuayporn Sri	40.00	0.00	04 Dec 2025 16:04
3097	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Labeling		72.00	0.00	04 Dec 2025 16:04
3096	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Report Detail	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 15:06
3095	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Meiji card display	Tanong Amnuayporn Sri	16.00	0.00	04 Dec 2025 15:05
3094	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Result Report	Tanong Amnuayporn Sri	16.00	0.00	04 Dec 2025 15:05
3093	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Tablet Development		40.00	0.00	04 Dec 2025 15:06
3092	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] Manual Outbound	Tanong Amnuayporn Sri		0.00	12 Dec 2025 17:00

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3091	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] Manual Inbound	Tanong Amnuaypornsi	8.00	0.00	12 Dec 2025 17:00
3090	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Codnig] Trouble Report	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:59
3089	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] RackTransfer/RECEIVE_RACK RECEIVE_RACK	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:59
3088	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] RackTransfer/RETURN_RACK RETURN_RACK	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:59
3087	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Staging/LOADING_PARTS	Tanong Amnuaypornsi	24.00	0.00	04 Dec 2025 14:59
3086	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Staging/SCAN_PARTS SCAN_PARTS	Tanong Amnuaypornsi	40.00	0.00	04 Dec 2025 14:59
3085	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Stagging/MS_RECEIVE	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:59
3084	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] CasePicking/SET_ORDER	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:59
3083	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] CasePicking/ROBBING_RETURN	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:58
3082	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] CasePicking/ROBBING_PICKING_PARTS	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:58
3081	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] CasePicking/ROBBING_CASE	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:58
3080	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Box unpack/SPECIAL CASE_SPECIAL	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:58
3079	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Box unpack/SET_ORDER	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:58
3078	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Box unpack/ROBBING CASE_ROBBING	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:58
3077	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] CaseTransfer/TRANSFER_RECEIVE	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:58
3076	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] CaseTransfer/CASE_LOADING CASE_LOADING	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:57
3075	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] CaseTransfer/CASE_MOVING CASE_MOVING	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:58
3074	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Receive cont./Move case in stock	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:57
3073	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Receive cont./Receive container	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 14:57

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3072	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] WS api and frontend script fixing		200.00	0.00	12 Dec 2025 17:00
3071	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Manual Outbound	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:23
3070	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Manual Inbound	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:23
3069	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] RackTransfer/RECEIVE_RACK RECEIVE_RACK	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:22
3068	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] RackTransfer/RETURN_RACK RETURN_RACK	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:22
3067	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] CasePicking/SPECIAL CASE_SPECIAL	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:22
3066	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Box unpack/SPECIAL SP_BOX_UNPACK	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:22
3065	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Box unpack/ROBBING CASE_ROBBING	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:21
3064	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Staging/LOADING_PARTS LOADING_PARTS	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:21
3063	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Staging/SCAN_PARTS SCAN_PARTS	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:20
3062	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Stagging/MS_RECEIVE MS_RECEIVE	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:20
3061	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] CasePicking/SP_MOVE_TO_UNPACK	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:20
3060	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] CasePicking/SET_ORDER CASE_PICKING	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:20
3059	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] CaseTransfer/TRANSFER_RECEIVE	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:19
3058	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] CaseTransfer/CASE_LOADING CASE_LOADING	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:19
3057	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] CaseTransfer/CASE_MOVING CASE_MOVING	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:19
3056	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Receive cont./Move case in stock	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:19
3055	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Receive cont./Receive container	Tanong Amnuayporn Sri	8.00	0.00	04 Dec 2025 14:18
3054	A.N.I. LOGISTICS, LTD.	Project progress work	In Progress	Normal	[Coding] Handy UI Script	Tanong Amnuayporn Sri	136.00	0.00	12 Dec 2025 16:57

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3053	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] SDK migrate to A1000	Tanong Amnuaypornsi	8.00	0.00	04 Dec 2025 13:57
3052	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] Handheld UI frontend	Tanong Amnuaypornsi	552.00	0.00	04 Dec 2025 13:56
3051	SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED.	Project progress work	Closed	Normal	[Coding] Software Test	Phongphan Suwanteamee		0.00	08 Dec 2025 11:27
3050	SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED.	Project progress work	Closed	Normal	[Coding] Add Column Machine (Item Master) - (frontend)	Phongphan Suwanteamee		0.00	08 Dec 2025 11:27
3049	SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED.	Project progress work	Closed	Normal	[Coding] Add Column Machine (Item Master) - (backend)	Phongphan Suwanteamee		0.00	08 Dec 2025 11:27
3048	SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED.	Project progress work	Closed	Normal	[Installation&On-site support] Software installation	Phongphan Suwanteamee	8.00	0.00	08 Dec 2025 11:27
3047	SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED.	Project progress work	Closed	Normal	[Coding]	Phongphan Suwanteamee	0.00	0.00	08 Dec 2025 11:27
3046	SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED.	Project progress work	Closed	Normal	[Internal Design]	Phongphan Suwanteamee		0.00	08 Dec 2025 11:25
3045	SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED.	Project progress work	Closed	Normal	[Requirement definition]	Phongphan Suwanteamee		0.00	08 Dec 2025 11:25
3044	YAMATO ELECTRIC (THAILAND) CO.,LTD	Parent project	In Progress	Normal	[PJ250095] Label	Ryo Nozaki		0.00	08 Dec 2025 13:37
3043	HOWA PACKAGING (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250094] SR Jig for HOWA PACKAGING (THAILAND) CO., LTD.	Nattapol Poeam	288.00	0.00	11 Dec 2025 09:34
3042	A.N.I. LOGISTICS, LTD.	Parent project	In Progress	Normal	[PJ250093] CKD Management System Monitoring Tools for Windows Server	Kittisak Isarapongporn	0.00	0.00	09 Dec 2025 08:52
3041	Aisan Corporation Asia Pacific Limited.	Parent project	In Progress	Normal	[PJ250092] Hardware unit sets	Ryosuke Hiroki		0.00	01 Dec 2025 11:44
3040	Maersk Logistics & Services (Thailand) Co., Ltd.	Parent project	In Progress	Normal	[PJ250091] Handy terminal			0.00	01 Dec 2025 11:43
3039	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Go live	Konlawat Saechee	16.00	0.00	28 Nov 2025 13:15
3038	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:14
3037	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:12

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3036	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Konlawat Saechee		0.00	28 Nov 2025 13:08
3035	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:04
3034	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Software Installation	Thiraporn Amornsirinukorh		0.00	28 Nov 2025 13:02
3033	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Software Machine data collection & Configuration Line 3,4,5	Thiraporn Amornsirinukorh	16.00	0.00	28 Nov 2025 11:59
3032	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Hardware installation and wiring Line 3,4,5	Konlawat Saechee	16.00	0.00	28 Nov 2025 11:58
3031	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Software Machine data collection & Configuration Line 2	Thiraporn Amornsirinukorh	16.00	0.00	28 Nov 2025 11:57
3030	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Installation&On-site support] Hardware installation and wiring Line 2	Konlawat Saechee	16.00	0.00	28 Nov 2025 13:15
3029	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Internal Design] Hardware system design	Konlawat Saechee	40.00	0.00	28 Nov 2025 11:54
3028	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Internal Design] Software System Design			0.00	28 Nov 2025 11:54
3027	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Addition time to used and auto end	Phattarapong Kamme		0.00	27 Nov 2025 17:16
3026	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Addition plan NO OT, Plan Machine Stop, Other	Phattarapong Kamme		0.00	27 Nov 2025 17:14
3025	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Add Import/Export to File CSV	Phattarapong Kamme		0.00	27 Nov 2025 17:16
3024	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Change "OEE, Plan delay time; Plan shutdown" lot by lot day per time	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 17:09
3023	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Notification OEE by E-Mail or Smartwatch	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 17:08
3022	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Manual to Edit Actual (Quantity and Color)	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:57
3021	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Change color Gray for Breakdown Actual	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:53
3020	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Add target setting	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:47
3019	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Add Color OEE (Red, Green)	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:47
3018	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Addition detail "Plan delay, Planned shutdown overtime, OEE" Product by product	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:45

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3017	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Addition estimate time follow plan	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:43
3016	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Add Scale	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:42
3015	ShinDengen Thailand Co.,Ltd	Parent project	In Progress	Normal	[PJ250090] Operation monitoring system for ShinDengen Customization fee	Nattapol Poeam	544.00	0.00	19 Dec 2025 10:39
3014	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support] Software installation 2 (Stocktaking)	Watcharin Arnnok	8.00	0.00	26 Nov 2025 15:37
3013	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Installation&On-site support] Software installation 1	Watcharin Arnnok		0.00	26 Nov 2025 15:38
3012	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Coding] Stocktaking	Watcharin Arnnok		0.00	26 Nov 2025 15:34
3011	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Direct Labor	Watcharin Arnnok		0.00	26 Nov 2025 15:37
3010	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Component Detail Function	Watcharin Arnnok	8.00	0.00	26 Nov 2025 15:37
3009	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] NG Label Function	Watcharin Arnnok	8.00	0.00	26 Nov 2025 15:37
3008	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Completion Function	Watcharin Arnnok	8.00	0.00	26 Nov 2025 15:37
3007	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Setting Fuction	Watcharin Arnnok	8.00	0.00	26 Nov 2025 15:37
3006	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Main fuction	Watcharin Arnnok	8.00	0.00	26 Nov 2025 15:37
3005	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham	192.00	0.00	26 Nov 2025 11:57
3004	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	New	Normal	[Coding]	Anek Sanohkham	264.00	0.00	26 Nov 2025 11:55
3003	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham	176.00	0.00	26 Nov 2025 11:53
3002	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham	168.00	0.00	26 Nov 2025 11:57
3001	Okaya (Thailand) Co., Ltd. (Bangna Branch)	Parent project	In Progress	Normal	[PJ250087] Product Distribution System - CPF	Anek Sanohkham		0.00	25 Nov 2025 11:55
3000	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Production Capacity	Lux Aubon	16.00	0.00	02 Dec 2025 08:53
2999	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] INK Master	Lux Aubon	16.00	0.00	13 Dec 2025 11:12
2998	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Machine Master	Lux Aubon	16.00	0.00	13 Dec 2025 11:12

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2997	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Production Planning (Work Instruction Sheet)	Thiraporn Amornsirinukorh	32.00	0.00	13 Dec 2025 11:02
2996	AH BRAKE (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250088] MOC IoT system for wiring work AHT	Nattapol Poeam AHT		0.00	25 Nov 2025 11:49
2995	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Parent project	In Progress	Normal	[PJ250086] Replace new handheld for MC25,26 OP100	Anek Sanohkham	800.00	0.00	26 Nov 2025 11:59
2994	SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED.	Parent project	Closed	Normal	[PJ250085] Change monitor display content development fee	Ronnagon Kongsuwan	8.00	0.00	17 Dec 2025 16:11
2993	Samsung SDS Global SCL (Thailand) Co.,Ltd.	Parent project	Closed	Normal	[PJ250084] Handy terminal	Ryo Nozaki		0.00	25 Nov 2025 11:46
2992	Nidec Techno Motor (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250083] Handy terminal app	Soraya Norasing	48.00	0.00	26 Nov 2025 15:37
2991	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (1 Set)		88.00	0.00	19 Nov 2025 11:52
2990	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	Installation&On-site support] Install Hardware weight scale (1 Set)		8.00	0.00	19 Nov 2025 11:51
2989	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Modify Label Tag Receive (Test)		16.00	0.00	19 Nov 2025 11:50
2988	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Training User		144.00	0.00	19 Nov 2025 11:49
2987	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Import master Ocr-Qpoint check		8.00	0.00	19 Nov 2025 11:48
2986	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Handy Set IP and Install APK 22 devices		16.00	0.00	19 Nov 2025 11:47
2985	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Create Table Master		8.00	0.00	08 Dec 2025 11:38
2984	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Install WebSocket controller Panel		16.00	0.00	19 Nov 2025 11:45
2983	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (9 Set)		40.00	0.00	19 Nov 2025 11:44
2982	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Install Hardware weight scale (9 Set)		24.00	0.00	19 Nov 2025 11:43
2981	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (1 Set)		40.00	0.00	19 Nov 2025 11:42
2980	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Install Hardware weight scale (1 Set)		8.00	0.00	19 Nov 2025 11:40
2979	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Modify Label Tag Receive (Test)		16.00	0.00	19 Nov 2025 11:40

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2978	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Internal Test IV/IM		16.00	0.00	19 Nov 2025 11:39
2977	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Modify web socket		8.00	0.00	19 Nov 2025 11:36
2976	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Training User		144.00	0.00	19 Nov 2025 11:35
2975	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Import master weight data		16.00	0.00	19 Nov 2025 11:34
2974	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Import master program IM data / UAT IM Process			0.00	19 Nov 2025 11:33
2973	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Import master program IV data / UAT IV Process		16.00	0.00	19 Nov 2025 11:32
2972	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] UAT Inner packing Process PC with Handy		40.00	0.00	19 Nov 2025 11:31
2971	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Import master Ocr-Qpoint check		16.00	0.00	19 Nov 2025 11:28
2970	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Handy Set IP and Install APK 41 devices		16.00	0.00	19 Nov 2025 11:27
2969	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Create Table Master		8.00	0.00	19 Nov 2025 11:26
2968	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Install WebSocket controller Trim		16.00	0.00	19 Nov 2025 11:25
2967	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Panel		304.00	0.00	08 Dec 2025 11:38
2966	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Trim		424.00	0.00	19 Nov 2025 11:44
2965	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Installation and Configuration Production system	Nattapong Sukcharoen	104.00	0.00	18 Dec 2025 14:18
2964	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] System utility integration test	Sermsak Prowee	40.00	0.00	18 Dec 2025 14:25
2963	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Connect and field test system	Phatthadon Inthachot	16.00	0.00	18 Dec 2025 14:25
2962	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Connect and field test system	Phatthadon Inthachot	40.00	0.00	18 Dec 2025 14:25
2961	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Installation and wiring Air flow sensor	Phatthadon Inthachot	16.00	0.00	18 Dec 2025 14:28
2960	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Blower Exhaust cabinets old.	Phatthadon Inthachot	16.00	0.00	18 Dec 2025 14:28
2959	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Installation and wiring cabinet Blower Exhaust new	Phatthadon Inthachot	24.00	0.00	18 Dec 2025 14:25

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2958	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Air Dryer 2 Units	Phatthadon Inthachot	16.00	0.00	18 Dec 2025 14:25
2957	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Installation and wiring cabinet Utility Air compressor, Dryer	Phatthadon Inthachot	40.00	0.00	18 Dec 2025 14:24
2956	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Installation and wiring cabinet PLC (server room)	Phatthadon Inthachot	16.00	0.00	18 Dec 2025 14:24
2955	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Installation and wiring LAN cables and RS485 cable of Utility	Phatthadon Inthachot	80.00	0.00	18 Dec 2025 14:24
2954	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Hardware installation		408.00	0.00	18 Dec 2025 14:29
2953	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Production monitoring system UAT	Nattapong Sukcharoen	40.00	0.00	18 Nov 2025 17:00
2952	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Utility system UAT	Panupong Raksakit	32.00	0.00	18 Dec 2025 14:28
2951	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Air flow monitoring	Panupong Raksakit	8.00	0.00	18 Nov 2025 16:56
2950	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Utility data monitoring	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:23
2949	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Utility monitoring	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:23
2948	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Calling system	Nattapong Sukcharoen	8.00	0.00	18 Nov 2025 16:41
2947	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] Alarm monitoring	Nattapong Sukcharoen	16.00	0.00	18 Nov 2025 16:40
2946	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] 3D Production monitoring	Nattapong Sukcharoen	16.00	0.00	18 Dec 2025 14:33
2945	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] 3D Facility Monitoring	Nattapong Sukcharoen	16.00	0.00	18 Dec 2025 14:32
2944	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Production monitoring System / OEE / Report	Nattapong Sukcharoen	16.00	0.00	18 Dec 2025 14:33
2943	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] ANDON System / Production Overview	Nattapong Sukcharoen	16.00	0.00	18 Dec 2025 14:32
2942	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] PLC Production group 4 [15 Machine]	Nattapong Sukcharoen	32.00	0.00	18 Dec 2025 14:31
2941	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] PLC Production group 3 [15 Machine]	Nattapong Sukcharoen	32.00	0.00	18 Dec 2025 14:30
2940	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] PLC Production group 2 [15 Machine]	Nattapong Sukcharoen	40.00	0.00	18 Dec 2025 14:29

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2939	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] PLC Production group 1 [15 Machine]	Nattapong Sukcharoen	40.00	0.00	18 Dec 2025 14:29
2938	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] PLC Production configuration & UAT Line 9/7	Nattapong Sukcharoen	16.00	0.00	18 Dec 2025 14:29
2937	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] PLC Main system installation	Nattapong Sukcharoen	24.00	0.00	18 Dec 2025 14:29
2936	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Configuration / Setup master	Pattanasak Chaonchom	8.00	0.00	18 Dec 2025 14:29
2935	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Server software installation	Pattanasak Chaonchom	8.00	0.00	18 Dec 2025 14:29
2934	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] UAT		72.00	0.00	18 Dec 2025 14:23
2933	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] SIT Utility system		40.00	0.00	18 Dec 2025 14:23
2932	THAI ASAHI DENSO CO., LTD	Project progress work	New	Normal	[Installation&On-site support] SIT Production system		88.00	0.00	18 Dec 2025 14:24
2931	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Production software installation		200.00	0.00	18 Dec 2025 14:31
2930	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Air jet fan monitoring & Control	Panupong Raksakit	8.00	0.00	18 Dec 2025 14:30
2929	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Blower exhaust 5 monitoring & Control	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:30
2928	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Blower exhaust 1-4 monitoring & Control	Panupong Raksakit	40.00	0.00	18 Dec 2025 14:30
2927	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Valve Air dryer monitoring & Control	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:30
2926	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Valve Air compressor monitoring & Control	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:30
2925	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Air Dryer monitoring & Control	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:30
2924	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Air compressor monitoring & Control	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:30
2923	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] PLC Software installation	Panupong Raksakit	24.00	0.00	18 Dec 2025 14:30
2922	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Utility software installation		152.00	0.00	18 Dec 2025 14:31
2920	NTN Manufacturing(Thailand) Co., Ltd.	Project progress work	New	Normal	[Installation&On-site support] Fix Issue	Nattaporn Chaiya		0.00	18 Nov 2025 15:13

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2919	JTEKT MACHINE SYSTEMS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Backend coding	Phattarapong Kammee		0.00	13 Dec 2025 08:39
2918	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Go live	Panupong Raksakit	8.00	0.00	18 Dec 2025 15:56
2917	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Teaching for Go live	Panupong Raksakit	80.00	0.00	18 Dec 2025 15:56
2916	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Supports user feedback	Panupong Raksakit	80.00	0.00	18 Dec 2025 15:56
2915	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] User Testing & Trial	Panupong Raksakit	80.00	0.00	18 Dec 2025 15:56
2914	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Teaching for UT	Panupong Raksakit	80.00	0.00	18 Dec 2025 15:56
2913	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 2 UAT & Data validation	Panupong Raksakit	80.00	0.00	17 Nov 2025 11:02
2912	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 2 Software installation (PLC Main system)	Panupong Raksakit	48.00	0.00	17 Nov 2025 10:56
2911	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 2 Hardware configuration (Machine)	Panupong Raksakit	48.00	0.00	17 Nov 2025 10:57
2910	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Inatallation&On-site support] Molding 2 Hardware installation	Panupong Raksakit	48.00	0.00	17 Nov 2025 10:56
2909	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 2 Wiring	Panupong Raksakit	88.00	0.00	17 Nov 2025 10:56
2908	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 1 UAT & Data validation	Panupong Raksakit	80.00	0.00	17 Nov 2025 10:56
2907	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 1 Software installation (PLC Main system)	Panupong Raksakit	48.00	0.00	17 Nov 2025 10:55
2906	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 1 Hardware configuration (Machine)	Panupong Raksakit	48.00	0.00	17 Nov 2025 10:55
2905	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 1 Hardware installation	Panupong Raksakit	48.00	0.00	17 Nov 2025 10:55
2904	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support] Molding 1 Wiring	Panupong Raksakit	80.00	0.00	17 Nov 2025 10:55
2903	JTEKT MACHINE SYSTEMS (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250096] Label	Ryo Nozaki		0.00	13 Dec 2025 08:38
2902	NICHIDEN Trading (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250082] ConMas i-Reporter 50 users On-premises update from 10users	Anek Sanohkham		0.00	14 Nov 2025 12:01
2901	AIKAI LOGISTICS (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Software development			0.00	13 Nov 2025 13:50

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2900	AIKAI LOGISTICS (THAILAND) CO., LTD	Project progress work	New	Normal	[Internal Design] Hardware system design		40.00	0.00	13 Nov 2025 13:46
2899	AIKAI LOGISTICS (THAILAND) CO., LTD	Project progress work	New	Normal	[Internal Design] Software system design			0.00	13 Nov 2025 13:46
2898	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] RM Return	Surat Duangchiaw	8.00	8.00	13 Nov 2025 08:43
2897	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Preparation Record	Lux Aubon	8.00	0.00	13 Dec 2025 11:15
2885	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Physical Properties Test Report Chart	Lux Aubon	8.00	0.00	13 Dec 2025 11:11
2884	THAI MATTO NS CO.,LTD.	Project progress work	In Progress	Normal	[Coding] Production Schedule - Backend	Thiraporn Amornsirinukorh	16.00	56.00	13 Dec 2025 11:02
2883	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Packaging & Labeling Condition Inspection Record	Nattikorn Srisadet	48.00	0.00	12 Nov 2025 11:51
2882	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] FG - Print label FG	Nattikorn Srisadet	18.00	0.00	12 Nov 2025 11:51
2881	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Installation of NFT functions to AWS	Supatnchai Hempolchom	32.00	32.00	12 Nov 2025 13:02
2880	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Blending instruction BOM&Master	Nattikorn Srisadet	24.00	0.00	12 Nov 2025 16:07
2879	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] BOM apply all functions	Nattikorn Srisadet	32.00	0.00	12 Nov 2025 11:42
2878	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[installation&On-site support] Support Onsite	Nattaporn Chaiya		56.00	07 Nov 2025 16:48
2877	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Installation&On-site support]			0.00	07 Nov 2025 15:51
2876	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Coding]	Yuki Osawa		0.00	07 Nov 2025 15:50
2875	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Internal Design]	Yuki Osawa		0.00	07 Nov 2025 15:50
2874	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Requirement definition]	Yuki Osawa		0.00	07 Nov 2025 15:49
2873	SIAM NITORI Co., Ltd.	Parent project	In Progress	Normal	[PJ250081] Production planning software Asprova phase02	Yuki Osawa	0.00	0.00	07 Nov 2025 15:51
2872	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	07 Nov 2025 15:36
2871	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Coding]	Nattapol Poeam		0.00	07 Nov 2025 15:35
2870	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Internal Design]	Nattapol Poeam		0.00	07 Nov 2025 15:34
2869	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Requirement difinition]	Nattapol Poeam		0.00	07 Nov 2025 15:34
2868	DAIFUKU (THAILAND) LTD.	Parent project	In Progress	Normal	[PJ250080] Camera system modification for Thailand Add Alarm monitor	Nattapol Poeam	0.00	0.00	07 Nov 2025 15:21
2867	THAI INABA FOODS COMPANY LIMITED	Project progress work	New	Normal	[Coding] HT Pegasus add re-check function	Taweesak Prumvised	16.00	0.00	06 Nov 2025 16:20
2866	THAI INABA FOODS COMPANY LIMITED	Project progress work	Closed	Normal	[Coding] HT Pegasus edit transfer function	Taweesak Prumvised	8.00	8.00	06 Nov 2025 16:17

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2865	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[Installation&On-site support] Go live	Taweesak Prumvised	80.00	16.00	06 Nov 2025 16:15
2864	THAI INABA FOODS COMPANY LIMITED	Project progress work	Closed	Normal	[Coding] HT pegasus develop qc lab function	Taweesak Prumvised	8.00	8.00	06 Nov 2025 15:58
2863	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[Coding] HT Pegasus fix issue after on site	Taweesak Prumvised	40.00	32.00	06 Nov 2025 16:01
2862	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[Coding] on site UAT test.	Taweesak Prumvised	72.00	56.00	06 Nov 2025 16:03
2861	THAI INABA FOODS COMPANY LIMITED	Project progress work	Closed	Normal	[Coding] HT pegasus add print label and fix issues	Taweesak Prumvised	8.00	16.00	06 Nov 2025 15:49
2860	THAI INABA FOODS COMPANY LIMITED	Project progress work	Closed	Normal	[Coding] HT pegasus test all function	Taweesak Prumvised	8.00	8.00	06 Nov 2025 15:43
2859	THAI INABA FOODS COMPANY LIMITED	Project progress work	Closed	Normal	[Coding] HT pegasus internal test	Taweesak Prumvised	16.00	16.00	06 Nov 2025 15:41
2858	THAI INABA FOODS COMPANY LIMITED	Project progress work	Closed	Normal	[Coding] HT pegasus add outbound	Taweesak Prumvised	8.00	8.00	06 Nov 2025 15:39
2857	THAI INABA FOODS COMPANY LIMITED	Project progress work	Closed	Normal	[Coding] on site test with AS/RS.	Taweesak Prumvised	8.00	8.00	06 Nov 2025 15:37
2856	THAI INABA FOODS COMPANY LIMITED	Project progress work	Closed	Normal	[Coding] HT pegasus develop FG function	Taweesak Prumvised	8.00	8.00	06 Nov 2025 15:33
2855	THAI INABA FOODS COMPANY LIMITED	Project progress work	Closed	Normal	[Coding] HT pegasus develop transfer process	Taweesak Prumvised	8.00	8.00	06 Nov 2025 15:28
2854	THAI INABA FOODS COMPANY LIMITED	Project progress work	Closed	Normal	[Coding] HT pegasus develop QC Process	Taweesak Prumvised	8.00	8.00	06 Nov 2025 15:27
2853	THAI INABA FOODS COMPANY LIMITED	Project progress work	Closed	Normal	[Coding] HT pegasus develop AS/RS integration	Taweesak Prumvised	8.00	16.00	06 Nov 2025 15:45
2852	Meiji (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support]			0.00	05 Nov 2025 14:03
2851	Meiji (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Coding]			0.00	05 Nov 2025 14:03
2850	Meiji (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Internal Design]			0.00	05 Nov 2025 14:03
2849	Meiji (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Requirement definition]			0.00	05 Nov 2025 14:02
2848	Meiji (Thailand) Co.,Ltd.	Parent project	In Progress	Normal	[PJ250071] Camera system modification for Thailand P04 Conveyor Camera System	Nattapol Poeam	0.00	0.00	05 Nov 2025 14:06
2847	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	03 Dec 2025 15:45
2846	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding]	Nattapol Poeam		0.00	03 Dec 2025 15:45
2845	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Internal Design]	Nattapol Poeam		0.00	03 Dec 2025 15:45

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2844	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Requirement definition]	Nattapol Poeam		0.00	03 Dec 2025 15:45
2832	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Stock Management -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:55
2831	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Outbound Delivery Page -WH	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:54
2830	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Print Finished Goods Pay In Stock Sheet -PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:53
2829	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Outbound FG (Production) To WH Page -WH,PD	Ronnagon Kongsuwan	40.00	0.00	04 Nov 2025 13:52
2828	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] IQC FG Page -PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:50
2827	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Outbound Material Usage Page -PD	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:50
2826	Mitsui Precision Thai Co.,Ltd	Project progress work	New	Normal	[Coding] Inbound Production Page -PD	Ronnagon Kongsuwan	40.00	0.00	04 Nov 2025 13:49

...