

Issues

Estimated time: 984.0 Spent time: 712.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2991	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (1 Set)		88.00	0.00	19 Nov 2025 11:52
2990	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	Installation&On-site support] Install Hardware weight scale (1 Set)		8.00	0.00	19 Nov 2025 11:51
2989	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Modify Label Tag Receive (Test)		16.00	0.00	19 Nov 2025 11:50
2988	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Training User		144.00	0.00	19 Nov 2025 11:49
2987	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Import master Ocr-Qpoint check		8.00	0.00	19 Nov 2025 11:48
2986	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Handy Set IP and Install APK 22 devices		16.00	0.00	19 Nov 2025 11:47
2985	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Create Table Master		8.00	0.00	08 Dec 2025 11:38
2984	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Install WebSocket controller Panel		16.00	0.00	19 Nov 2025 11:45
2983	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (9 Set)		40.00	0.00	19 Nov 2025 11:44
2982	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Install Hardware weight scale (9 Set)		24.00	0.00	19 Nov 2025 11:43
2981	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (1 Set)		40.00	0.00	19 Nov 2025 11:42
2980	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Install Hardware weight scale (1 Set)		8.00	0.00	19 Nov 2025 11:40
2979	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Modify Label Tag Receive (Test)		16.00	0.00	19 Nov 2025 11:40
2978	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Internal Test IV/IM		16.00	0.00	19 Nov 2025 11:39
2977	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Modify web socket		8.00	0.00	19 Nov 2025 11:36
2976	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Training User		144.00	0.00	19 Nov 2025 11:35
2975	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Import master weight data		16.00	0.00	19 Nov 2025 11:34
2974	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Import master program IM data / UAT IM Process			0.00	19 Nov 2025 11:33
2973	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Import master program IV data / UAT IV Process		16.00	0.00	19 Nov 2025 11:32

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2972	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] UAT Inner packing Process PC with Handy		40.00	0.00	19 Nov 2025 11:31
2971	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Import master Ocr-Qpoint check		16.00	0.00	19 Nov 2025 11:28
2970	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Handy Set IP and Install APK 41 devices		16.00	0.00	19 Nov 2025 11:27
2969	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Create Table Master		8.00	0.00	19 Nov 2025 11:26
2968	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Install WebSocket controller Trim		16.00	0.00	19 Nov 2025 11:25
2967	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Panel		304.00	0.00	08 Dec 2025 11:38
2966	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Trim		424.00	0.00	19 Nov 2025 11:44
1486	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] WS (Weight Scale-Big part) - Outer Packing	Priroj Neamjarn	32.00	16.00	14 Nov 2025 09:27
1485	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] WS (Weight Scale-Small/Medium part) - Outer Packing	Priroj Neamjarn	32.00	72.00	14 Nov 2025 09:27
1484	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] OCR - IM	Priroj Neamjarn	32.00	64.00	30 Oct 2025 09:20
1483	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] OCR - IV	Priroj Neamjarn	32.00	80.00	30 Oct 2025 09:20
1482	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] ANI, Web Socket Q-Point Inner packing	Priroj Neamjarn	40.00	32.00	30 Oct 2025 09:21
1481	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] ANI,OCR Handy QGate Check	Priroj Neamjarn	8.00	56.00	30 Oct 2025 09:21
1480	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] ANI,OCR Handy PANEL INNER PACKING	Priroj Neamjarn	40.00	40.00	30 Oct 2025 09:17
1075	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	High	Electrical Diagram Weight Checker	Phatthadon Inthachot	40.00	0.00	30 Oct 2025 09:18
1067	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn	728.00	0.00	08 Dec 2025 11:38
1066	A.N.I. LOGISTICS, LTD.	Project progress work	In Progress	Normal	[Coding] Handy development	Priroj Neamjarn	216.00	712.00	04 Nov 2025 17:50
1065	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Internal Design]	Kittisak Isarapongporn	40.00	0.00	30 Oct 2025 09:18
1064	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	27 Oct 2025 14:00