

Issues

Estimated time: 336.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1205	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add Language menu english to japanese	Ronnagon Kongsuwan	16.00	0.00	26 Dec 2025 15:08
1204	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add Setting hide show column (Stock Inquiry/Report, Stock Inventory Report)	Ronnagon Kongsuwan	16.00	0.00	26 Dec 2025 15:08
1203	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add new page Report QC Page	Ronnagon Kongsuwan	8.00	0.00	26 Dec 2025 15:08
1202	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Purchase instructions 3 months change to 4 months	Ronnagon Kongsuwan	24.00	0.00	26 Dec 2025 15:08
1201	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add new Report stockcard (open,rec,issue,stock) Page	Ronnagon Kongsuwan	8.00	0.00	26 Dec 2025 15:08
1200	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add new page Report delivery (monthly delivery report) Page	Ronnagon Kongsuwan	8.00	0.00	26 Dec 2025 15:07
1199	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Gen pdf Assembly Order Sheet Report (Assy,Press,Inj)	Ronnagon Kongsuwan	48.00	0.00	26 Dec 2025 15:07
1198	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add new page & Implement QC process for production (Assy, Inj, Press)	Ronnagon Kongsuwan	96.00	0.00	26 Dec 2025 15:07
1197	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Modify generate production schedule	Ronnagon Kongsuwan	16.00	0.00	26 Dec 2025 15:07
1196	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add new page master data ng detail	Ronnagon Kongsuwan	8.00	0.00	26 Dec 2025 15:07
1195	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add new page Schedule QC material	Ronnagon Kongsuwan	8.00	0.00	26 Dec 2025 15:07
1194	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Implement QC process for purchase orders (Po, Pr) *wait AQL data	Ronnagon Kongsuwan	16.00	0.00	26 Dec 2025 15:07
1193	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add new page Report warehouse (monthly inventory report) Page	Ronnagon Kongsuwan	8.00	0.00	26 Dec 2025 15:07
1192	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add new page Report delivery (weekly delivery report) Page	Ronnagon Kongsuwan	8.00	0.00	26 Dec 2025 15:07
1191	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add new master data page (machine)	Ronnagon Kongsuwan	8.00	0.00	26 Dec 2025 15:07
1190	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add new master data page (line)	Ronnagon Kongsuwan	8.00	0.00	26 Dec 2025 15:07
1189	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Search by part_name on page (stock inventory report) Search By part_name page stock_inquiry_report	Ronnagon Kongsuwan	8.00	0.00	26 Dec 2025 15:07

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1188	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Import schedule production (assy, press, inj) and delivery for 1 months to 4 months	Ronnagon Kongsuwan	24.00	0.00	26 Dec 2025 15:06