

Issues

Estimated time: 88.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1667	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	26 Dec 2025 15:09
1666	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	26 Dec 2025 15:09
1665	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	16.00	0.00	26 Dec 2025 15:09
1664	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	16.00	0.00	26 Dec 2025 15:09
1663	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation&On-site support] training User Inj/Press	Soraya Norasing	8.00	0.00	26 Dec 2025 15:09
1662	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation&On-site support] training User WH/Assy	Soraya Norasing	8.00	0.00	26 Dec 2025 15:09
1661	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Teaching for UT	Soraya Norasing	16.00	0.00	26 Dec 2025 15:09
1660	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Software installation	Soraya Norasing	8.00	0.00	26 Dec 2025 15:08