

Issues

Estimated time: 944.0 Spent time: 0.0

| # | Project | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|------|-----------------------------------|-----------------------|--------|----------|--|-------------------|----------------------|------------------|-------------------|
| 2918 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | Closed | Normal | [Installation&On-site support] Go live | Panupong Raksakit | 8.00 | 0.00 | 18 Dec 2025 15:56 |
| 2917 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | Closed | Normal | [Installation&On-site support] Teaching for Go live | Panupong Raksakit | 80.00 | 0.00 | 18 Dec 2025 15:56 |
| 2916 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | Closed | Normal | [Installation&On-site support] Supports user feedback | Panupong Raksakit | 80.00 | 0.00 | 18 Dec 2025 15:56 |
| 2915 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | Closed | Normal | [Installation&On-site support] User Testing & Trial | Panupong Raksakit | 80.00 | 0.00 | 18 Dec 2025 15:56 |
| 2914 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | Closed | Normal | [Installation&On-site support] Teaching for UT | Panupong Raksakit | 80.00 | 0.00 | 18 Dec 2025 15:56 |
| 2913 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | Closed | Normal | [Installation&On-site support] Molding 2 UAT & Data validation | Panupong Raksakit | 80.00 | 0.00 | 17 Nov 2025 11:02 |
| 2912 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | Closed | Normal | [Installation&On-site support] Molding 2 Software installation (PLC Main system) | Panupong Raksakit | 48.00 | 0.00 | 17 Nov 2025 10:56 |
| 2911 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | Closed | Normal | [Installation&On-site support] Molding 2 Hardware configuration (Machine) | Panupong Raksakit | 48.00 | 0.00 | 17 Nov 2025 10:57 |
| 2910 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | Closed | Normal | [Inatallation&On-site support] Molding 2 Hardware installation | Panupong Raksakit | 48.00 | 0.00 | 17 Nov 2025 10:56 |
| 2909 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | Closed | Normal | [Installation&On-site support] Molding 2 Wiring | Panupong Raksakit | 88.00 | 0.00 | 17 Nov 2025 10:56 |
| 2908 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | Closed | Normal | [Installation&On-site support] Molding 1 UAT & Data validation | Panupong Raksakit | 80.00 | 0.00 | 17 Nov 2025 10:56 |
| 2907 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | Closed | Normal | [Installation&On-site support] Molding 1 Software installation (PLC Main system) | Panupong Raksakit | 48.00 | 0.00 | 17 Nov 2025 10:55 |
| 2906 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | Closed | Normal | [Installation&On-site support] Molding 1 Hardware configuration (Machine) | Panupong Raksakit | 48.00 | 0.00 | 17 Nov 2025 10:55 |
| 2905 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | Closed | Normal | [Installation&On-site support] Molding 1 Hardware installation | Panupong Raksakit | 48.00 | 0.00 | 17 Nov 2025 10:55 |
| 2904 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | Closed | Normal | [Installation&On-site support] Molding 1 Wiring | Panupong Raksakit | 80.00 | 0.00 | 17 Nov 2025 10:55 |