

Issues

Estimated time: 368.0 Spent time: 312.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3287	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Stamping ORC	Surat Duangchiaw		0.00	13 Dec 2025 11:41
3286	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Injection	Surat Duangchiaw	8.00	0.00	13 Dec 2025 11:40
2898	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] RM Return	Surat Duangchiaw	8.00	8.00	13 Nov 2025 08:43
2804	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Delivery	Surat Duangchiaw	8.00	0.00	13 Dec 2025 11:35
2803	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Packing	Surat Duangchiaw	24.00	16.00	13 Dec 2025 11:38
2802	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Extruding WIP Return	Surat Duangchiaw	8.00	0.00	13 Dec 2025 11:37
2801	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Blender RM Return	Surat Duangchiaw	16.00	16.00	13 Nov 2025 08:45
2800	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Blender Data Record	Surat Duangchiaw	16.00	16.00	12 Nov 2025 17:14
2799	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Blender Preparation Record	Surat Duangchiaw	32.00	32.00	12 Nov 2025 17:20
2798	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Blender Process	Surat Duangchiaw	16.00	16.00	12 Nov 2025 17:14
2797	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Pre-Blend	Surat Duangchiaw	16.00	0.00	13 Dec 2025 11:36
2796	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] OM-Mixer	Surat Duangchiaw	16.00	0.00	13 Dec 2025 11:36
2795	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Extruding Process	Surat Duangchiaw	16.00	16.00	12 Nov 2025 17:17
2693	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] WH/Picking Plan(Others)	Surat Duangchiaw	8.00	8.00	31 Oct 2025 14:54
2690	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] WH/Picking Plan(Resin)	Surat Duangchiaw	24.00	40.00	31 Oct 2025 14:48
1681	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Weighing	Surat Duangchiaw	16.00	0.00	20 Nov 2025 11:23
1680	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Weighing Receiving	Surat Duangchiaw	8.00	8.00	31 Oct 2025 14:55
1678	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Stock Management	Surat Duangchiaw	24.00	24.00	13 Dec 2025 11:35
1593	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Extruding/Data Record	Surat Duangchiaw	8.00	16.00	12 Nov 2025 17:21
1592	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Extruding/Preparation Record	Surat Duangchiaw	16.00	16.00	12 Nov 2025 17:20
1588	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] WH/Picking Plan (Packaging)	Surat Duangchiaw	16.00	24.00	31 Oct 2025 14:53
1587	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Weighing API	Surat Duangchiaw	8.00	0.00	31 Oct 2025 14:56
1586	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] WH/Picking Plan (Pigment/Additive)	Surat Duangchiaw	16.00	16.00	31 Oct 2025 14:51
1585	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] WH/FG Receive	Surat Duangchiaw	8.00	0.00	31 Oct 2025 15:45
1583	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] WH/RM Receive	Surat Duangchiaw	24.00	40.00	31 Oct 2025 14:46
1582	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] User Login function, Main menu, all function UI	Surat Duangchiaw	8.00	0.00	30 Oct 2025 09:45