

Issues

Estimated time: 3568.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
6987	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Fixed the problem of line split screen, remark list not showing	Worawit Khantamool	8.00	0.00	18 Mar 2026 10:02
6934	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Fixed the system has encountered a bug	Worawit Khantamool	8.00	0.00	12 Mar 2026 15:59
6766	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Onsite update dashboard fixed line	Worawit Khantamool	8.00	0.00	02 Mar 2026 11:56
6763	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Create dashboard summary and fixed line	Worawit Khantamool	16.00	0.00	02 Mar 2026 11:53
6517	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Meeting about 5 screen with DJK	Worawit Khantamool	8.00	0.00	10 Feb 2026 15:12
6442	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Create new web	Worawit Khantamool	8.00	0.00	18 Feb 2026 13:13
3027	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Addition time to used and auto end	Phattarapong Kammeem	320.00	0.00	17 Mar 2026 16:16
3026	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Addition plan NO OT, Plan Machine Stop, Other	Phattarapong Kammeem	320.00	0.00	17 Mar 2026 16:16
3025	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add Import/Export to File CSV	Phattarapong Kammeem	320.00	0.00	17 Mar 2026 16:16
3024	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Change "OEE, Plan delay time; Plan shutdown" lot by lot day per time	Thiraporn Amornsirinukorh	320.00	0.00	17 Mar 2026 16:16
3023	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Notification OEE by E-Mail or Smartwatch	Thiraporn Amornsirinukorh	320.00	0.00	17 Mar 2026 16:16
3022	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Manual to Edit Actual (Quantity and Color)	Thiraporn Amornsirinukorh	320.00	0.00	17 Mar 2026 16:16
3021	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Change color Gray for Breakdown Actual	Thiraporn Amornsirinukorh	320.00	0.00	17 Mar 2026 16:15
3020	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add target setting	Thiraporn Amornsirinukorh	320.00	0.00	17 Mar 2026 16:15
3019	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add Color OEE (Red, Green)	Thiraporn Amornsirinukorh	320.00	0.00	17 Mar 2026 16:15
3018	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Addition detail "Plan delay, Planned shutdown overtime, OEE" Product by product	Thiraporn Amornsirinukorh	320.00	0.00	17 Mar 2026 16:15
3017	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Addition estimate time follow plan	Thiraporn Amornsirinukorh	320.00	0.00	17 Mar 2026 16:15

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3016	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Add Scale	Thiraporn Amornsirinukorh		0.00	17 Mar 2026 16:15