

Issues

Estimated time: 544.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3335	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Go live	Konlawat Saechee	16.00	0.00	19 Dec 2025 10:39
3334	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee		0.00	19 Dec 2025 10:38
3333	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Konlawat Saechee		0.00	19 Dec 2025 10:37
3332	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&Onsite support] User Testing & Trial	Konlawat Saechee		0.00	19 Dec 2025 10:36
3331	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT	Konlawat Saechee	64.00	0.00	19 Dec 2025 10:36
3330	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Software installation	Pattanasak Chaonchom	40.00	0.00	19 Dec 2025 10:38
3329	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Line 5: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:33
3328	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Line 4: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:32
3327	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support] Line 3: Installation / Wiring / Config / IO Check	Konlawat Saechee	8.00	0.00	19 Dec 2025 10:31
3326	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Installation&On-site support] Line 2: Installation / Wiring / Config / IO Check	Konlawat Saechee	8.00	0.00	19 Dec 2025 10:31
3325	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Web application installation Line 3,4,5	Worawit Khantamool		0.00	19 Dec 2025 09:29
3324	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] DB Setup and modification Line 3,4,5	Worawit Khantamool		0.00	19 Dec 2025 09:28
3323	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Web application installation Line 2	Worawit Khantamool		0.00	19 Dec 2025 09:27
3322	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] DB Seteup and modification Line 2	Worawit Khantamool	8.00	0.00	19 Dec 2025 09:26
3321	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Validation check Signal & Information	Pattanasak Chaonchom		0.00	19 Dec 2025 09:24
3320	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] WDT Configuration Line 5	Pattanasak Chaonchom		0.00	19 Dec 2025 09:22
3319	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Validation check Signal & Information Line 4	Pattanasak Chaonchom		0.00	19 Dec 2025 09:24
3318	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] WDT Configuration Line 4	Pattanasak Chaonchom		0.00	19 Dec 2025 09:21
3317	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] Validation check Signal & Information Line 3	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:23

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3316	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding] WDT Configuration Line 3	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:19
3315	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Coding] Validation check Signal & Information Line 2	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:23
3314	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Coding] WDT Configuration Line 2	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:20
3313	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Internal Design] Hardware Assembly	Taweesak Suriyon	16.00	0.00	19 Dec 2025 09:14
3312	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Internal Design] Hardware pre-shipment confirmation	Taweesak Suriyon	112.00	0.00	19 Dec 2025 09:14
3311	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Internal Design] Hardware procurement	Taweesak Suriyon	40.00	0.00	19 Dec 2025 09:14
3310	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Internal Design] Drawing Desing	Konlawat Saechee	40.00	0.00	19 Dec 2025 09:10
3309	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Internal Design] System design	Konlawat Saechee	40.00	0.00	19 Dec 2025 09:07
3308	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Requirement definition] Data organization/confirmation	Nattapol Poeam		0.00	19 Dec 2025 09:06
3307	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Requirement definition] Requirements confirmation	Nattapol Poeam	80.00	0.00	19 Dec 2025 09:05
3306	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Requirement definition] Kick-off meeting after PO	Nattapol Poeam	40.00	0.00	19 Dec 2025 09:05
3305	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support]		136.00	0.00	19 Dec 2025 10:39
3304	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Coding]		40.00	0.00	19 Dec 2025 09:29
3303	ShinDengen Thailand Co.,Ltd	Project progress work	New	Normal	[Internal Design]		248.00	0.00	19 Dec 2025 09:12
3302	ShinDengen Thailand Co.,Ltd	Project progress work	Closed	Normal	[Requirement definition]	Nattapol Poeam	120.00	0.00	19 Dec 2025 09:07