

Issues

Estimated time: 288.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3179	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Go live	Taweesak Suriyon	40.00	0.00	11 Dec 2025 09:33
3178	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Mechanical installation	Nattawat Hannok	16.00	0.00	11 Dec 2025 09:32
3177	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Electrical Installation	Taweesak Suriyon	16.00	0.00	11 Dec 2025 09:31
3176	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Hardware pre-shipment confirmation	Taweesak Suriyon	16.00	0.00	11 Dec 2025 09:29
3175	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Wiring	Taweesak Suriyon	16.00	0.00	11 Dec 2025 09:29
3174	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Assembly	Nattawat Hannok	16.00	0.00	11 Dec 2025 09:28
3173	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Hardware procurement	Taweesak Suriyon	64.00	0.00	11 Dec 2025 09:34
3172	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]		128.00	0.00	11 Dec 2025 09:35
3171	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	In Progress	Normal	[Coding]		112.00	0.00	11 Dec 2025 09:35
3170	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal Design]	Nattapol Poeam	24.00	0.00	11 Dec 2025 09:34
3169	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition]	Nattapol Poeam	24.00	0.00	11 Dec 2025 09:34