

Issues

Estimated time: 1976.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
4382	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Go live		40.00	0.00	07 Jan 2026 13:33
4381	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live		80.00	0.00	07 Jan 2026 13:26
4380	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&Onsite support] Supports user feedback		80.00	0.00	07 Jan 2026 13:24
4379	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial		80.00	0.00	07 Jan 2026 13:23
4378	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT		80.00	0.00	07 Jan 2026 13:20
4377	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Link gate Test with Server NTMT		40.00	0.00	07 Jan 2026 13:19
4376	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Validation data		40.00	0.00	07 Jan 2026 13:18
4375	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Software installation		80.00	0.00	07 Jan 2026 13:17
4374	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Modification software machine		40.00	0.00	07 Jan 2026 13:16
4373	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Hardware installation and wiring		40.00	0.00	07 Jan 2026 13:15
4372	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Hardware Assembly		40.00	0.00	07 Jan 2026 13:14
4371	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Hardware pre-shipment confirmation		40.00	0.00	07 Jan 2026 13:13
4370	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Hardware procurement		280.00	0.00	07 Jan 2026 13:11
4369	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Keyence Equipment		176.00	0.00	07 Jan 2026 13:10
4368	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Modify Pallet		320.00	0.00	07 Jan 2026 13:09
4367	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Software test		40.00	0.00	07 Jan 2026 13:07
4366	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Software development		200.00	0.00	07 Jan 2026 13:06
4365	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design] Hardware Drawing Design		40.00	0.00	07 Jan 2026 11:59

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
4364	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design] Hardware System Design		40.00	0.00	07 Jan 2026 11:59
4363	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design] Software System Design		80.00	0.00	07 Jan 2026 11:57
3397	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam	600.00	0.00	07 Jan 2026 13:33
3396	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]	Nattapol Poeam	1096.00	0.00	07 Jan 2026 13:09
3395	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]	Nattapol Poeam	200.00	0.00	07 Jan 2026 11:57
3394	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam	80.00	0.00	17 Jan 2026 13:48