

Issues

Estimated time: 112.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
6938	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Installation BCR Traceability system	Nattawat Hannok	8.00	0.00	12 Mar 2026 16:24
6937	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal Design] Design BCR Bracket	Nattawat Hannok	24.00	0.00	12 Mar 2026 16:23
6768	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Sub Assy	Warit Chunlaka	32.00	0.00	02 Mar 2026 13:26
6727	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Meeting with customer again on 22/01	Purinat Thongbaiyai	8.00	0.00	24 Feb 2026 15:59
6726	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Validation result data for make report	Purinat Thongbaiyai	16.00	0.00	24 Feb 2026 15:58
6725	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Already Backup PLC Program and HMI of Station 1,2,3,4	Purinat Thongbaiyai	8.00	0.00	24 Feb 2026 15:56
6554	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal design] Drawing for BCR and Antenna BKT	Warit Chunlaka	16.00	0.00	11 Feb 2026 10:32