

Issues

Estimated time: 2464.0 Spent time: 1518.5

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
894	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Setup tools for Develop on Notebook	Yutthapong Sricha	8.00	8.00	02 Mar 2025 11:42
863	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Training	Konlawat Saechee	8.00	8.00	02 Mar 2025 11:42
861	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Daikin Compressor	Konlawat Saechee	30.00	20.00	02 Mar 2025 11:42
860	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	MCCT	Konlawat Saechee	30.00	4.00	02 Mar 2025 11:42
832	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Demo Pegasus	Worawit Khantamool	200.00	48.00	24 Dec 2024 22:37
811	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	keyence Demo kit No.259	Konlawat Saechee	100.00	92.00	24 Dec 2024 22:37
809	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	METALEX 2024	Konlawat Saechee	50.00	8.00	24 Dec 2024 22:38
748	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	ALPHA Design inspection station	Konlawat Saechee	100.00	24.00	24 Dec 2024 22:38
745	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Pokayoke Inspection System-TOYOTA BOSHOKU SIAM METAL	Konlawat Saechee	50.00	16.00	24 Dec 2024 22:38
744	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	ATSUMITEC-Inspection station	Konlawat Saechee	100.00	28.00	24 Dec 2024 22:38
711	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	LAZADA Barcode reader systems	Konlawat Saechee	100.00	48.00	24 Dec 2024 22:39
710	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Demo Keyence 4 Set	Konlawat Saechee	100.00	132.00	02 Mar 2025 11:42
706	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Demo Develop HT Software for Scan data and Receive weight data.	Kamol Anekchatnuntakool	40.00	26.00	13 Sep 2024 15:28
695	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Concept install label print and collection signal machine	Konlawat Saechee	100.00	40.00	24 Dec 2024 22:39
691	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	JTAP Inspection camera(CKD)	Konlawat Saechee	30.00	16.00	24 Dec 2024 22:39
684	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	HAMASHO AMR Concept	Konlawat Saechee	50.00	24.00	24 Dec 2024 22:39
683	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Raspberry Pi	Konlawat Saechee	100.00	4.00	24 Dec 2024 22:39
680	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	alpha - vision inspection	Konlawat Saechee	30.00	20.00	13 Sep 2024 15:28
678	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	LEGO	Konlawat Saechee	300.00	12.00	16 Nov 2024 11:18
677	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Weighing scale test (MATTO)	Konlawat Saechee	50.00	68.00	24 Dec 2024 22:39
670	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Demo LEGO	Konlawat Saechee	200.00	212.00	02 Mar 2025 11:42
656	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Demo Develop HT Software for Receive weight data and Send to Printer.	Kamol Anekchatnuntakool	64.00	60.50	13 Sep 2024 15:28
654	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Demo Develop HT Software for send to PCL.	Kamol Anekchatnuntakool	24.00	24.00	13 Jul 2024 18:37
651	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	OTICS Dashboard in mast demo	Worawit Khantamool	40.00	20.00	24 Dec 2024 22:39
634	Tomas Tech Co.,Ltd.	Project progress work	Interruption	Normal	Learn function A500 and pegasus web on doc.	Taweesak Prumvised	8.00	8.00	08 Jun 2024 13:47

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
633	Tomas Tech Co.,Ltd.	Project progress work	Interruption	Normal	Knnowledge tranfer A700	Taweesak Prumvised	8.00	8.00	08 Jun 2024 13:47
632	Tomas Tech Co.,Ltd.	Project progress work	Interruption	Normal	Knowledge tranfer A500	Taweesak Prumvised	8.00	8.00	08 Jun 2024 13:47
631	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	First day new working	Taweesak Prumvised	8.00	8.00	13 Jul 2024 18:37
624	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Compatible with A700 Pegasus standard programs	Taweesak Prumvised	72.00	64.00	13 Jul 2024 18:37
612	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	demo kit safety door system	Konlawat Saechee	60.00	48.00	13 Sep 2024 15:34
528	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Setup Notebook for Development	Ronnagon Kongsuwan	16.00	16.00	13 Jul 2024 18:37
354	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Lernning PLC Keyence KV-8000	Panupong Raksakit	8.00	8.00	04 May 2024 17:20
308	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Review and learn the source code of the project.	Tanawan Wongsard	40.00	48.00	04 May 2024 17:20
261	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Smart watch additional function at Smartwatch and Web	Kittisak Isarapongporn	40.00	0.00	02 Mar 2025 11:42
247	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	[Coding]Drink order system C#	Kamol Anekchatnuntakool	40.00	80.00	04 May 2024 17:20
241	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Learning Keyence PLC	Suchin Viyasing	8.00	16.00	04 May 2024 17:20
233	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Edit the data transmission concept of the Demo-Box line notify alert job.	Nattapol Poeam	16.00	7.00	04 May 2024 17:20
212	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Check Relay contactor from supplier	Suchin Viyasing	8.00	16.00	04 May 2024 17:20
203	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Test Program & Make document	Suchin Viyasing	32.00	32.00	04 May 2024 17:20
196	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Test Program	Suchin Viyasing	8.00	16.00	04 May 2024 17:20
195	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Test Program	Suchin Viyasing	8.00	16.00	04 May 2024 17:20
194	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Test Program & Outside	Suchin Viyasing	8.00	16.00	04 May 2024 17:20
193	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Test Program	Suchin Viyasing	8.00	24.00	04 May 2024 17:20
192	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Test Program & Outside	Suchin Viyasing	8.00	16.00	04 May 2024 17:20
191	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Test Program	Suchin Viyasing	8.00	16.00	04 May 2024 17:20
169	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Pandora Setup Demo SR Scanner.	Kamol Anekchatnuntakool	4.00	4.00	04 May 2024 17:20
168	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Modify REDMINE Line Notify system.	Kamol Anekchatnuntakool	12.00	12.00	04 May 2024 17:20
155	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Redmine Line Notify Software.	Kamol Anekchatnuntakool	24.00	24.00	04 May 2024 17:20
144	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	PLC alarm record and send to wdt-clients2.	Kamol Anekchatnuntakool	16.00	14.00	04 May 2024 17:20
80	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	DPS operation training	Kamol Anekchatnuntakool	10.00	0.00	25 Dec 2024 23:50
48	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Redmine email notifications	Arunwit Isarapongporn	4.00	17.00	04 May 2024 17:20
35	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	PLC alarm record and send to line notify	Kamol Anekchatnuntakool	48.00	0.00	04 May 2024 17:20

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
34	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	PLC alarm record and send to line notify	Santi Srichankaew	48.00	40.00	04 May 2024 17:20
18	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Train Dr.Sum and MotionBoard at online	Yutthapong Sricha	6.00	6.00	04 May 2024 17:20