

Issues

Estimated time: 3494.0 Spent time: 1690.8

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
847	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	PICS - Support handy terminal	Taweesak Prumvised	40.00	88.00	24 Dec 2024 22:37
804	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	NTN concept panel	Phatthadon Inthachot	32.00	16.00	02 Mar 2025 11:42
682	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Create demo form Topre i-reporter	Arunwit Isarapongporn	72.00	152.00	01 Dec 2024 23:41
681	NTN Manufacturing(Thailand) Co., Ltd.	Sales support	Closed	Normal	Concept and summarize cost	Nattapol Poeam	50.00	48.00	18 Nov 2025 13:32
672	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Summarize concept re-layout machine line NMT for ATA	Nattapol Poeam	24.00	8.00	13 Sep 2024 15:28
639	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	[concept and estimate cost] CCTV installation for ANI	Nattapol Poeam	60.00	80.00	11 Nov 2024 13:41
625	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Setup notebook and install program	Phatthadon Inthachot	30.00	40.00	13 Jul 2024 18:37
615	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Setup notebook for working	Konlawat Saechee	30.00	32.00	13 Sep 2024 15:34
610	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	[Concept design and summarize cost] Final inspection line 3J project JTEKT	Konlawat Saechee	60.00	20.00	01 Aug 2024 23:47
522	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Teeradon Yuensakul Taking Day off January-December 2024	Teeradon Yuensakul	80.00	0.00	25 Dec 2024 23:46
519	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Jidapha Mangkhachot Taking Day off January-December 2024	Jidapha Mangkhachot	80.00	45.00	16 Nov 2024 11:23
514	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Kamol Anekchatnuntakool Taking Day off January-December 2024	Kamol Anekchatnuntakool	80.00	208.00	25 Dec 2024 23:50
512	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Kittisak-Isarapongporn Taking Day off January-December 2024	Kittisak Isarapongporn	80.00	8.00	13 May 2024 08:03
463	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Meeting with customer on site [Thai Nisshin & ASI]	Soraya Norasing	8.00	8.00	04 May 2024 17:22
457	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	NSET Stocktaking - check bug location not found.	Soraya Norasing	3.00	6.00	04 May 2024 17:22
456	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Safety training of ASI at online	Soraya Norasing	2.00	2.00	04 May 2024 17:22
455	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Meeting about display on TV with customer	Soraya Norasing	2.00	5.00	04 May 2024 17:22

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
454	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Internal meeting with new member (K.Jidapha)	Soraya Norasing	3.00	3.00	04 May 2024 17:22
439	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Thai Shinmaywa meeting and proposal to New stock management system	Ryo Nozaki	10.00	4.00	04 May 2024 17:22
433	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	ASI online training safety	Nattapol Poeam	4.00	4.00	04 May 2024 17:22
424	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	YAMATO ELECTRIC (THAILAND) CO.,LTD create proposal and qt	Ryo Nozaki	10.00	8.00	04 May 2024 17:22
421	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Prepare a demo kit for a meeting at TOPRE.	Suthiwat Banrueangthong	4.00	8.00	04 May 2024 17:22
420	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Go to a meeting at topre	Suthiwat Banrueangthong	4.00	8.00	04 May 2024 17:22
419	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Sick leave to go to hospital	Suthiwat Banrueangthong	4.00	8.00	04 May 2024 17:22
418	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Went to a work meeting in Rayong.	Suthiwat Banrueangthong	4.00	8.00	04 May 2024 17:22
416	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Training FANUC	Suthiwat Banrueangthong	4.00	8.00	04 May 2024 17:22
398	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Make concept and summarize equipment for Interlock system prohect	Nattapol Poeam	16.00	8.00	04 May 2024 17:22
394	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	OTICS (Thailand) Company Limited meeting about IoT system and site survey	Ryo Nozaki		4.00	04 May 2024 17:22
392	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Meeting at 25th Jan	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
391	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Meeting at 24th Jan	Ryo Nozaki	8.00	8.00	04 May 2024 17:22
390	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Meeting with Wing arc and Nakamura Kikho	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
387	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Samurai asia film movie and interview	Ryo Nozaki	20.00	12.00	04 May 2024 17:22
386	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Webseminar 2024/2/15	Ryo Nozaki	20.00	14.00	04 May 2024 17:22
377	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Demo Dashboard CKD Pressure monitor	Woraphong Wernsantiah	8.00	48.00	04 May 2024 17:22
374	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Meeting with CCI Automotive and proposal IoT system for Tank	Ryo Nozaki	8.00	8.00	04 May 2024 17:22
373	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Isewan meeting and proposal pegasus wms	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
367	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Nippon Express Logistics (Thailand) Co., Ltd. meeting at bangkok office	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
366	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	SUS BKK Takatsuka meeting at office	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
365	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Interview with new PG	Ryo Nozaki	4.00	4.00	04 May 2024 17:22

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
364	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Stars Technologies Industrial Ltd. Shimizu meeting at Stars Technologies Industrial Ltd.	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
363	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	ASUTO GLOBAL LOGISTICS (Thailand) Co., Ltd. meeting at ASUTO GLOBAL LOGISTICS (Thailand) Co., Ltd.	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
362	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	NX Shoji meeting with Iwamoto	Ryo Nozaki	4.00	8.00	04 May 2024 17:22
358	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Ricoh Thailand meeting with Shimmizu	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
352	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Download screen Design our website	Ryo Nozaki		8.00	04 May 2024 17:22
351	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Ricoh Thailand meeting	Ryo Nozaki	8.00	8.00	04 May 2024 17:22
348	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Install program and windows	Suthiwat Banrueangthong	8.00	8.00	04 May 2024 17:22
339	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Shimizu meeting about present proposal IoT systems	Nattapol Poeam	16.00	4.00	04 May 2024 17:22
338	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	ASAHIKASEI PLASTICS (THAILAND) CO.,LTD. meeting with Mr.Ikenaga	Ryo Nozaki	3.00	3.00	04 May 2024 17:22
333	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Patlite meeting and greeting new year	Ryo Nozaki	2.00	2.00	04 May 2024 17:22
319	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	KU Nomura meeting about Sekiden proposal for MRP system	Ryo Nozaki	2.00	2.00	04 May 2024 17:22
318	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Okaya meeting with Cimtops and Morioka about i-Reporter	Ryo Nozaki	2.00	2.00	04 May 2024 17:22
315	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Shimizu correct 2 machines data from Takamatsu Mazak and sumaraize concept 27th	Woraphong Wernsantiah	8.00	16.00	04 May 2024 17:22
314	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Install SR-X300S Jig at 21st Dec for Pandra	Nattapol Poeam	8.00	0.00	04 May 2024 17:22
312	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Fanuc traning and appointment Fanuc staff	Nattapol Poeam	1.00	4.00	04 May 2024 17:22
305	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Aisan industry meeting with Mr.Inagaki and keyence Eyama	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
304	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	OTICS (Thailand) Company Limited sales for IoT system	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
302	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	YAMASA ASIA OCEANIA CO., LTD. meeting about sales	Ryo Nozaki	2.00	2.00	04 May 2024 17:22
301	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Keyence Mr.Shima meeting about New WD IoT demo unit and HRX100-300-500	Ryo Nozaki	2.00	2.00	04 May 2024 17:22
295	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Interview with PG	Ryo Nozaki	2.00	2.00	04 May 2024 17:22
294	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	KASEI (THAILAND) CO.,LTD. meeting with Mr.Shiozawa	Ryo Nozaki	4.00	4.00	04 May 2024 17:22

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
293	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	CITIZEN MACHINERY ASIA CO.,LTD meeting with Mr.Tamura and discuss about IoT system	Ryo Nozaki	2.00	2.00	04 May 2024 17:22
292	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	QHR Kodate meeting and discuss about HR contract	Ryo Nozaki	4.00	4.00	04 May 2024 17:22
288	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	NSK Bearing Manufacturing (Thailand) co.ltd. proposal IoT system	Ryo Nozaki	10.00	4.00	04 May 2024 17:22
285	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Smart warehouse for AAPICO HITECH PUBLIC COMPANY LIMITED	Nattapol Poeam	40.00	2.00	11 Nov 2024 13:42
284	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	ConMas i-Reporter create teaching document into Thai	Arunwit Isarapongporn	82.00	504.00	01 Dec 2024 23:41
283	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	THAI NISHIMATSU CONSTRUCTION CO.,LTD meeting and PR i-Reporter	Ryo Nozaki	4.00	4.00	04 May 2024 17:23
276	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Metalex event support and follow up customer	Ryo Nozaki	8.00	8.00	04 May 2024 17:23
269	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Automation for receiving and shipping of Fabrinet	Nattapol Poeam	80.00	15.00	01 Aug 2024 23:47
262	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Metalex event support	Ryo Nozaki	32.00	32.00	04 May 2024 17:23
255	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Safety training at IEMT	Soraya Norasing	7.00	7.00	04 May 2024 17:23
227	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Webseminar 2023/11/14	Ryo Nozaki	8.00	8.00	04 May 2024 17:23
223	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Internal check stock	Nattapol Poeam	40.00	5.00	04 May 2024 17:23
171	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Ishida meeting and weight system IoT concept	Ryo Nozaki	10.00	3.00	04 May 2024 17:23
165	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	IoT demo kit prepare box for Metarex at Nov	Santi Srichankaew	3.00	32.00	04 May 2024 17:23
45	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	PTL DEMO kit concept for murata	Ryo Nozaki	48.00	17.30	04 May 2024 17:23
44	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	CKD & Meji Meeting IOT Monitoring system	Santi Srichankaew	4.00	8.00	04 May 2024 17:23
43	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	Install SR-X300S at Pandora	Santi Srichankaew	8.00	30.00	04 May 2024 17:23
33	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Anek	Anek Sanohkham	200.00	0.00	04 May 2024 17:23
32	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Yutthapong	Yutthapong Sricha	200.00	0.00	04 May 2024 17:23
31	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Santi	Santi Srichankaew	200.00	8.00	04 May 2024 17:23
30	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Nattapol	Nattapol Poeam	200.00	8.00	04 May 2024 17:23
29	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Narupot		200.00	0.00	04 May 2024 17:23
28	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Kittisak	Kittisak Isarapongporn	200.00	8.00	04 May 2024 17:23
27	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Kamol	Kamol Anekchatnuntakool	200.00	0.00	04 May 2024 17:23
26	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Atchai	Atchai Konthong	200.00	0.00	04 May 2024 17:23

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
25	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Arunwit	Arunwit Isarapongporn	200.00	0.00	04 May 2024 17:23
24	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Ryo Nozaki	Ryo Nozaki	200.00	31.00	04 May 2024 17:23
20	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	[FY2023]Common management for Soraya	Soraya Norasing	200.00	56.50	04 May 2024 17:23