

Issues

Estimated time: 4105.0 Spent time: 1230.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1229	Tomas Tech Co.,Ltd.	Sales support	New	Normal	Palletizer - Kao (Concept)	Warit Chunlaka	80.00	0.00	22 Aug 2025 15:13
1228	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Palletizer - JCU (Concept)	Warit Chunlaka		0.00	22 Aug 2025 14:45
1227	Tomas Tech Co.,Ltd.	Project progress work	Confirmation request	Normal	Estimate cost for Thai Yokorei (DAIFUKU)	Warit Chunlaka		4.00	22 Aug 2025 15:01
1226	Tomas Tech Co.,Ltd.	Project progress work	Confirmation request	Normal	Estimate cost for DAIFUKU - PCG WET4	Warit Chunlaka	24.00	4.00	22 Aug 2025 14:58
1223	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	[Requirement definition]	Warit Chunlaka	104.00	8.00	22 Aug 2025 15:13
1216	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Appointment to Survey and Summary final data	Nattawat Hannok	16.00	0.00	21 Aug 2025 15:29
1215	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Sent the list to Ryo san choose	Nattawat Hannok	24.00	8.00	21 Aug 2025 15:29
1214	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Find WH and making list	Nattawat Hannok	8.00	8.00	21 Aug 2025 15:19
1213	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Spec meeting Robot Palletizer (Kao)	Warit Chunlaka		0.00	21 Aug 2025 14:44
1212	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Second hand Robot (JCU - Palletizer)	Warit Chunlaka		0.00	21 Aug 2025 14:44
1211	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	Rental Warehouse	Warit Chunlaka	32.00	16.00	21 Aug 2025 15:29
1210	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Standard for ME-Drawing Template / Parts list format	Warit Chunlaka	104.00	16.00	21 Aug 2025 14:16
1209	Tomas Tech Co.,Ltd.	Project progress work	Confirmation request	Normal	Estimate cost for Thai Yokorei (DAIFUKU)	Warit Chunlaka	8.00	4.00	22 Aug 2025 14:37
862	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	AHT CNC Montoring system	Nattapol Poeam	60.00	16.00	24 Dec 2024 14:03
848	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	PICS - Support handy terminal	Arunwit Isarapongporn	40.00	0.00	05 Dec 2024 18:44
806	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Estimate cost	Phatthadon Inthachot	160.00	40.00	18 Nov 2024 00:42
798	Tomas Tech Co.,Ltd.	Sales support	New	Normal	Site survey customer for new project	Phatthadon Inthachot	100.00	24.00	17 Nov 2024 21:16
736	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Installation Anti virus Norton 360	Arunwit Isarapongporn	24.00	8.00	01 Oct 2024 10:13
732	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	[Make concept & Summary cost] Line operation monitoring	Nattapol Poeam	50.00	4.00	25 Sep 2024 17:52
730	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	[Make concept & Summary cost] Utility control monitoring and Production monitoring system	Nattapol Poeam	50.00	28.00	23 Sep 2024 12:00
719	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	Traceability new line for ADVICS	Nattapol Poeam	100.00	48.00	16 Sep 2024 16:51

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
718	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	Machine operation monitoring for KAWASAKI	Nattapol Poeam	100.00	56.00	16 Sep 2024 16:57
644	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	[Task] Internal management	Nattapol Poeam	1000.00	44.00	11 Jul 2024 20:36
622	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	For internal meeting and other	Soraya Norasing	100.00	172.00	30 Sep 2024 23:42
525	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Priroj Neamjarn Taking Day off January-December 2024	Priroj Neamjarn	80.00	0.00	04 May 2024 17:22
524	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Konlawat Saechee Taking Day off January-December 2024	Konlawat Saechee	160.00	120.00	20 Dec 2024 10:10
523	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Phatthadon Inthachot Taking Day off January-December 2024	Phatthadon Inthachot	80.00	24.00	04 May 2024 17:22
521	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Ronnagon Kongsuwan Taking Day off January-December 2024	Ronnagon Kongsuwan	80.00	4.00	04 May 2024 17:22
520	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Thanthima Phaengkham Taking Day off January-December 2024	Thanthima Phaengkham	80.00	8.00	04 May 2024 17:22
517	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Panupong Raksakit Taking Day off January-December 2024	Panupong Raksakit	80.00	40.00	04 May 2024 17:22
516	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Narupot Muangsiri Taking Day off January-December 2024		80.00	16.00	04 May 2024 17:22
515	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Nattapol Poeam Taking Day off January-December 2024	Nattapol Poeam	80.00	104.00	04 May 2024 17:22
513	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Nongnut Tophimai Taking Day off January-December 2024	Nongnut Tophimai	80.00	0.00	04 May 2024 17:22
511	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Arunwit Isarapongporn Taking Day off January-December 2024	Arunwit Isarapongporn	80.00	80.00	04 May 2024 17:22
510	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Anek Sanohkham Taking Day off January-December 2024	Anek Sanohkham	80.00	0.00	04 May 2024 17:22
509	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	Soraya Norasing Taking Day off January-December 2024	Soraya Norasing	180.00	438.00	30 Sep 2024 23:42
449	Tomas Tech Co.,Ltd.	Sales support	New	Normal	Sales for new and follow up each customer	Ryo Nozaki	50.00	75.00	04 May 2024 17:22
444	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	For internal meeting and other	Nattapol Poeam	1000.00	43.00	04 May 2024 17:22
443	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	Copeland (Thailand) Co., Ltd. (Emerson)	Nattapol Poeam	24.00	13.00	04 May 2024 17:22
423	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	HDK meeting and site survey about traceability system	Ryo Nozaki	10.00	4.00	04 May 2024 17:22
404	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	OTICS (Thailand) Company Limited meeting about IoT system and site survey	Nattapol Poeam	16.00	8.00	04 May 2024 17:22
389	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	THAI MATTO NS CO., LTD. proposal for Pegasus	Ryo Nozaki	10.00	28.00	25 Dec 2024 19:15

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
46	Tomas Tech Co.,Ltd.	Sales support	In Progress	Normal	Safety training adjustment	Arunwit Isarapongporn	3.00	1.00	04 May 2024 17:23