

Issues

Estimated time: 740.0 Spent time: 1666.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
635	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	support Bekido Project	Teeradon Yuensakul	52.00	32.00	05 Nov 2025 11:21
461	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Design drawing & Equipment compare price from supplier.	Suchin Viyasing	40.00	40.00	04 May 2024 16:36
460	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for JATH	Suchin Viyasing	16.00	16.00	05 Nov 2025 11:22
428	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Servey plant installation power meter to panel control	Santi Srichankaew	4.00	4.00	04 May 2024 16:36
409	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for JATH	Suchin Viyasing	60.00	32.00	05 Nov 2025 11:22
408	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for JATH	Woraphong Wernsantiah	60.00	80.00	05 Nov 2025 11:22
407	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for JATH	Panupong Raksakit	200.00	168.00	13 Sep 2024 15:34
397	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Wiring cable in the cabinet	Suchin Viyasing	16.00	16.00	04 May 2024 16:36
370	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Install equipment & wiring in the control box 14 set.	Suchin Viyasing	64.00	76.00	04 May 2024 16:36
355	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Deverlop OEE % data analysis	Woraphong Wernsantiah	8.00	88.00	04 May 2024 16:36
349	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Test WiFi data transmission between PLC to PLC	Woraphong Wernsantiah	60.00	88.00	04 May 2024 16:36
345	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Design ,Install & Wiring in control box	Suchin Viyasing	64.00	64.00	04 May 2024 16:36
344	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Learning Keyence PLC JTEKT IOT.	Suchin Viyasing	16.00	16.00	05 Nov 2025 11:22
341	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Price compare from supplier & Design drawing	Suchin Viyasing	16.00	16.00	04 May 2024 16:36
332	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Price compare from supplier & Design drawing	Suchin Viyasing	8.00	8.00	04 May 2024 16:36
323	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Design equipment in the cabinet	Suchin Viyasing	16.00	16.00	04 May 2024 16:36
321	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Design equipment in the cabinet	Suchin Viyasing	8.00	8.00	04 May 2024 16:36
306	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Meeting Kick off IOT bekido and OA monitoring #2	Santi Srichankaew	4.00	4.00	04 May 2024 16:36

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
143	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Production IoT project requirements and support project	Ryo Nozaki	20.00	18.00	04 May 2024 16:36
141	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Task]Deverlop HMI Bekido and OA monitoring	Nattapol Poeam	60.00	624.00	05 Nov 2025 11:21
125	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for JATH	Kamol Anekchatnuntakool		0.00	05 Nov 2025 11:21
124	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for JATH	Santi Srichankaew		102.00	05 Nov 2025 11:21
123	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Production IoT system for JATH	Rittichai Janthong		0.00	05 Nov 2025 11:21
122	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Coding&UT] PHP web function	Rittichai Janthong		0.00	05 Nov 2025 11:21
121	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Coding&UT] PLC and DB linkage function	Kamol Anekchatnuntakool		0.00	05 Nov 2025 11:21
120	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Coding&UT] KV8000 Touch display and XD02 monitor screen	Santi Srichankaew		102.00	04 May 2024 16:36
119	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Internal Design] DB and various functions, man-hour calculation	Nattapol Poeam		80.00	02 Mar 2025 11:43