

Issues

Estimated time: 752.0 Spent time: 1391.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1667	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	06 Oct 2025 15:11
1666	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	06 Oct 2025 15:11
1665	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	16.00	0.00	06 Oct 2025 15:11
1664	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	16.00	0.00	06 Oct 2025 15:11
1663	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] training User Inj/Press	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1662	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] training User WH/Assy	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1661	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] Teaching for UT	Soraya Norasing	16.00	0.00	06 Oct 2025 15:10
1660	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support] Software installation	Soraya Norasing	8.00	0.00	06 Oct 2025 15:10
1374	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Create label template for QC Type & Modify label template	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1373	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Return parts to WH	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1372	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Outbound Purge material L3 - Assy & Inj & Press	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1371	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Inbound WIP - Inj & Press	Soraya Norasing	40.00	0.00	06 Oct 2025 14:29
1370	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Mix material	Soraya Norasing	16.00	0.00	06 Oct 2025 14:29
1369	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Inbound FG - Assy	Soraya Norasing	40.00	0.00	06 Oct 2025 14:28
1368	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Confirm material before production	Soraya Norasing	24.00	0.00	06 Oct 2025 14:28
1367	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Inbound Material - WH	Soraya Norasing	24.00	0.00	06 Oct 2025 14:28
1366	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Software development (Handy)	Soraya Norasing	192.00	0.00	06 Oct 2025 14:58
1205	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	In Progress	Normal	[Coding] Add Language menu english to japanese	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 15:12

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1204	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add Setting hide show column (Stock Inquiry/Report, Stock Inventory Report)	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:49
1203	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page Report QC Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1202	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Purchase instructions 3 months change to 4 months	Ronnagon Kongsuwan	24.00	0.00	06 Oct 2025 14:45
1201	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new Report stockcard (open,rec,issue,stock) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1200	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page Report delivery (monthly delivery report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:45
1199	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Gen pdf Assembly Order Sheet Report (Assy,Press,Inj)	Ronnagon Kongsuwan	48.00	0.00	06 Oct 2025 14:44
1198	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page & Implement QC process for production (Assy, Inj, Press)	Ronnagon Kongsuwan	96.00	0.00	06 Oct 2025 14:44
1197	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Modify generate production schedule	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:43
1196	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page master data ng detail	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:43
1195	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page Schedule QC material	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:42
1194	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Implement QC process for purchase orders (Po, Pr) *wait AQL data	Ronnagon Kongsuwan	16.00	0.00	06 Oct 2025 14:37
1193	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page Report warehouse (monthly inventory report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:37
1192	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new page Report delivery (weekly delivery report) Page	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:34
1191	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new master data page (machine)	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:34
1190	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Add new master data page (line)	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:33
1189	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Search by part_name on page (stock inventory report) Search By part_name page stock_inquiry_report	Ronnagon Kongsuwan	8.00	0.00	06 Oct 2025 14:31
1188	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Coding] Import schedule production (assy, press, inj) and delivery for 1 months to 4 months	Ronnagon Kongsuwan	24.00	0.00	06 Oct 2025 14:31
1185	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation&On-site support]	Soraya Norasing	88.00	0.00	06 Oct 2025 15:12

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1184	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	In Progress	Normal	[Coding] Software development (Web)	Ronnagon Kongsuwan	336.00	0.00	06 Oct 2025 14:42
1006	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	In Progress	Normal	[Change requirement] Meeting get new requirement	Soraya Norasing	80.00	44.00	03 Jun 2025 00:01
1000	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	High	[Change requirement] Meeting Change requirement of HT	Taweesak Prumvised	8.00	0.00	04 Aug 2025 07:27
797	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	Normal	[Installation] HT_YDT WMS	Soraya Norasing	48.00	219.00	17 Mar 2025 01:42
594	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	In Progress	Normal	[Coding] Warehouse management system handyterminal PHP web	Ronnagon Kongsuwan		665.00	25 Dec 2024 17:38
593	YAMATO ELECTRIC (THAILAND) CO.,LTD	Project progress work	Close request	High	[Coding] Warehouse management system handyterminal Java	Soraya Norasing	136.00	726.00	17 Jul 2025 17:29