

Issues

Estimated time: 48.0 Spent time: 48.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
618	Tomas Tech Co.,Ltd.	Project progress work	Closed	Normal	Keyence PLC training	Teeradon Yuensakul	8.00	8.00	25 Dec 2024 23:46
616	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Software and Hardware Configuration Factory1 , 2 and 3	Teeradon Yuensakul	40.00	40.00	13 Sep 2024 15:29