

Issues

Estimated time: 344.5 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
8648	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Coding] Prepare Server (install software) for install onsite. phase1	Suphawat Tinaso	16.00	0.00	19 Jun 2026 16:21
8647	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Coding] Software Development phase1	Suphawat Tinaso	80.00	0.00	19 Jun 2026 16:19
8646	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Coding] Design Database.	Suphawat Tinaso	24.00	0.00	19 Jun 2026 16:18
8645	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Requirement definition] Get requirement and Confirm Specification.	Suphawat Tinaso	184.00	0.00	19 Jun 2026 16:08
8461	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Coding] Setup web to rukcom	Warit Chunlaka	0.50	0.00	10 Jun 2026 16:24
8460	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Requirement definition] Meeting	Worawit Khantamool	8.00	0.00	10 Jun 2026 16:23
8281	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Internal Design] PR part list (Handy BT-A500 , and PC server(□□□□□□□□□□□□□□))	Phatthadon Inthachot	32.00	0.00	26 May 2026 13:24