

Issues

Estimated time: 410.0 Spent time: 524.5

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1097	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Internal Design]	Nattapol Poeam		0.00	05 Nov 2025 11:31
1096	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Requirement definition]	Nattapol Poeam		0.00	05 Nov 2025 11:31
796	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Wring & Assembly] Andon monitoring system Control cabinet 3 Set	Nattapong Sukcharoen	150.00	136.00	24 Dec 2024 22:38
737	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation & Support] Installation and wiring andon project	Nattapong Sukcharoen	150.00	412.50	05 Nov 2025 11:31
720	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Specification and system design	Nattapol Poeam	100.00	64.00	02 Mar 2025 11:42
700	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	PR Electrical part	Phatthadon Inthachot	80.00	16.00	02 Mar 2025 11:42
699	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Electrical Diagram	Phatthadon Inthachot	80.00	32.00	02 Mar 2025 11:42