

Issues

Estimated time: 570.0 Spent time: 64.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
842	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	HW Onsite installation	Nattapong Sukcharoen	100.00	0.00	04 Nov 2025 16:14
841	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	Table installation	Konlawat Saechee	60.00	8.00	02 Mar 2025 11:42
840	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	Connect to machine	Nattapong Sukcharoen	80.00	0.00	04 Nov 2025 16:14
839	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	Software external installation	Nattapol Poeam	100.00	0.00	04 Nov 2025 16:14
838	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	Specification design	Nattapol Poeam	50.00	0.00	04 Nov 2025 16:14
837	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	ME Assembly [Table]	Konlawat Saechee	60.00	8.00	02 Mar 2025 11:42
836	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	Wiring and assembly equipment panel box	Phatthadon Inthachot	60.00	0.00	04 Nov 2025 16:13
835	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	EE Drawing deisgn	Phatthadon Inthachot	60.00	48.00	04 Nov 2025 16:13
772	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	[Colding] C# traceability program	Nattapol Poeam		0.00	04 Nov 2025 16:13
771	ADVICS Manufacturing(Thailand)Co.,Ltd.	Project progress work	Closed	Normal	[Colding] PLC traceability program	Nattapol Poeam		0.00	04 Nov 2025 16:13