

Issues

Estimated time: 2064.0 Spent time: 818.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3287	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Stamping ORC	Surat Duangchiaw		0.00	13 Dec 2025 11:41
3286	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Injection	Surat Duangchiaw	8.00	0.00	13 Dec 2025 11:40
3285	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Supplier cost mapping master	Thiraporn Amornsirinukorh		0.00	13 Dec 2025 11:14
3284	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Quotation Master	Lux Aubon		0.00	13 Dec 2025 11:13
3283	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] PO Merchandize Order FIX	Lux Aubon		0.00	13 Dec 2025 11:06
3282	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] PO Stock Order FIX	Lux Aubon		0.00	13 Dec 2025 11:05
3281	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] PO Order FIX	Lux Aubon		0.00	13 Dec 2025 11:04
3000	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Production Capacity	Lux Aubon	16.00	0.00	02 Dec 2025 08:53
2999	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] INK Master	Lux Aubon	16.00	0.00	13 Dec 2025 11:12
2998	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Machine Master	Lux Aubon	16.00	0.00	13 Dec 2025 11:12
2997	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Production Planning (Work Instruction Sheet)	Thiraporn Amornsirinukorh	32.00	0.00	13 Dec 2025 11:02
2898	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] RM Return	Surat Duangchiaw	8.00	8.00	13 Nov 2025 08:43
2897	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Preparation Record	Lux Aubon	8.00	0.00	13 Dec 2025 11:15
2885	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Physical Properties Test Report Chart	Lux Aubon	8.00	0.00	13 Dec 2025 11:11
2884	THAI MATTO NS CO.,LTD.	Project progress work	In Progress	Normal	[Coding] Production Schedule - Backend	Thiraporn Amornsirinukorh	16.00	56.00	13 Dec 2025 11:02
2806	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] NCR	Lux Aubon	16.00	24.00	20 Nov 2025 11:14
2805	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Stamping Control	Lux Aubon	16.00	0.00	13 Dec 2025 11:01
2804	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Delivery	Surat Duangchiaw	8.00	0.00	13 Dec 2025 11:35
2803	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Packing	Surat Duangchiaw	24.00	16.00	13 Dec 2025 11:38
2802	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Extruding WIP Return	Surat Duangchiaw	8.00	0.00	13 Dec 2025 11:37
2801	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Blender RM Return	Surat Duangchiaw	16.00	16.00	13 Nov 2025 08:45
2800	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Blender Data Record	Surat Duangchiaw	16.00	16.00	12 Nov 2025 17:14
2799	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Blender Preparation Record	Surat Duangchiaw	32.00	32.00	12 Nov 2025 17:20
2798	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Blender Process	Surat Duangchiaw	16.00	16.00	12 Nov 2025 17:14
2797	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Pre-Blend	Surat Duangchiaw	16.00	0.00	13 Dec 2025 11:36
2796	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] OM-Mixer	Surat Duangchiaw	16.00	0.00	13 Dec 2025 11:36

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2795	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Extruding Process	Surat Duangchiaw	16.00	16.00	12 Nov 2025 17:17
2693	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] WH/Picking Plan(Others)	Surat Duangchiaw	8.00	8.00	31 Oct 2025 14:54
2692	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Import Schedule	Lux Aubon	8.00	0.00	30 Oct 2025 09:41
2690	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] WH/Picking Plan(Resin)	Surat Duangchiaw	24.00	40.00	31 Oct 2025 14:48
1706	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Dashboard report – Production monitoring	Thiraporn Amornsirinukorh	16.00	0.00	13 Dec 2025 11:10
1705	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Label Generate	Lux Aubon	24.00	0.00	30 Oct 2025 09:49
1704	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Weight Scale Master	Lux Aubon	16.00	16.00	31 Oct 2025 14:39
1703	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Stamping Master	Lux Aubon	16.00	32.00	31 Oct 2025 14:41
1702	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Email Recipient Master	Lux Aubon	16.00	16.00	31 Oct 2025 14:42
1701	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] OCR Checkpoint Master	Lux Aubon	16.00	16.00	31 Oct 2025 14:43
1700	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Production Schedule Detail	Lux Aubon	32.00	32.00	12 Nov 2025 16:15
1681	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Weighing	Surat Duangchiaw	16.00	0.00	20 Nov 2025 11:23
1680	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Weighing Receiving	Surat Duangchiaw	8.00	8.00	31 Oct 2025 14:55
1678	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Stock Management	Surat Duangchiaw	24.00	24.00	13 Dec 2025 11:35
1675	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] inbound Schedule Material	Phattarapong Kamme	30.00	0.00	30 Oct 2025 09:42
1601	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn	200.00	0.00	03 Nov 2025 16:49
1596	THAI MATTO NS CO.,LTD.	Project progress work	In Progress	Normal	[Coding] Software test	Kittisak Isarapongporn	688.00	0.00	30 Oct 2025 09:47
1594	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] i-Reporter development	Arunwit Isarapongporn		0.00	13 Dec 2025 11:32
1593	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Extruding/Data Record	Surat Duangchiaw	8.00	16.00	12 Nov 2025 17:21
1592	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Extruding/Preparation Record	Surat Duangchiaw	16.00	16.00	12 Nov 2025 17:20
1588	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] WH/Picking Plan (Packaging)	Surat Duangchiaw	16.00	24.00	31 Oct 2025 14:53
1587	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Weighing API	Surat Duangchiaw	8.00	0.00	31 Oct 2025 14:56
1586	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] WH/Picking Plan (Pigment/Additive)	Surat Duangchiaw	16.00	16.00	31 Oct 2025 14:51
1585	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] WH/FG Receive	Surat Duangchiaw	8.00	0.00	31 Oct 2025 15:45
1583	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] WH/RM Receive	Surat Duangchiaw	24.00	40.00	31 Oct 2025 14:46
1582	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] User Login function, Main menu, all function UI	Surat Duangchiaw	8.00	0.00	30 Oct 2025 09:45

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1581	THAI MATTO NS CO.,LTD.	Project progress work	New	Normal	[Coding] Handy development		368.00	312.00	13 Dec 2025 11:37
1580	THAI MATTO NS CO.,LTD.	Project progress work	In Progress	Normal	[Coding] BOM Designer and Revision control	Thiraporn Amornsirinukorh	40.00	0.00	12 Nov 2025 16:52
1578	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] IN/OUT Schedule	Thiraporn Amornsirinukorh	8.00	8.00	31 Oct 2025 14:45
1577	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Name Master	Lux Aubon	8.00	0.00	30 Oct 2025 09:45
1576	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Authority Master	Lux Aubon	8.00	0.00	30 Oct 2025 09:44
1575	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] User Credential master	Lux Aubon	8.00	0.00	30 Oct 2025 09:44
1574	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] User master	Lux Aubon	8.00	0.00	30 Oct 2025 09:44
1573	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Location master	Lux Aubon	8.00	0.00	30 Oct 2025 09:44
1572	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Standard Packing Master	Lux Aubon	8.00	0.00	30 Oct 2025 09:44
1571	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Item master	Lux Aubon	8.00	0.00	30 Oct 2025 09:43
1568	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Customer Master	Lux Aubon	16.00	0.00	30 Oct 2025 09:43
1564	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Supplier name information	Lux Aubon	8.00	0.00	30 Oct 2025 09:43
1561	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] MRP Factory master	Phattarapong Kamme	56.00	0.00	30 Oct 2025 09:43
1555	THAI MATTO NS CO.,LTD.	Project progress work	In Progress	Normal	[Coding] Master management		288.00	88.00	13 Dec 2025 11:13
1554	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Stock Maintenance Inquiry / Report	Lux Aubon		0.00	30 Oct 2025 09:43
1552	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Stocktaking	Lux Aubon	8.00	0.00	30 Oct 2025 09:43
1551	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Change Location	Lux Aubon	8.00	0.00	30 Oct 2025 09:42
1549	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Stock Maintenance	Lux Aubon	8.00	0.00	30 Oct 2025 09:42
1547	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Stock Inquiry Report	Lux Aubon	8.00	0.00	30 Oct 2025 09:42
1546	THAI MATTO NS CO.,LTD.	Project progress work	In Progress	Normal	[Coding] Stock management		72.00	0.00	13 Dec 2025 11:10
1543	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Outbound Schedule Detail	Thiraporn Amornsirinukorh	16.00	0.00	13 Dec 2025 11:08
1540	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Outbound Schedule	Thiraporn Amornsirinukorh	16.00	0.00	13 Dec 2025 11:08
1537	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Outbound		32.00	0.00	13 Dec 2025 11:08
1535	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] inbound Schedule Detail	Thiraporn Amornsirinukorh	16.00	0.00	13 Dec 2025 11:08
1531	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] inbound Schedule	Thiraporn Amornsirinukorh	16.00	0.00	13 Dec 2025 11:07
1530	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Inbound		32.00	0.00	13 Dec 2025 11:08

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1526	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Production Schedule-Frontend	Lux Aubon	24.00	24.00	20 Nov 2025 11:10
1525	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] PO Material	Phattarapong Kamme	30.00	0.00	30 Oct 2025 09:40
1524	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] DO Return History	Lux Aubon	8.00	8.00	30 Oct 2025 09:40
1522	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] Delivery Planning	Lux Aubon	8.00	8.00	30 Oct 2025 09:39
1521	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] PO Merchandize Order	Lux Aubon	8.00	0.00	30 Oct 2025 09:41
1520	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] PO Stock Order	Lux Aubon	16.00	1.00	27 Oct 2025 16:46
1519	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Coding] PO Order	Phattarapong Kamme	16.00	0.00	27 Oct 2025 16:44
1166	THAI MATTO NS CO.,LTD.	Project progress work	In Progress	Normal	[Coding] Schedule		284.00	153.00	13 Dec 2025 11:15
1165	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	27 Oct 2025 15:23
1164	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	27 Oct 2025 15:23
873	THAI MATTO NS CO.,LTD.	Project progress work	Closed	Normal	[Documentation] Get requirements of project	Kittisak Isarapongporn	100.00	265.00	27 Oct 2025 15:23