

## Status is Close request

Estimated time: 696.0 Spent time: 686.0

| #    | Project                            | Tracker               | Status        | Priority | Subject                                                            | Assignee        | Total estimated time | Total spent time | Updated           |
|------|------------------------------------|-----------------------|---------------|----------|--------------------------------------------------------------------|-----------------|----------------------|------------------|-------------------|
| 1667 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Installation&On-site support] Go live                             | Soraya Norasing | 8.00                 | 0.00             | 06 Oct 2025 15:11 |
| 1666 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Installation&On-site support] Teaching for Go live                | Soraya Norasing | 8.00                 | 0.00             | 06 Oct 2025 15:11 |
| 1665 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Installation&On-site support] Supports user feedback              | Soraya Norasing | 16.00                | 0.00             | 06 Oct 2025 15:11 |
| 1664 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Installation&On-site support] User Testing & Trial                | Soraya Norasing | 16.00                | 0.00             | 06 Oct 2025 15:11 |
| 1663 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Installation&On-site support] training User Inj/Press             | Soraya Norasing | 8.00                 | 0.00             | 06 Oct 2025 15:10 |
| 1662 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Installation&On-site support] training User WH/Assy               | Soraya Norasing | 8.00                 | 0.00             | 06 Oct 2025 15:10 |
| 1661 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Installation&On-site support] Teaching for UT                     | Soraya Norasing | 16.00                | 0.00             | 06 Oct 2025 15:10 |
| 1660 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Installation&On-site support] Software installation               | Soraya Norasing | 8.00                 | 0.00             | 06 Oct 2025 15:10 |
| 1374 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Create label template for QC Type & Modify label template | Soraya Norasing | 16.00                | 0.00             | 06 Oct 2025 14:29 |
| 1373 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Return parts to WH                                        | Soraya Norasing | 16.00                | 0.00             | 06 Oct 2025 14:29 |
| 1372 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Outbound Purge material L3 - Assy & Inj & Press           | Soraya Norasing | 16.00                | 0.00             | 06 Oct 2025 14:29 |
| 1371 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Inbound WIP - Inj & Press                                 | Soraya Norasing | 40.00                | 0.00             | 06 Oct 2025 14:29 |
| 1370 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Mix material                                              | Soraya Norasing | 16.00                | 0.00             | 06 Oct 2025 14:29 |
| 1369 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Inbound FG - Assy                                         | Soraya Norasing | 40.00                | 0.00             | 06 Oct 2025 14:28 |
| 1368 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Confirm material before production                        | Soraya Norasing | 24.00                | 0.00             | 06 Oct 2025 14:28 |
| 1367 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Inbound Material - WH                                     | Soraya Norasing | 24.00                | 0.00             | 06 Oct 2025 14:28 |
| 1366 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Software development (Handy)                              | Soraya Norasing | 192.00               | 0.00             | 06 Oct 2025 14:58 |

| #    | Project                            | Tracker               | Status        | Priority | Subject                                                                                                     | Assignee           | Total estimated time | Total spent time | Updated           |
|------|------------------------------------|-----------------------|---------------|----------|-------------------------------------------------------------------------------------------------------------|--------------------|----------------------|------------------|-------------------|
| 1204 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Add Setting hide show column (Stock Inquiry/Report, Stock Inventory Report)                        | Ronnagon Kongsuwan | 16.00                | 0.00             | 06 Oct 2025 14:49 |
| 1203 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Add new page Report QC Page                                                                        | Ronnagon Kongsuwan | 8.00                 | 0.00             | 06 Oct 2025 14:45 |
| 1202 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Purchase instructions 3 months change to 4 months                                                  | Ronnagon Kongsuwan | 24.00                | 0.00             | 06 Oct 2025 14:45 |
| 1201 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Add new Report stockcard (open,rec,issue,stock) Page                                               | Ronnagon Kongsuwan | 8.00                 | 0.00             | 06 Oct 2025 14:45 |
| 1200 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Add new page Report delivery (monthly delivery report) Page                                        | Ronnagon Kongsuwan | 8.00                 | 0.00             | 06 Oct 2025 14:45 |
| 1199 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Gen pdf Assembly Order Sheet Report (Assy,Press,Inj)                                               | Ronnagon Kongsuwan | 48.00                | 0.00             | 06 Oct 2025 14:44 |
| 1198 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Add new page & Implement QC process for production (Assy, Inj, Press)                              | Ronnagon Kongsuwan | 96.00                | 0.00             | 06 Oct 2025 14:44 |
| 1197 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Modify generate production schedule                                                                | Ronnagon Kongsuwan | 16.00                | 0.00             | 06 Oct 2025 14:43 |
| 1196 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Add new page master data ng detail                                                                 | Ronnagon Kongsuwan | 8.00                 | 0.00             | 06 Oct 2025 14:43 |
| 1195 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Add new page Schedule QC material                                                                  | Ronnagon Kongsuwan | 8.00                 | 0.00             | 06 Oct 2025 14:42 |
| 1194 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Implement QC process for purchase orders (Po, Pr) *wait AQL data                                   | Ronnagon Kongsuwan | 16.00                | 0.00             | 06 Oct 2025 14:37 |
| 1193 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Add new page Report warehouse (monthly inventory report) Page                                      | Ronnagon Kongsuwan | 8.00                 | 0.00             | 06 Oct 2025 14:37 |
| 1192 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Add new page Report delivery (weekly delivery report) Page                                         | Ronnagon Kongsuwan | 8.00                 | 0.00             | 06 Oct 2025 14:34 |
| 1191 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Add new master data page (machine)                                                                 | Ronnagon Kongsuwan | 8.00                 | 0.00             | 06 Oct 2025 14:34 |
| 1190 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Add new master data page (line)                                                                    | Ronnagon Kongsuwan | 8.00                 | 0.00             | 06 Oct 2025 14:33 |
| 1189 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Search by part_name on page (stock inventory report) Search By part_name page stock_inquiry_report | Ronnagon Kongsuwan | 8.00                 | 0.00             | 06 Oct 2025 14:31 |
| 1188 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Coding] Import schedule production (assy, press, inj) and delivery for 1 months to 4 months                | Ronnagon Kongsuwan | 24.00                | 0.00             | 06 Oct 2025 14:31 |
| 1185 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Installation&On-site support]                                                                              | Soraya Norasing    | 88.00                | 0.00             | 06 Oct 2025 15:12 |

| #    | Project                            | Tracker               | Status        | Priority | Subject                                                 | Assignee               | Total estimated time | Total spent time | Updated           |
|------|------------------------------------|-----------------------|---------------|----------|---------------------------------------------------------|------------------------|----------------------|------------------|-------------------|
| 1013 | Tomas Tech Co.,Ltd.                | Project progress work | Close request | Normal   | first day working.                                      | Suphawatt Tinaso       | 0.00                 | 0.00             | 27 Jun 2025 17:29 |
| 1000 | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | High     | [Change requirement] Meeting Change requirement of HT   | Taweesak Prumvised     | 8.00                 | 0.00             | 04 Aug 2025 07:27 |
| 871  | THAI INABA FOODS COMPANY LIMITED   | Project progress work | Close request | Normal   | [Documentation] Get requirements of project             | Kittisak Isarapongporn | 340.00               | 295.00           | 04 Aug 2025 07:27 |
| 797  | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | Normal   | [Installation] HT_YDT WMS                               | Soraya Norasing        | 48.00                | 219.00           | 17 Mar 2025 01:42 |
| 593  | YAMATO ELECTRIC (THAILAND) CO.,LTD | Project progress work | Close request | High     | [Coding] Warehouse management system handyterminal Java | Soraya Norasing        | 136.00               | 726.00           | 17 Jul 2025 17:29 |