

Issues

Estimated time: 19950.0 Spent time: 5944.4

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
6431	AISAN CORPORATION ASIA PACIFIC LIMITED.	Parent project	In Progress	Normal	[PJ260019] Hardware unit sets	Karnthida Wannasiwaporn		0.00	03 Feb 2026 14:41
6430	MINEBEA ACCESSOLUTIONS THAI LTD.	Parent project	In Progress	Normal	[PJ260018] Hardware Label	Karnthida Wannasiwaporn		0.00	03 Feb 2026 14:54
6429	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	03 Feb 2026 13:26
6428	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding]			0.00	03 Feb 2026 13:26
6427	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Internal Design]			0.00	03 Feb 2026 13:22
6426	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Requirement definition]			0.00	03 Feb 2026 13:21
6425	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Parent project	In Progress	Normal	[PJ260017] Stock Management system phase01	Anek Sanohkham	0.00	0.00	03 Feb 2026 13:35
6424	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Installation&On-site support] Go live	Ronnagon Kongsuwan	8.00	0.00	30 Jan 2026 15:26
6423	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Ronnagon Kongsuwan	8.00	0.00	30 Jan 2026 15:26
6422	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Ronnagon Kongsuwan	136.00	0.00	30 Jan 2026 15:25
6421	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Ronnagon Kongsuwan	136.00	0.00	30 Jan 2026 15:24
6420	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT	Ronnagon Kongsuwan	24.00	0.00	30 Jan 2026 15:23
6419	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Installation&On-site support] Software installation	Ronnagon Kongsuwan	16.00	0.00	30 Jan 2026 15:22
6418	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Installation&On-site support] Hardware installation	Ronnagon Kongsuwan	16.00	0.00	30 Jan 2026 15:21
6417	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Installation&On-site support]	Ronnagon Kongsuwan	344.00	0.00	30 Jan 2026 15:26
6416	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Test] System Test	Ronnagon Kongsuwan	80.00	0.00	30 Jan 2026 15:18
6415	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Test] Label Printing	Ronnagon Kongsuwan	8.00	0.00	30 Jan 2026 15:17
6414	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Test] Unit Test Slitting & Stock management	Ronnagon Kongsuwan	8.00	0.00	30 Jan 2026 15:14

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
6406	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Coding] Test		152.00	0.00	30 Jan 2026 15:18
6405	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Coding] Stocktaking	Ronnagon Kongsuwan	8.00	0.00	30 Jan 2026 15:06
6404	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Coding] Tag Label	Ronnagon Kongsuwan	8.00	0.00	30 Jan 2026 15:05
6403	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Coding] Stock Inventory Report	Ronnagon Kongsuwan	8.00	0.00	30 Jan 2026 15:05
6402	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Coding] Stock Movement Transfer Report	Ronnagon Kongsuwan		0.00	30 Jan 2026 15:03
6401	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Coding] Stock Maintenance	Ronnagon Kongsuwan		0.00	30 Jan 2026 15:03
6400	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Coding] Stock Inquiry	Ronnagon Kongsuwan	8.00	0.00	30 Jan 2026 15:01
6398	SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED.	Parent project	In Progress	Normal	[PJ260016] BT-W250G	Karnthida Wannasiwaporn		0.00	29 Jan 2026 13:37
6397	mitsui precision thai co., ltd.	Parent project	In Progress	Normal	[PJ260015] Production Management System add hardware for MPT	Karnthida Wannasiwaporn		0.00	29 Jan 2026 10:15
6396	MINEBEA ACCESSSOLUTIONS THAI LTD.	Parent project	In Progress	Normal	[PJ260014] Hardware Label	Karnthida Wannasiwaporn		0.00	29 Jan 2026 10:04
5412	SHINDENGEN INDIA	Project progress work	New	Normal	[Installation&On-site support]			0.00	27 Jan 2026 16:11
5411	SHINDENGEN INDIA	Project progress work	New	Normal	[Coding]			0.00	27 Jan 2026 16:11
5410	SHINDENGEN INDIA	Project progress work	New	Normal	[Internal Design]			0.00	27 Jan 2026 16:11
5409	SHINDENGEN INDIA	Project progress work	New	Normal	[Requirement definition]			0.00	27 Jan 2026 16:11
5408	SHINDENGEN INDIA	Parent project	In Progress	Normal	[PJ260013] Operation monitoring system for ShinDengen Phase01	Nattapol Poeam	0.00	0.00	27 Jan 2026 16:11
5406	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	27 Jan 2026 13:55
5405	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]			0.00	27 Jan 2026 13:55
5404	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]			0.00	27 Jan 2026 13:54
5403	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition]			0.00	27 Jan 2026 13:54
5402	SHINDENGEN (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ260011] Operation monitoring system for ShinDengen add screen	Nattapol Poeam	0.00	0.00	27 Jan 2026 13:54
5401	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	27 Jan 2026 13:52

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
5400	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]			0.00	27 Jan 2026 13:52
5399	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]			0.00	27 Jan 2026 13:52
5398	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement Definition]			0.00	27 Jan 2026 13:52
5397	NTN MANUFACTURING (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ260010] Infrastructure IoT system for NTN Manufacturing(Thailand) Hardware PT	Nattapol Poeam	0.00	0.00	27 Jan 2026 13:52
5394	AISAN CORPORATION ASIA PACIFIC LIMITED.	Parent project	In Progress	Normal	[PJ260009] Direct Thermal Tag Paper			0.00	19 Jan 2026 14:22
4466	NIPPON (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Wiring LAN Cable and config access point	Purinat Thongbaiyai	8.00	0.00	17 Jan 2026 13:40
4464	DAIFUKU (THAILAND) LTD.	Project progress work	New	Normal	[Installation&On-site support] Report preventive maintenance summary	Phatthadon Inthachot	40.00	0.00	17 Jan 2026 10:29
4463	DAIFUKU (THAILAND) LTD.	Project progress work	New	Normal	[Installation&On-site support] Preventive maintenance	Phatthadon Inthachot	16.00	0.00	17 Jan 2026 10:28
4462	DAIFUKU (THAILAND) LTD.	Project progress work	New	Normal	[Installation&On-site support]	Phatthadon Inthachot	56.00	0.00	17 Jan 2026 10:29
4458	DAIFUKU (THAILAND) LTD.	Parent project	In Progress	Normal	[PJ260006] Camera system Preventive maintenance for STV	Nattapol Poeam	80.00	0.00	17 Jan 2026 10:29
4457	DAIFUKU (THAILAND) LTD.	Project progress work	New	Normal	[Installation&On-site support] Report preventive maintenance summary	Phatthadon Inthachot	40.00	0.00	16 Jan 2026 16:31
4456	DAIFUKU (THAILAND) LTD.	Project progress work	New	Normal	[Installation&On-site support] Preventive maintenance	Phatthadon Inthachot		0.00	17 Jan 2026 10:30
4455	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Installation&On-site support]		40.00	0.00	17 Jan 2026 10:30
4451	DAIFUKU (THAILAND) LTD.	Parent project	In Progress	Normal	[PJ260005] Camera system Preventive maintenance for P04	Nattapol Poeam	48.00	0.00	17 Jan 2026 10:30
4448	THAI YOKOREI CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	16 Jan 2026 14:35
4447	THAI YOKOREI CO., LTD.	Project progress work	New	Normal	[Coding]			0.00	16 Jan 2026 14:35
4446	THAI YOKOREI CO., LTD.	Project progress work	New	Normal	[Internal Design]			0.00	16 Jan 2026 14:35
4445	THAI YOKOREI CO., LTD.	Project progress work	New	Normal	[Requirement definition]			0.00	16 Jan 2026 14:35
4444	THAI YOKOREI CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	16 Jan 2026 14:33
4443	THAI YOKOREI CO., LTD.	Project progress work	New	Normal	[Coding]			0.00	16 Jan 2026 14:33
4442	THAI YOKOREI CO., LTD.	Project progress work	New	Normal	[Internal Design]			0.00	16 Jan 2026 14:33
4441	THAI YOKOREI CO., LTD.	Project progress work	In Progress	Normal	[Requirement Definition]			0.00	16 Jan 2026 14:33

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
4440	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Config network for AHT	Purinat Thongbaiyai	480.00	0.00	16 Jan 2026 11:28
4439	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	16 Jan 2026 11:26
4438	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]		480.00	0.00	16 Jan 2026 11:28
4437	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]			0.00	16 Jan 2026 11:26
4436	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement Definition]			0.00	16 Jan 2026 11:26
4434	NTN MANUFACTURING (THAILAND) CO., LTD.	Problem-Bug	New	Normal	[Issue] Create function block data	Suphawatt Tinaso	24.00	0.00	28 Jan 2026 13:45
4433	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Software and DB for new model installation	Suphawatt Tinaso	40.00	0.00	16 Jan 2026 11:07
4432	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Update software and DB for new model	Suphawatt Tinaso	80.00	0.00	16 Jan 2026 11:07
4431	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Software and DB for new model installation	Suphawatt Tinaso	40.00	0.00	16 Jan 2026 11:05
4430	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Update software and DB for new model	Suphawatt Tinaso	80.00	0.00	16 Jan 2026 11:03
4423	THAI ASAHI DENSO CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]		112.00	80.00	22 Jan 2026 10:53
4419	NTPT COMPANY LIMITED.	Problem-Bug	New	Normal	[Issue]		72.00	48.00	22 Jan 2026 10:44
4414	SHINDENGEN INDONESIA	Project progress work	New	Normal	[Installation&On-site support]	Thiraporn Amornsirinukorh		0.00	16 Jan 2026 09:57
4400	THAI ASAHI DENSO CO., LTD.	Problem-Bug	In Progress	Normal	[Issue]	Worawit Khantamool	56.00	0.00	16 Jan 2026 08:59
4393	AISAN CORPORATION ASIA PACIFIC LIMITED.	Project progress work	New	Normal	[Installation&On-site support]			0.00	13 Jan 2026 15:00
4392	AISAN CORPORATION ASIA PACIFIC LIMITED.	Project progress work	New	Normal	[Coding]			0.00	13 Jan 2026 15:00
4391	AISAN CORPORATION ASIA PACIFIC LIMITED.	Project progress work	New	Normal	[Internal Design]			0.00	13 Jan 2026 14:59
4390	AISAN CORPORATION ASIA PACIFIC LIMITED.	Project progress work	New	Normal	[Requirement definition]			0.00	13 Jan 2026 14:59
4389	AISAN CORPORATION ASIA PACIFIC LIMITED.	Project progress work	New	Normal	[Installation&On-site support]			0.00	13 Jan 2026 14:30
4388	AISAN CORPORATION ASIA PACIFIC LIMITED.	Project progress work	New	Normal	[Coding]			0.00	13 Jan 2026 14:29
4387	AISAN CORPORATION ASIA PACIFIC LIMITED.	Project progress work	New	Normal	[Internal Design]			0.00	13 Jan 2026 14:28

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
4386	AISAN CORPORATION ASIA PACIFIC LIMITED.	Project progress work	New	Normal	[Requirement definition]			0.00	13 Jan 2026 14:28
4385	THAI YOKOREI CO., LTD.	Parent project	In Progress	Normal	[PJ260002] Camera system modification for Thailand configuration BCR	Nattapol Poeam	0.00	0.00	16 Jan 2026 14:35
4384	THAI YOKOREI CO., LTD.	Parent project	In Progress	Normal	[PJ260001] BCR system for Thai Yokorei	Nattapol Poeam	0.00	0.00	16 Jan 2026 14:32
4382	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Go live		40.00	0.00	07 Jan 2026 13:33
4381	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live		80.00	0.00	07 Jan 2026 13:26
4380	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&Onsite support] Supports user feedback		80.00	0.00	07 Jan 2026 13:24
4379	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial		80.00	0.00	07 Jan 2026 13:23
4378	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT		80.00	0.00	07 Jan 2026 13:20
4377	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Link gate Test with Server NTMT		40.00	0.00	07 Jan 2026 13:19
4376	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Validation data		40.00	0.00	07 Jan 2026 13:18
4375	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Software installation		80.00	0.00	07 Jan 2026 13:17
4374	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Modification software machine		40.00	0.00	07 Jan 2026 13:16
4373	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Hardware installation and wiring		40.00	0.00	07 Jan 2026 13:15
4372	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Hardware Assembly		40.00	0.00	07 Jan 2026 13:14
4371	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Hardware pre-shipment confirmation		40.00	0.00	07 Jan 2026 13:13
4370	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Hardware procurement		280.00	0.00	07 Jan 2026 13:11
4369	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Keyence Equipment		176.00	0.00	07 Jan 2026 13:10
4368	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Modify Pallet		320.00	0.00	07 Jan 2026 13:09
4367	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Software test		40.00	0.00	07 Jan 2026 13:07

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
4366	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Software development		200.00	0.00	07 Jan 2026 13:06
4365	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design] Hardware Drawing Design		40.00	0.00	07 Jan 2026 11:59
4364	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design] Hardware System Design		40.00	0.00	07 Jan 2026 11:59
4363	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design] Software System Design		80.00	0.00	07 Jan 2026 11:57
4361	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	New	Normal	[Installation&On-site support] Support and Testing	Thanthima Phaengkham		0.00	06 Jan 2026 14:56
4360	NIPPN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam	8.00	0.00	17 Jan 2026 13:40
4359	NIPPN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	06 Jan 2026 14:23
4358	NIPPN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]	Nattapol Poeam		0.00	06 Jan 2026 14:22
4357	NIPPN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	06 Jan 2026 14:22
4356	UNIMICRON (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	06 Jan 2026 13:50
4355	UNIMICRON (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	06 Jan 2026 13:50
4354	UNIMICRON (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]	Nattapol Poeam		0.00	06 Jan 2026 13:49
4353	UNIMICRON (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	06 Jan 2026 13:48
4352	UNIMICRON (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	06 Jan 2026 13:44
4351	UNIMICRON (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	06 Jan 2026 13:43
4350	UNIMICRON (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]	Nattapol Poeam		0.00	06 Jan 2026 13:43
4349	UNIMICRON (THAILAND) CO., LTD.	Project progress work	In Progress	Normal	[Requirement definition]	Nattapol Poeam		0.00	06 Jan 2026 13:44
3399	NIPPN (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250110] WIFI Wiring modification work for NIPPN (Thailand) Co.,Ltd.	Nattapol Poeam	8.00	0.00	17 Jan 2026 13:40
3398	NIHON SHINKAN (THAILAND) CO.,LTD.	Parent project	In Progress	Normal	[PJ250109] CosMas i-Reporter 05 users to 10 users Cloud	Anek Sanohkham		0.00	06 Jan 2026 14:19
3397	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam	600.00	0.00	07 Jan 2026 13:33
3396	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]	Nattapol Poeam	1096.00	0.00	07 Jan 2026 13:09
3395	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]	Nattapol Poeam	200.00	0.00	07 Jan 2026 11:57
3394	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam	80.00	0.00	17 Jan 2026 13:48
3393	NICHIDEN TRADING (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250108] ConMas i-Reporter 150 users On-premises			0.00	06 Jan 2026 14:18

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3392	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] Image master for stamping	Lux Aubon		0.00	26 Dec 2025 17:14
3390	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ2500107] Traceability system for NTMT RFID concept	Nattapol Poeam	1976.00	0.00	17 Jan 2026 13:48
3388	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] WS controller installation	Konlawat Saechee		0.00	24 Dec 2025 13:52
3387	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] Process control	Surat Duangchiaw		0.00	24 Dec 2025 13:49
3386	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] WH/Picking Plan(Others) FIX	Surat Duangchiaw		0.00	24 Dec 2025 13:47
3385	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] WH/Picking Plan(Packaging) FIX	Surat Duangchiaw		0.00	24 Dec 2025 13:46
3384	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] WH/Picking Plan(Pigment/Additive) FIX	Surat Duangchiaw		0.00	24 Dec 2025 13:46
3383	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] WH/Picking Plan(Resin) FIX	Surat Duangchiaw	8.00	0.00	24 Dec 2025 13:45
3382	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] WH/RM Receive (OCR)	Surat Duangchiaw	16.00	0.00	24 Dec 2025 13:44
3381	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] Color matching Backend	Thiraporn Amornsirinukorh		0.00	24 Dec 2025 13:31
3380	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] Color matching Frontend	Thiraporn Amornsirinukorh	16.00	0.00	24 Dec 2025 13:30
3379	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] Production Planning (Work Instruction Sheet) FIX Image	Lux Aubon		0.00	24 Dec 2025 13:15
3378	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] Outbound Schedule Detail FIX	Lux Aubon		0.00	24 Dec 2025 17:08
3377	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Codin] Inbound Schedule Detail Fix	Lux Aubon	24.00	0.00	24 Dec 2025 13:12
3376	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Go live		8.00	0.00	23 Dec 2025 16:17
3375	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&Onsite support] Monitoring program install			0.00	23 Dec 2025 16:07
3374	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&Onsite support] On-line program modification		24.00	0.00	23 Dec 2025 16:06
3373	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Pre-Go live for 1line		8.00	0.00	23 Dec 2025 16:05
3372	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live		80.00	0.00	23 Dec 2025 16:04
3366	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback		120.00	0.00	23 Dec 2025 15:59
3365	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial (WC)		40.00	0.00	23 Dec 2025 14:27

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3364	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] SD card installation 8units		8.00	0.00	23 Dec 2025 14:19
3361	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Weight scale config&testing 7 units			0.00	23 Dec 2025 14:17
3359	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Weight scale config&testing 2 units		8.00	0.00	23 Dec 2025 14:16
3358	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Weight scale config&testing 2 units		8.00	0.00	23 Dec 2025 14:15
3355	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial		120.00	0.00	23 Dec 2025 14:13
3354	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT		40.00	0.00	23 Dec 2025 14:13
3353	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Onsite support	Surat Duangchiaw		0.00	26 Dec 2025 17:15
3352	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Onsite support	Lux Aubon		0.00	26 Dec 2025 17:15
3351	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Onsite support	Thiraporn Amornsirinukorh		0.00	26 Dec 2025 17:15
3350	PROSPIRA THAILAND CO., LTD.	Project progress work	In Progress	Normal	[Installation&On-site support] Onsite support issue and request	Phongphan Suwanteamee		0.00	23 Dec 2025 09:57
3349	A.N.I. LOGISTICS, LTD.	Project progress work	Confirmation request	Normal	[Installation&On-site support] UAT/Fix Issue/Go live	Priroj Neamjarn		72.00	26 Dec 2025 18:36
3347	UNIMICRON (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ2500104] IoT system for Unimicron Thailand Co., Ltd Phase02	Nattapol Poeam	0.00	0.00	06 Jan 2026 13:48
3346	UNIMICRON (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ2500104] IoT system for Unimicron Thailand Co., Ltd Phase01	Nattapol Poeam	0.00	0.00	06 Jan 2026 13:43
3345	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]		32.00	0.00	16 Jan 2026 10:42
3344	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]		96.00	0.00	16 Jan 2026 10:35
3343	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]			0.00	16 Jan 2026 10:43
3342	AH BRAKE (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition]			0.00	16 Jan 2026 10:33
3341	AH BRAKE (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250103] MOC packing system for AHT modification fee Convert to picking list	Nattapol Poeam	128.00	0.00	16 Jan 2026 10:43
3340	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	In Progress	Normal	[Installation&On-site support]	Nattaporn Chaiya		0.00	26 Dec 2025 14:49

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3336	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250102] Web EDI system customize Request label print of Nov.2025	Soraya Norasing	24.00	24.00	26 Dec 2025 14:40
3335	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Go live	Konlawat Saechee	16.00	0.00	19 Dec 2025 10:39
3334	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee		0.00	19 Dec 2025 10:38
3333	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Konlawat Saechee		0.00	19 Dec 2025 10:37
3332	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&Onsite support] User Testing & Trial	Konlawat Saechee		0.00	19 Dec 2025 10:36
3331	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT	Konlawat Saechee	64.00	0.00	19 Dec 2025 10:36
3330	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Software installation	Pattanasak Chaonchom	40.00	0.00	19 Dec 2025 10:38
3329	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Line 5: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:33
3328	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Line 4: Installation / Wiring / Config / IO Check	Konlawat Saechee		0.00	19 Dec 2025 10:32
3327	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Line 3: Installation / Wiring / Config / IO Check	Konlawat Saechee	8.00	0.00	19 Dec 2025 10:31
3325	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Web application installation Line 3,4,5	Worawit Khantamool		0.00	19 Dec 2025 09:29
3324	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] DB Setup and modification Line 3,4,5	Worawit Khantamool		0.00	19 Dec 2025 09:28
3323	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Web application installation Line 2	Worawit Khantamool		0.00	19 Dec 2025 09:27
3322	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] DB Seteup and modification Line 2	Worawit Khantamool	8.00	0.00	19 Dec 2025 09:26
3321	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Validation check Signal & Information	Pattanasak Chaonchom		0.00	19 Dec 2025 09:24
3320	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] WDT Configuration Line 5	Pattanasak Chaonchom		0.00	19 Dec 2025 09:22
3319	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Validation check Signal & Information Line 4	Pattanasak Chaonchom		0.00	19 Dec 2025 09:24
3318	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] WDT Configuration Line 4	Pattanasak Chaonchom		0.00	19 Dec 2025 09:21

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3317	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Validation check Signal & Information Line 3	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:23
3316	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] WDT Configuration Line 3	Pattanasak Chaonchom	8.00	0.00	19 Dec 2025 09:19
3305	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]		136.00	0.00	19 Dec 2025 10:39
3304	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]		40.00	0.00	19 Dec 2025 09:29
3303	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]		248.00	0.00	19 Dec 2025 09:12
3280	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:11
3279	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:10
3278	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	24.00	0.00	13 Dec 2025 10:09
3277	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	24.00	0.00	13 Dec 2025 10:08
3276	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift B)	Soraya Norasing	8.00	0.00	13 Dec 2025 10:07
3275	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift A)	Soraya Norasing	8.00	0.00	13 Dec 2025 10:06
3274	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	Software installation [Taping Label System]	Soraya Norasing	24.00	0.00	13 Dec 2025 10:05
3273	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:03
3272	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:01
3271	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	32.00	0.00	13 Dec 2025 10:00
3270	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	32.00	0.00	13 Dec 2025 10:00
3269	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift B)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:59
3268	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift A)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:58
3267	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Installation&On-site support] Software installation [Process Control System]	Soraya Norasing	8.00	0.00	13 Dec 2025 09:57

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3266	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing	208.00	0.00	13 Dec 2025 10:10
3265	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Coding] Final Test	Soraya Norasing	8.00	0.00	13 Dec 2025 09:55
3264	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Coding] Internal Test	Soraya Norasing	16.00	0.00	13 Dec 2025 09:54
3263	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Coding] Check Machine status	Soraya Norasing	16.00	0.00	13 Dec 2025 09:54
3262	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Coding] Taping label record	Soraya Norasing	32.00	0.00	13 Dec 2025 09:53
3261	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Coding] Taping Plan (FIFO)	Soraya Norasing	32.00	0.00	13 Dec 2025 09:51
3260	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Coding] Taping Label system	Soraya Norasing	224.00	0.00	13 Dec 2025 09:55
3259	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Coding] Final Test	Soraya Norasing	16.00	0.00	13 Dec 2025 09:49
3258	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Coding] Internal Test	Soraya Norasing	24.00	0.00	13 Dec 2025 09:49
3257	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Coding] Check Machine Status	Soraya Norasing	16.00	0.00	13 Dec 2025 09:45
3256	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Coding] AG AOI	Soraya Norasing	40.00	0.00	13 Dec 2025 09:45
3255	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Coding] Classify Process Support Direct Taping Machine	Soraya Norasing	24.00	0.00	13 Dec 2025 09:44
3254	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Coding] History Page	Soraya Norasing	24.00	0.00	13 Dec 2025 09:42
3253	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Coding] Show Classify Lot (Barcode 39)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:41
3252	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Coding] Process Control system	Soraya Norasing	304.00	0.00	13 Dec 2025 09:49
3251	ASIAN STANLEY. INTERNATIONAL LIMITED.	Project progress work	New	Normal	[Coding]	Soraya Norasing	528.00	0.00	13 Dec 2025 09:55
3248	ASIAN STANLEY. INTERNATIONAL LIMITED.	Parent project	In Progress	Normal	[PJ250101] Handy terminal Process control system modification fee	Soraya Norasing	1360.00	0.00	07 Jan 2026 13:45
3247	OILES (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ2500XX] ConMas i-Reporter 05 users On-premises #2			0.00	13 Dec 2025 08:30
3246	NKT NIPPON KONPO (THAILAND) CO., LTD	Parent project	In Progress	Normal	[PJ2500XX] Modification WMS function			0.00	13 Dec 2025 08:33

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3245	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT/User Testing & Trial/Supports user feedback	Sermsak Prowee		0.00	11 Dec 2025 15:35
3244	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Web application validation check	Phattarapong Kamme		0.00	22 Jan 2026 13:10
3243	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Windows application validation check	Suphawat Tinaso		0.00	22 Jan 2026 13:10
3242	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] PLC Validation check	Sermsak Prowee		0.00	22 Jan 2026 13:09
3241	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Data validation		0.00	0.00	22 Jan 2026 13:10
3240	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Web application installation	Phattarapong Kamme		0.00	22 Jan 2026 11:49
3239	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Windows application installation	Suphawat Tinaso		0.00	22 Jan 2026 11:49
3238	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] DB Set up and modification	Suphawat Tinaso		0.00	22 Jan 2026 11:48
3237	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Software Installation		80.00	0.00	22 Jan 2026 11:49
3236	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Software master PLC System Installation	Sermsak Prowee	40.00	0.00	22 Jan 2026 11:48
3235	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Final Inspection machine	Nattapong Sukcharoen	40.00	0.00	22 Jan 2026 11:48
3234	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Insulator Assy machine	Nattapong Sukcharoen		0.00	22 Jan 2026 11:48
3233	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Gauge Check machine	Nattapong Sukcharoen	40.00	0.00	22 Jan 2026 11:48
3232	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Leak test machine	Nattapong Sukcharoen	40.00	0.00	22 Jan 2026 11:47
3231	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation &On-site support] Tube Assy machine	Nattapong Sukcharoen	40.00	0.00	22 Jan 2026 11:47
3230	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Pump assy machine	Nattapong Sukcharoen		0.00	22 Jan 2026 11:47
3229	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] 500D Welding machine	Purinat Thongbaiyai		0.00	22 Jan 2026 11:47
3228	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Welding No.2 Machine	Purinat Thongbaiyai		0.00	22 Jan 2026 11:47

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3227	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Welding No.1 Machine	Purinat Thongbaiyai	40.00	0.00	22 Jan 2026 11:47
3226	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Bracket Welding machine	Purinat Thongbaiyai	40.00	0.00	22 Jan 2026 11:15
3225	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Boring machine	Purinat Thongbaiyai	40.00	0.00	17 Jan 2026 13:41
3224	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support] Wiring and Installation ME	Nattawat Hannok	16.00	0.00	16 Jan 2026 11:04
3222	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support]		296.00	0.00	22 Jan 2026 11:48
3215	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Power on & I/O Check	Taweesak Suriyon	8.00	0.00	13 Dec 2025 13:17
3208	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Mechanical	Nattawat Hannok	184.00	0.00	13 Dec 2025 13:17
3207	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Electrical	Taweesak Suriyon	288.00	0.00	13 Dec 2025 13:17
3204	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Final Inspection machine [Zone 2]	Nattapong Sukcharoen		0.00	22 Jan 2026 11:48
3203	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Insulator Assy machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	22 Jan 2026 11:48
3202	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Guage Check machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	22 Jan 2026 11:48
3201	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Leak test machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	22 Jan 2026 11:47
3200	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Tube Assy machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	22 Jan 2026 11:47
3199	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Pump assy machine [Zone 2]	Nattapong Sukcharoen	40.00	0.00	22 Jan 2026 11:46
3198	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] 500D Welding machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	22 Jan 2026 11:14
3197	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Welding No.2 machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	22 Jan 2026 11:14
3196	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Welding No.1 machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	22 Jan 2026 11:14
3195	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Bracket Welding machine [Zone 1]	Purinat Thongbaiyai		0.00	22 Jan 2026 11:14
3194	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Boring machine [Zone 1]	Purinat Thongbaiyai	40.00	0.00	22 Jan 2026 11:14

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3193	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Machine data prepare	Nattapong Sukcharoen	400.00	0.00	22 Jan 2026 11:48
3192	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] SIT	Phattarapong Kamme	40.00	0.00	22 Jan 2026 11:14
3190	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Web application	Phattarapong Kamme	40.00	0.00	22 Jan 2026 13:10
3189	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] SIT	Supawat Tinaso	40.00	0.00	17 Jan 2026 13:42
3188	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Development and modification	Supawat Tinaso		0.00	22 Jan 2026 11:16
3187	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Windows application & Database	Supawat Tinaso	120.00	0.00	22 Jan 2026 11:16
3186	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] SIT	Sermsak Prowee	40.00	0.00	22 Jan 2026 10:57
3185	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Development	Sermsak Prowee	120.00	0.00	22 Jan 2026 10:57
3182	NIPPN (THAILAND) CO., LTD.	Project progress work	In Progress	Normal	[Installation&IOn-site support]	Surasak Atchanawat		0.00	08 Jan 2026 16:49
3181	NIPPN (THAILAND) CO., LTD.	Project progress work	In Progress	Normal	[Installation&On-site support]	Supatnchai Hempolchom		0.00	08 Jan 2026 16:50
3180	NIPPN (THAILAND) CO., LTD.	Project progress work	In Progress	Normal	[Installation&On-site support]	Nattikorn Srisadet		0.00	08 Jan 2026 16:49
3179	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Go live	Taweesak Suriyon	40.00	0.00	11 Dec 2025 09:33
3178	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Mechanical installation	Nattawat Hannok	16.00	0.00	11 Dec 2025 09:32
3177	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Electrical Installation	Taweesak Suriyon	16.00	0.00	11 Dec 2025 09:31
3176	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Hardware pre-shipment confirmation	Taweesak Suriyon	16.00	0.00	11 Dec 2025 09:29
3175	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Wiring	Taweesak Suriyon	16.00	0.00	11 Dec 2025 09:29
3174	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Assembly	Nattawat Hannok	16.00	0.00	11 Dec 2025 09:28
3172	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]		128.00	0.00	11 Dec 2025 09:35
3171	HOWA PACKAGING (THAILAND) CO., LTD.	Project progress work	In Progress	Normal	[Coding]		112.00	0.00	11 Dec 2025 09:35
3167	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Coding] Printer Setting	Soraya Norasing	8.00	0.00	30 Jan 2026 14:37
3164	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Coding] Outbound Crusher	Soraya Norasing	24.00	0.00	30 Jan 2026 14:55

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3159	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Coding] QC Check	Soraya Norasing	40.00	0.00	29 Jan 2026 13:50
3153	mitsui precision thai co., ltd.	Project progress work	New	Normal	[Coding]	Soraya Norasing	336.00	0.00	30 Jan 2026 14:55
3152	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	09 Dec 2025 08:54
3151	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding]			0.00	09 Dec 2025 08:53
3150	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Internal Design]			0.00	09 Dec 2025 08:53
3149	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Requirement definition]			0.00	09 Dec 2025 08:52
3148	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	23 Dec 2025 10:02
3147	PROSPIRA THAILAND CO., LTD.	Project progress work	In Progress	Normal	[Installation&On-site support] Onsite support	Kittikun Chunhachotwanit		0.00	23 Dec 2025 09:57
3143	AISAN CORPORATION ASIA PACIFIC LIMITED.	Parent project	In Progress	Normal	[PJ250063] QR Code Creation Macro	Nattapol Poeam	0.00	0.00	13 Jan 2026 14:59
3142	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&Onsite support]	Yutthapong Sricha		0.00	23 Dec 2025 10:01
3141	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Installation&On-site support]	Tanong Amnuaypornsi		0.00	23 Dec 2025 10:01
3138	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] Trouble Report	Yutthapong Sricha	32.00	0.00	04 Dec 2025 17:04
3135	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] Reprint Case mark document	Yutthapong Sricha	8.00	0.00	04 Dec 2025 17:02
3101	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] Web Development		830.00	0.00	12 Dec 2025 16:59
3092	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] Manual Outbound	Tanong Amnuaypornsi		0.00	12 Dec 2025 17:00
3091	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] Manual Inbound	Tanong Amnuaypornsi	8.00	0.00	12 Dec 2025 17:00
3072	A.N.I. LOGISTICS, LTD.	Project progress work	New	Normal	[Coding] WS api and frontend script fixing		200.00	0.00	12 Dec 2025 17:00
3054	A.N.I. LOGISTICS, LTD.	Project progress work	In Progress	Normal	[Coding] Handy UI Script	Tanong Amnuaypornsi	136.00	0.00	12 Dec 2025 16:57
3043	HOWA PACKAGING (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250094] SR Jig for HOWA PACKAGING (THAILAND) CO., LTD.	Nattapol Poeam	288.00	0.00	11 Dec 2025 09:34
3042	A.N.I. LOGISTICS, LTD.	Parent project	In Progress	Normal	[PJ250093] CKD Management System Monitoring Tools for Windows Server	Kittisak Isarapongporn	0.00	0.00	09 Dec 2025 08:52
3039	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Go live	Konlawat Saechee	16.00	0.00	28 Nov 2025 13:15
3038	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:14

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3037	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:12
3036	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Konlawat Saechee		0.00	28 Nov 2025 13:08
3035	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installatin&On-site support] Teaching for UT	Konlawat Saechee	64.00	0.00	28 Nov 2025 13:04
3034	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Software Installation	Thiraporn Amornsirinukorh		0.00	28 Nov 2025 13:02
3033	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Software Machine data collection & Configuration Line 3,4,5	Thiraporn Amornsirinukorh	16.00	0.00	28 Nov 2025 11:59
3032	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Hardware installation and wiring Line 3,4,5	Konlawat Saechee	16.00	0.00	28 Nov 2025 11:58
3031	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Software Machine data collection & Configuration Line 2	Thiraporn Amornsirinukorh	16.00	0.00	28 Nov 2025 11:57
3029	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design] Hardware system design	Konlawat Saechee	40.00	0.00	28 Nov 2025 11:54
3028	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design] Software System Design			0.00	28 Nov 2025 11:54
3027	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Addition time to used and auto end	Phattarapong Kamme		0.00	27 Nov 2025 17:16
3026	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Addition plan NO OT, Plan Machine Stop, Other	Phattarapong Kamme		0.00	27 Nov 2025 17:14
3025	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Add Import/Export to File CSV	Phattarapong Kamme		0.00	27 Nov 2025 17:16
3024	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Change "OEE, Plan delay time; Plan shutdown" lot by lot day per time	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 17:09
3023	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Notification OEE by E-Mail or Smartwatch	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 17:08
3022	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Manual to Edit Actual (Quantity and Color)	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:57
3021	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Change color Gray for Breakdown Actual	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:53
3020	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Add target setting	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:47
3019	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Add Color OEE (Red, Green)	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:47

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3018	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Addition detail "Plan delay, Planned shutdown overtime, OEE" Product by product	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:45
3017	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Addition estimate time follow plan	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:43
3016	SHINDENG (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding] Add Scale	Thiraporn Amornsirinukorh		0.00	27 Nov 2025 16:42
3015	SHINDENG (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250090] Operation monitoring system for ShinDengen Customization fee	Nattapol Poeam	544.00	0.00	19 Dec 2025 10:39
3005	ISUZU ENGINE MANUFACTURING CO., (THAILAND) LTD.	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham	192.00	0.00	26 Nov 2025 11:57
3004	ISUZU ENGINE MANUFACTURING CO., (THAILAND) LTD.	Project progress work	New	Normal	[Coding]	Anek Sanohkham	264.00	0.00	26 Nov 2025 11:55
3003	ISUZU ENGINE MANUFACTURING CO., (THAILAND) LTD.	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham	176.00	0.00	26 Nov 2025 11:53
3002	ISUZU ENGINE MANUFACTURING CO., (THAILAND) LTD.	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham	168.00	0.00	22 Dec 2025 14:04
3001	OKAYA (THAILAND) CO., LTD. (BANGNA BRANCH)	Parent project	In Progress	Normal	[PJ250087] Product Distribution System - CPF	Anek Sanohkham		0.00	25 Nov 2025 11:55
2997	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] Production Planning (Work Instruction Sheet)	Thiraporn Amornsirinukorh	32.00	0.00	24 Dec 2025 17:06
2996	AH BRAKE (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250088] MOC IoT system for wiring work AHT	Nattapol Poeam	480.00	0.00	16 Jan 2026 11:28
2995	ISUZU ENGINE MANUFACTURING CO., (THAILAND) LTD.	Parent project	In Progress	Normal	[PJ250086] Replace new handheld for MC25,26 OP100	Anek Sanohkham	800.00	0.00	22 Dec 2025 14:04
2953	THAI ASAHI DENSO CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Production monitoring system UAT	Nattapong Sukcharoen	40.00	0.00	17 Jan 2026 13:51
2934	THAI ASAHI DENSO CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] UAT		72.00	0.00	17 Jan 2026 13:51
2920	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Fix Issue	Nattaporn Chaiya		0.00	18 Nov 2025 15:13
2902	NICHIDEN TRADING (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250082] ConMas i-Reporter 50 users On-premises update from 10users	Anek Sanohkham		0.00	14 Nov 2025 12:01
2901	AIKAI LOGISTICS (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Software development			0.00	13 Nov 2025 13:50
2900	AIKAI LOGISTICS (THAILAND) CO., LTD	Project progress work	New	Normal	[Internal Design] Hardware system design		40.00	0.00	13 Nov 2025 13:46

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2899	AIKAI LOGISTICS (THAILAND) CO., LTD	Project progress work	New	Normal	[Internal Design] Software system design			0.00	13 Nov 2025 13:46
2884	THAI MATTO NS CO., LTD.	Project progress work	In Progress	Normal	[Coding] Production Schedule - Backend	Thiraporn Amornsirinukorh	16.00	56.00	13 Dec 2025 11:02
2878	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[installation&On-site support] Support Onsite	Nattaporn Chaiya		56.00	07 Nov 2025 16:48
2877	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Installation&On-site support]			0.00	07 Nov 2025 15:51
2876	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Coding]	Yuki Osawa		0.00	07 Nov 2025 15:50
2875	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Internal Design]	Yuki Osawa		0.00	07 Nov 2025 15:50
2874	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Requirement definition]	Yuki Osawa		0.00	07 Nov 2025 15:49
2873	SIAM NITORI Co., Ltd.	Parent project	In Progress	Normal	[PJ250081] Production planning software Asprova phase02	Yuki Osawa	0.00	0.00	07 Nov 2025 15:51
2872	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	07 Nov 2025 15:36
2871	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Coding]	Nattapol Poeam		0.00	07 Nov 2025 15:35
2870	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Internal Design]	Nattapol Poeam		0.00	07 Nov 2025 15:34
2869	DAIFUKU (THAILAND) LTD.	Project progress work	In Progress	Normal	[Requirement difinition]	Nattapol Poeam		0.00	07 Nov 2025 15:34
2868	DAIFUKU (THAILAND) LTD.	Parent project	In Progress	Normal	[PJ250080] Camera system modification for Thailand Add Alarm monitor	Nattapol Poeam	0.00	0.00	07 Nov 2025 15:21
2867	THAI INABA FOODS COMPANY LIMITED	Project progress work	New	Normal	[Coding] HT Pegasus add re-check function	Taweesak Prumvised	16.00	0.00	06 Nov 2025 16:20
2865	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[Installation&On-site support] Go live	Taweesak Prumvised	80.00	16.00	06 Nov 2025 16:15
2863	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[Coding] HT Pegasus fix issue after on site	Taweesak Prumvised	40.00	32.00	06 Nov 2025 16:01
2862	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[Coding] on site UAT test.	Taweesak Prumvised	72.00	56.00	06 Nov 2025 16:03
2852	DAIFUKU (THAILAND) LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	28 Jan 2026 14:54
2851	DAIFUKU (THAILAND) LTD.	Project progress work	New	Normal	[Coding]			0.00	28 Jan 2026 14:54
2850	DAIFUKU (THAILAND) LTD.	Project progress work	New	Normal	[Internal Design]			0.00	28 Jan 2026 14:54
2849	DAIFUKU (THAILAND) LTD.	Project progress work	New	Normal	[Requirement definition]			0.00	28 Jan 2026 14:54
2848	DAIFUKU (THAILAND) LTD.	Parent project	In Progress	Normal	[PJ250071] Camera system modification for Thailand P04 Conveyor Camera System	Nattapol Poeam	0.00	0.00	28 Jan 2026 14:54
2816	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support]		40.00	0.00	16 Jan 2026 11:07

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2815	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding]		80.00	0.00	16 Jan 2026 11:07
2814	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Internal Design]			0.00	03 Nov 2025 13:08
2813	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Requirement definition]			0.00	03 Nov 2025 13:08
2812	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Parent project	In Progress	Normal	[PJ250089] Traceability system for Welding 740	Ryo Nozaki	120.00	0.00	16 Jan 2026 11:07
2810	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Master PLC	Sermsak Prowee	160.00	0.00	22 Jan 2026 10:57
2807	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Parent project	In Progress	Normal	[PJ250079] Traceability system for WA640	Ryo Nozaki	1656.00	0.00	22 Jan 2026 13:10
2804	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] Delivery	Surat Duangchiaw	8.00	0.00	13 Dec 2025 11:35
2803	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] Packing	Surat Duangchiaw	24.00	16.00	13 Dec 2025 11:38
2802	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] Extruding WIP Return	Surat Duangchiaw	8.00	0.00	13 Dec 2025 11:37
2797	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] Pre-Blend	Surat Duangchiaw	16.00	0.00	24 Dec 2025 13:40
2796	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] OM-Mixer	Surat Duangchiaw	16.00	0.00	24 Dec 2025 13:40
2787	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]		272.00	0.00	28 Nov 2025 13:15
2786	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]		0.00	0.00	27 Nov 2025 16:42
2785	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]		40.00	0.00	28 Nov 2025 11:54
2784	SHINDENGEN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition]	Konlawat Saechee	80.00	0.00	28 Nov 2025 08:38
2783	SHINDENGEN (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250078] Operation monitoring system for ShinDengen 100% (DAIICHI JITSUGYO (THAILAND) CO., LTD)	Nattapol Poeam	392.00	0.00	28 Nov 2025 13:15
2773	SAMTECH (THAILAND) CO. LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	29 Oct 2025 15:49
2772	SAMTECH (THAILAND) CO. LTD.	Project progress work	New	Normal	[Coding]			0.00	29 Oct 2025 15:49
2771	SAMTECH (THAILAND) CO. LTD.	Project progress work	New	Normal	[Internal Design]			0.00	29 Oct 2025 15:49
2770	SAMTECH (THAILAND) CO. LTD.	Project progress work	New	Normal	[Requirement definition]			0.00	29 Oct 2025 15:49
2769	SAMTECH (THAILAND) CO. LTD.	Parent project	In Progress	Normal	[PJ250076] Production Management system Samtech (Thailand) Co. Ltd.	Anek Sanohkham	0.00	0.00	05 Jan 2026 10:54
2768	OILES (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham		0.00	29 Oct 2025 15:33

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2767	OILES (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]	Anek Sanohkham		0.00	29 Oct 2025 15:33
2766	OILES (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham		0.00	29 Oct 2025 15:32
2765	OILES (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham		0.00	29 Oct 2025 15:32
2764	OILES (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250075] ConMas i-Reporter Trial IP Settings 50%	Anek Sanohkham	0.00	0.00	29 Oct 2025 15:30
2763	SHINDENGEN INDONESIA	Project progress work	New	Normal	[Installation&On-site support]		112.00	8.00	22 Jan 2026 10:37
2762	SHINDENGEN INDONESIA	Project progress work	New	Normal	[Coding]	Thiraporn Amornsirinukorh		0.00	16 Jan 2026 09:56
2759	SHINDENGEN INDONESIA	Parent project	In Progress	Normal	[PJ250074] Operation monitoring system for ShinDengen for 5units 1. Software & Hardware (PT. DJK INDONESIA)	Nattapol Poeam	128.00	24.00	22 Jan 2026 10:38
2726	THAI ASAHI DENSO CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam		0.00	29 Oct 2025 13:16
2725	THAI ASAHI DENSO CO., LTD.	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	29 Oct 2025 13:16
2724	THAI ASAHI DENSO CO., LTD.	Project progress work	New	Normal	[Internal Design]	Nattapol Poeam		0.00	29 Oct 2025 13:15
2723	THAI ASAHI DENSO CO., LTD.	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	29 Oct 2025 13:15
2722	THAI ASAHI DENSO CO., LTD.	Parent project	In Progress	Normal	[PJ250068] IoT system for THAI ASAHI DENSO CO., LTD additional cost	Nattapol Poeam	0.00	0.00	29 Oct 2025 13:14
2707	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:58
2706	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:53
2705	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:53
2704	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:52
2703	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Parent project	In Progress	Normal	[PJ250065] CKD system for Logistics Alliance (Thailand) CO.,LTD - CYLC 100%	Kittisak Isarapongporn	0.00	0.00	18 Nov 2025 08:38
2702	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:47
2701	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:46
2700	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	04 Dec 2025 09:19
2699	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	04 Dec 2025 09:19

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2698	LOGISTICS ALLIANCE (THAILAND) CO.,LTD.	Parent project	In Progress	Normal	[PJ250064] CKD modification function Scope: Development of SoW stock CKD end month	Kittisak Isarapongporn	0.00	0.00	04 Dec 2025 09:19
1706	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] Dashboard report – Production monitoring	Thiraporn Amornsirinukorh	16.00	0.00	13 Dec 2025 11:10
1681	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] Weighing	Surat Duangchiaw	16.00	0.00	24 Dec 2025 13:41
1656	NIPPN (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250060] Hardware for NIPPN (Thailand) Co.,Ltd. 50%	Ryo Nozaki		0.00	11 Dec 2025 09:57
1651	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	01 Oct 2025 16:10
1650	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	01 Oct 2025 16:07
1649	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	01 Oct 2025 16:07
1647	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	01 Oct 2025 16:05
1642	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing		0.00	01 Oct 2025 16:01
1641	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]	Soraya Norasing		0.00	01 Oct 2025 16:00
1640	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]	Soraya Norasing		0.00	01 Oct 2025 15:59
1639	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition]	Soraya Norasing		0.00	01 Oct 2025 15:58
1637	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250029] Handy terminal app	Soraya Norasing	0.00	0.00	19 Nov 2025 11:04
1635	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250029] Packing system for Vietnam	Soraya Norasing	0.00	0.00	01 Oct 2025 15:59
1629	NIPPN (THAILAND) CO., LTD.	Project progress work	In Progress	Normal	[Installation&On-site support]		200.00	0.00	08 Jan 2026 16:49
1601	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn	200.00	0.00	26 Dec 2025 17:15
1596	THAI MATTO NS CO., LTD.	Project progress work	In Progress	Normal	[Coding] Software test	Kittisak Isarapongporn	688.00	0.00	30 Oct 2025 09:47
1594	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] i-Reporter development	Arunwit Isarapongporn		0.00	23 Dec 2025 16:41
1587	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] Weighing API	Surat Duangchiaw	8.00	0.00	31 Oct 2025 14:56
1581	THAI MATTO NS CO., LTD.	Project progress work	New	Normal	[Coding] Handy development		392.00	312.00	24 Dec 2025 13:49

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1580	THAI MATTO NS CO., LTD.	Project progress work	In Progress	Normal	[Coding] BOM Designer and Revision control	Thiraporn Amornsirinukorh	40.00	0.00	12 Nov 2025 16:52
1555	THAI MATTO NS CO., LTD.	Project progress work	In Progress	Normal	[Coding] Master management		304.00	88.00	24 Dec 2025 17:11
1546	THAI MATTO NS CO., LTD.	Project progress work	In Progress	Normal	[Coding] Stock management		72.00	0.00	13 Dec 2025 11:10
1537	THAI MATTO NS CO., LTD.	Project progress work	In Progress	Normal	[Coding] Outbound		32.00	0.00	24 Dec 2025 17:08
1530	THAI MATTO NS CO., LTD.	Project progress work	In Progress	Normal	[Coding] Inbound		56.00	0.00	24 Dec 2025 13:12
1517	AISAN CORPORATION ASIA PACIFIC LIMITED.	Parent project	In Progress	Normal	[PJ250063] Two-point verification handheld terminal application	Nattapol Poeam	0.00	0.00	13 Jan 2026 14:37
1511	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[Coding] QC Process	Nattaporn Chaiya	40.00	14.00	07 Nov 2025 16:39
1449	THAI INABA FOODS COMPANY LIMITED	Project progress work	In Progress	Normal	[Coding] Software test and fixed	Nattaporn Chaiya	40.00	17.40	07 Nov 2025 16:47
1421	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Stock tracking - Change location	Taweesak Prumvised		0.00	11 Sep 2025 14:58
1420	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Transport - internal test	Taweesak Prumvised		0.00	11 Sep 2025 15:00
1419	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Able to scan tag in check stock	Taweesak Prumvised		0.00	11 Sep 2025 14:56
1418	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Check duplicated on scan	Taweesak Prumvised	8.00	8.00	08 Nov 2025 10:43
1417	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Check qty of receiving part	Taweesak Prumvised		0.00	11 Sep 2025 14:59
1416	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Picking plan adjustment	Taweesak Prumvised		0.00	11 Sep 2025 14:54
1414	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Add checking function of tire and rack	Taweesak Prumvised		0.00	11 Sep 2025 14:53
1413	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Issue found	Taweesak Prumvised	16.00	16.00	08 Nov 2025 10:18
1412	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Handy	Ronnagon Kongsuwan		0.00	11 Sep 2025 14:49
1411	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Web	Ronnagon Kongsuwan		0.00	11 Sep 2025 14:48
1407	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Electric summary	Phattarapong Kamme		0.00	05 Nov 2025 11:39
1406	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Sync data	Phattarapong Kamme		0.00	05 Nov 2025 11:50
1405	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Manage target	Phattarapong Kamme		0.00	11 Sep 2025 10:49

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1404	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Manage peak rate	Phattarapong Kamme		0.00	11 Sep 2025 10:49
1403	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Analysis	Phattarapong Kamme		0.00	05 Nov 2025 11:33
1402	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Production monitoring	Phattarapong Kamme		0.00	05 Nov 2025 11:33
1401	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Manage meter	Phattarapong Kamme		0.00	05 Nov 2025 11:33
1400	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Factory monitoring	Phattarapong Kamme		0.00	11 Sep 2025 10:52
1399	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Power meter			0.00	11 Sep 2025 10:52
1398	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Chiller	Phattarapong Kamme		0.00	11 Sep 2025 10:45
1397	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	New	Normal	[Coding] Air flow	Phattarapong Kamme		0.00	11 Sep 2025 10:43
1304	NTPT COMPANY LIMITED.	Project progress work	New	Normal	[Installation&On-site support]		40.00	8.00	22 Jan 2026 10:35
1303	NTPT COMPANY LIMITED.	Project progress work	New	Normal	[Coding]	Konlawat Saechee		0.00	16 Jan 2026 10:49
1302	NTPT COMPANY LIMITED.	Project progress work	New	Normal	[Coding]	Nattaporn Chaiya		0.00	16 Jan 2026 10:50
1300	NTPT COMPANY LIMITED.	Project progress work	In Progress	Normal	[Coding]	Suphawat Tinaso	120.00	8.00	16 Jan 2026 10:49
1298	NTPT COMPANY LIMITED.	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam	64.00	0.00	04 Sep 2025 14:42
1290	NIPPN (THAILAND) CO., LTD.	Parent project	In Progress	Normal	[PJ250053] WIFI Wiring for NIPPN (Thailand) Co.,Ltd.	Nattapol Poeam		0.00	11 Dec 2025 10:04
1289	NTPT COMPANY LIMITED.	Parent project	In Progress	Normal	[PJ250052] Infrastructure IoT system for NTN Manufacturing(Thailand) NTPT	Nattapol Poeam	376.00	64.00	22 Jan 2026 10:44
1288	THAI ASAHI DENSO CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Software installation		552.00	0.00	17 Jan 2026 13:51
1284	THAI ASAHI DENSO CO., LTD.	Parent project	In Progress	Normal	[PJ250039] Infrastructure IoT system for Thai Asahi Denso	Nattapol Poeam	2192.00	80.00	22 Jan 2026 10:52
1283	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Installation&On-site support]		944.00	0.00	18 Dec 2025 15:56
1279	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Parent project	In Progress	Normal	[PJ250040] FTS TH Blow Mold#2 IoT system 100%	Nattapol Poeam	1088.00	0.00	18 Dec 2025 15:56
1244	ASIAN STANLEY. INTERNATIONAL LIMITED.	Parent project	In Progress	Normal	[PJ250047] Process control system project modification report 10%	Soraya Norasing	96.00	0.00	19 Jan 2026 14:24
1234	SIAM NITORI Co., Ltd.	Parent project	In Progress	Normal	[PJ250049] ConMas i-Reporter tablet	Yuki Osawa		0.00	19 Nov 2025 13:59

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1229	TOMAS TECH CO., LTD.	Sales support	New	Normal	Palletizer - Kao (Concept)	Warit Chunlaka	80.00	0.00	22 Aug 2025 15:13
1228	TOMAS TECH CO., LTD.	Project progress work	New	Normal	Palletizer - JCU (Concept)	Warit Chunlaka		0.00	22 Aug 2025 14:45
1227	TOMAS TECH CO., LTD.	Project progress work	Confirmation request	Normal	Estimate cost for Thai Yokorei (DAIFUKU)	Warit Chunlaka		4.00	22 Aug 2025 15:01
1226	TOMAS TECH CO., LTD.	Project progress work	Confirmation request	Normal	Estimate cost for DAIFUKU - PCG WET4	Warit Chunlaka	24.00	4.00	22 Aug 2025 14:58
1223	TOMAS TECH CO., LTD.	Project progress work	New	Normal	[Requirement definition]	Warit Chunlaka	104.00	8.00	22 Aug 2025 15:13
1221	ATA CASTING TECHNOLOGY CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	22 Aug 2025 13:58
1220	ATA CASTING TECHNOLOGY CO., LTD.	Project progress work	New	Normal	[Coding]			0.00	22 Aug 2025 13:58
1219	ATA CASTING TECHNOLOGY CO., LTD.	Project progress work	New	Normal	[Internal Design]			0.00	22 Aug 2025 13:57
1218	ATA CASTING TECHNOLOGY CO., LTD.	Project progress work	New	Normal	[Requirements definition]	Nattapol Poeam		0.00	22 Aug 2025 13:55
1217	ATA CASTING TECHNOLOGY CO., LTD.	Parent project	In Progress	Normal	[PJ250051] Change location SR1000 traceability NMT line for ATA 50%	Nattapol Poeam	0.00	0.00	22 Aug 2025 13:52
1216	TOMAS TECH CO., LTD.	Project progress work	New	Normal	Appointment to Survey and Summary final data	Nattawat Hannok	16.00	0.00	21 Aug 2025 15:29
1215	TOMAS TECH CO., LTD.	Project progress work	New	Normal	Sent the list to Ryo san choose	Nattawat Hannok	24.00	8.00	21 Aug 2025 15:29
1214	TOMAS TECH CO., LTD.	Project progress work	New	Normal	Find WH and making list	Nattawat Hannok	8.00	8.00	21 Aug 2025 15:19
1213	TOMAS TECH CO., LTD.	Project progress work	New	Normal	Spec meeting Robot Palletizer (Kao)	Warit Chunlaka		0.00	21 Aug 2025 14:44
1212	TOMAS TECH CO., LTD.	Project progress work	New	Normal	Second hand Robot (JCU - Palletizer)	Warit Chunlaka		0.00	21 Aug 2025 14:44
1211	TOMAS TECH CO., LTD.	Project progress work	In Progress	Normal	Rental Warehouse	Warit Chunlaka	32.00	16.00	21 Aug 2025 15:29
1210	TOMAS TECH CO., LTD.	Project progress work	New	Normal	Standard for ME-Drawing Template / Parts list format	Warit Chunlaka	104.00	16.00	21 Aug 2025 14:16
1209	TOMAS TECH CO., LTD.	Project progress work	Confirmation request	Normal	Estimate cost for Thai Yokorei (DAIFUKU)	Warit Chunlaka	8.00	4.00	22 Aug 2025 14:37
1174	PROSPIRA THAILAND CO., LTD.	Project progress work	In Progress	Normal	[Installation&On-site support]	Priroj Neamjarn	936.00	0.00	23 Dec 2025 09:57
1166	THAI MATTO NS CO., LTD.	Project progress work	In Progress	Normal	[Coding] Schedule		308.00	153.00	26 Dec 2025 17:14
1160	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Installation&On-site support]			0.00	12 Aug 2025 11:25
1159	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Coding]			0.00	12 Aug 2025 11:25
1158	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Internal Design]			0.00	12 Aug 2025 11:24

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1157	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Requirement definition]			0.00	12 Aug 2025 11:24
1146	NTPT COMPANY LIMITED.	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:42
1145	NTPT COMPANY LIMITED.	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1144	NTPT COMPANY LIMITED.	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1143	NTPT COMPANY LIMITED.	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1137	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	11 Aug 2025 17:34
1136	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]			0.00	11 Aug 2025 17:34
1135	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]			0.00	11 Aug 2025 17:34
1134	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition]			0.00	11 Aug 2025 17:33
1131	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	11 Aug 2025 17:22
1130	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Coding] Documentation user manual web	Ronnagon Kongsuwan	0.00	0.00	11 Sep 2025 14:49
1129	NKT NIPPON KONPO (THAILAND) CO., LTD	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	05 Nov 2025 16:20

...