

A.N.I. LOGISTICS, LTD. - Parent project #1058

[PJ250037] CKD system Phase 06

08 Aug 2025 09:43 - Siriporn Nimitmuenwai

Status:	In Progress	Start date:	01 Aug 2025
Priority:	Normal	Due date:	05 Dec 2025
Assignee:	Kittisak Isarapongporn	Spent time:	712.00 hours
Description			
Subtasks:			
Project progress work # 1064: [Requirement definition]			Closed
Project progress work # 1065: [Internal Design]			Closed
Project progress work # 1075: Electrical Diagram Weight Checker			Closed
Project progress work # 1066: [Coding] Handy development			In Progress
Project progress work # 1480: [Coding] ANI,OCR Handy PANEL INNER PACKING			Closed
Project progress work # 1481: [Coding] ANI,OCR Handy QGate Check			Closed
Project progress work # 1482: [Coding] ANI, Web Socket Q-Point Inner packing			Closed
Project progress work # 1483: [Coding] OCR - IV			Closed
Project progress work # 1484: [Coding] OCR - IM			Closed
Project progress work # 1485: [Coding] WS (Weight Scale-Small/Medium part) - Outer Pack...			Closed
Project progress work # 1486: [Coding] WS (Weight Scale-Big part) - Outer Packing			Closed
Project progress work # 1067: [Installation&On-site support]			New
Project progress work # 2966: [Installation&On-site support] Trim			New
Project progress work # 2968: [Installation&On-site support] Install WebSocket controll...			New
Project progress work # 2969: [Installation&On-site support] Create Table Master			New
Project progress work # 2970: [Installation&On-site support] Handy Set IP and Install A...			New
Project progress work # 2971: [Installation&On-site support] Import master Ocr-Qpoint c...			New
Project progress work # 2972: [Installation&On-site support] UAT Inner packing Process ...			New
Project progress work # 2973: [Installation&On-site support] Import master program IV d...			New
Project progress work # 2974: [Installation&On-site support] Import master program IM d...			New
Project progress work # 2975: [Installation&On-site support] Import master weight data			New
Project progress work # 2976: [Installation&On-site support] Training User			New
Project progress work # 2977: [Installation&On-site support] Modify web socket			New
Project progress work # 2978: [Installation&On-site support] Internal Test IV/IM			New
Project progress work # 2979: [Installation&On-site support] Modify Label Tag Receive (...)			New
Project progress work # 2980: [Installation&On-site support] Install Hardware weight sc...			New
Project progress work # 2981: [Installation&On-site support] UAT of weight scale (1 Set)			New
Project progress work # 2982: [Installation&On-site support] Install Hardware weight sc...			New
Project progress work # 2983: [Installation&On-site support] UAT of weight scale (9 Set)			New
Project progress work # 2967: [Installation&On-site support] Panel			New
Project progress work # 2984: [Installation&On-site support] Install WebSocket controll...			New
Project progress work # 2985: [Installation&On-site support] Create Table Master			New
Project progress work # 2986: [Installation&On-site support] Handy Set IP and Install A...			New
Project progress work # 2987: [Installation&On-site support] Import master Ocr-Qpoint c...			New
Project progress work # 2988: [Installation&On-site support] Training User			New
Project progress work # 2989: [Installation&On-site support] Modify Label Tag Receive (...)			New
Project progress work # 2990: Installation&On-site support] Install Hardware weight sca...			New
Project progress work # 2991: [Installation&On-site support] UAT of weight scale (1 Set)			New

History

#1 - 24 Sep 2025 11:08 - Siriporn Nimitmuenwai

- Subject changed from [PJ250037] CKD system add Camera system & handy temrinal OCR function at inner packing to [PJ250037] CKD system

#2 - 25 Sep 2025 08:29 - Siriporn Nimitmuenwai

- File  *Project schedule for CKD System Phase6_R3.xlsx* added


#3 - 18 Nov 2025 15:24 - Siriwilai Chaiwattanaphon

- File *CKD process system phase6 specifications Documentation EN Blueprint for ANI_R8.pptx* added


- File  *Project schedule for Software Installaiton Utility and Production monitoring system_R1.pdf* added

- 1. Software
- 2. HArdware
- 3. Installation

#4 - 18 Nov 2025 15:58 - Siriwilai Chaiwattanaphon

- File deleted ( *Project schedule for Software Installaiton Utility and Production monitoring system_R1.pdf*)

Files

 <i>Project schedule for CKD System Phase6_R3.xlsx</i>	63.9 KB	25 Sep 2025	Siriporn Nimitmuenwai
CKD process system phase6 specifications Documentation EN Blueprint for ANI_R8.pptx	21.6 MB	18 Nov 2025	Siriwilai Chaiwattanaphon