

YAMATO ELECTRIC (THAILAND) CO.,LTD - Project progress work #1185

Parent project # 592 (New): [PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD

[Installation&On-site support]

13 Aug 2025 13:52 - Siriporn Nimitmuenwai

<b>Status:</b>	Close request	<b>Start date:</b>	22 Sep 2025
<b>Priority:</b>	Normal	<b>Due date:</b>	01 Oct 2025
<b>Assignee:</b>	Soraya Norasing	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>		<b>DB skills:</b>	Not using
<b>Programming skills:</b>	No development	<b>OS skills:</b>	Not using
<b>Description</b>			
<b>Subtasks:</b>			
Project progress work # 1660: [Installation&On-site support] Software installation			Close request
Project progress work # 1661: [Installation&On-site support] Teaching for UT			Close request
Project progress work # 1662: [Installation&On-site support] training User WH/Assy			Close request
Project progress work # 1663: [Installation&On-site support] training User Inj/Press			Close request
Project progress work # 1664: [Installation&On-site support] User Testing & Trial			Close request
Project progress work # 1665: [Installation&On-site support] Supports user feedback			Close request
Project progress work # 1666: [Installation&On-site support] Teaching for Go live			Close request
Project progress work # 1667: [Installation&On-site support] Go live			Close request

History

- #1 - 06 Oct 2025 14:41 - Siriwilai Chaiwattanaphon
- Due date changed from 15 Sep 2025 to 01 Oct 2025
  - Start date changed from 08 Sep 2025 to 22 Sep 2025
  - % Done changed from 0 to 100
- #2 - 06 Oct 2025 15:01 - Siriwilai Chaiwattanaphon
- Assignee changed from Ronnagon Kongsuwan to Soraya Norasing
- #3 - 06 Oct 2025 15:12 - Siriwilai Chaiwattanaphon
- Status changed from New to Close request