

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #119

Parent project # 549 (Closed): [PJ230055]IoT system Analysis program for Jtekt Automotive

[Internal Design] DB and various functions, man-hour calculation

19 Oct 2023 12:21 - Ryo Nozaki

Status:	Closed	Start date:	01 Nov 2023
Priority:	Normal	Due date:	31 May 2024
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	80.00 hours
Finish date:	29 Nov 2024	DB skills:	Not using
Programming skills:	PLC/Keyence	OS skills:	Not using
Description			

History

#1 - 04 Nov 2023 13:54 - Nattapol Poeam

- File calculate_OA_Bekido_R2.pptx added
- File Control Box_R2.pptx added
- File OA Concept for JTEKT.xlsx added
- File Wiring work of Operation monitoring system for JTEKT_EN_R1.pdf added
- Status changed from New to In Progress
- % Done changed from 0 to 10

#2 - 19 Nov 2023 10:06 - Ryo Nozaki

- Project changed from JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. to 102

#3 - 24 Dec 2023 15:18 - Nattapol Poeam

- File 甘antt chart 甘 Project schedule Operation monitoring system for JTEKT_R1.pdf added
- File Operation monitoring system specifications Documentation EN Blueprint for JATH_R1.pdf added

#4 - 02 Feb 2024 16:58 - Nattapol Poeam

- % Done changed from 10 to 30

#5 - 06 Feb 2024 16:33 - Nattapol Poeam

- [Task]
- Test function PLC Link beeteen Fac1 to Fac3

#6 - 01 May 2024 17:13 - Ryo Nozaki

- Due date changed from 10 Nov 2023 to 31 May 2024

#7 - 04 May 2024 16:36 - Ryo Nozaki

- Project changed from 102 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
- Parent task set to #549

#8 - 27 Dec 2024 15:47 - Nattapol Poeam

- Status changed from In Progress to Confirmation request
- % Done changed from 30 to 100
- Finish date set to 29 Nov 2024
- Programming skills PLC/Keyence added
- DB skills Not using added

- OS skills Not using added

#9 - 11 Jan 2025 14:22 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#10 - 02 Mar 2025 11:43 - Ryo Nozaki

- Status changed from Close request to Closed

Files

Control Box_R2.pptx	687 KB	04 Nov 2023	Nattapol Poeam
OA Concept for JTEKT.xlsx	39.8 KB	04 Nov 2023	Nattapol Poeam
Wiring work of Operation monitoring system for JTEKT_EN_R1.pdf	982 KB	04 Nov 2023	Nattapol Poeam
calculate_OA_Bekido_R2.pptx	6.79 MB	04 Nov 2023	Nattapol Poeam
□Gantt chart□Project schedule Operation monitoring system for JTEKT_EN_R1	269 KB	24 Dec 2023	Nattapol Poeam
Operation monitoring system specifications Documentation EN Blueprint for MATH_R1	2.16 MB	24 Dec 2023	Nattapol Poeam