

ATA Casting Technology Co., Ltd. - Project progress work #148

Parent project # 544 (Closed): [PJ230032]Traceability system for Delta line

Modify the store procedure to support the extended length of pallet

25 Oct 2023 19:54 - Kittisak Isarapongporn

<b>Status:</b>	Closed	<b>Start date:</b>	25 Oct 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	25 Oct 2023
<b>Assignee:</b>	Kittisak Isarapongporn	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	4.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>		<b>DB skills:</b>	
<b>Programming skills:</b>		<b>OS skills:</b>	
<b>Description</b>			
Modify the store procedure and change the table schema to support the extended 14-character length of the pallet. List of modified table and store procedures. 1. tblPackingData and its triggers. 2. tblPackingDataHis and its trigger. 3. getPackingDataOnly 4. getPackingDataOnly_Delta 5. getTraceabilityDataOnly 6. getTraceabilityDataOnly_Delta			

History

#1 - 25 Oct 2023 19:59 - Kittisak Isarapongporn

- Status changed from New to Close request

#2 - 30 Oct 2023 05:44 - Ryo Nozaki

- Status changed from Close request to Closed

#3 - 04 May 2024 16:28 - Ryo Nozaki

- Parent task changed from #91 to #544