

THAI MATTO NS CO.,LTD. - Project progress work #1521

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1166 (In Progress): [Coding] Schedule

[Coding] PO Merchandize Order

29 Sep 2025 13:56 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	21 Oct 2025
Priority:	Normal	Due date:	21 Oct 2025
Assignee:	Lux Aubon	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	29 Oct 2025	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 29 Sep 2025 14:22 - Siriwilai Chaiwattanaphon

- Estimated time set to 16.00 h

#2 - 15 Oct 2025 10:05 - Siriwilai Chaiwattanaphon

- Due date changed from 27 Aug 2025 to 18 Oct 2025
- Assignee changed from Phattarapong Kammee to Lux Aubon
- Start date changed from 26 Aug 2025 to 18 Oct 2025
- Estimated time changed from 16.00 h to 8.00 h

#3 - 16 Oct 2025 08:17 - Siriwilai Chaiwattanaphon

- Due date changed from 18 Oct 2025 to 21 Oct 2025
- Start date changed from 18 Oct 2025 to 21 Oct 2025

#4 - 24 Oct 2025 10:32 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 70

#5 - 30 Oct 2025 09:41 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed
- % Done changed from 70 to 100
- Finish date set to 29 Oct 2025