

THAI MATTO NS CO.,LTD. - Project progress work #1522

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1166 (In Progress): [Coding] Schedule

[Coding] Delivery Planning

29 Sep 2025 13:58 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	27 Oct 2025
Priority:	Normal	Due date:	27 Oct 2025
Assignee:	Lux Aubon	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	8.00 hours
Finish date:	27 Oct 2025	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

- #1 - 15 Oct 2025 10:10 - Siriwilai Chaiwattanaphon
 - Due date changed from 29 Aug 2025 to 20 Oct 2025
 - Assignee changed from Phattarapong Kammee to Lux Aubon
 - Start date changed from 28 Aug 2025 to 20 Oct 2025
 - Estimated time changed from 16.00 h to 8.00 h
- #2 - 16 Oct 2025 08:17 - Siriwilai Chaiwattanaphon
 - Due date changed from 20 Oct 2025 to 22 Oct 2025
 - Start date changed from 20 Oct 2025 to 22 Oct 2025
- #3 - 24 Oct 2025 10:35 - Siriwilai Chaiwattanaphon
 - Due date changed from 22 Oct 2025 to 27 Oct 2025
 - Start date changed from 22 Oct 2025 to 27 Oct 2025
- #4 - 30 Oct 2025 09:38 - Siriwilai Chaiwattanaphon
 - % Done changed from 0 to 100
- #5 - 30 Oct 2025 09:39 - Siriwilai Chaiwattanaphon
 - Finish date set to 27 Oct 2025
- #6 - 30 Oct 2025 09:39 - Siriwilai Chaiwattanaphon
 - Status changed from New to Closed