

THAI MATTO NS CO.,LTD. - Project progress work #1588

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1581 (New): [Coding] Handy development

[Coding] WH/Picking Plan (Packaging)

29 Sep 2025 16:08 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	21 Oct 2025
Priority:	Normal	Due date:	24 Oct 2025
Assignee:	Surat Duangchiaw	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	24.00 hours
Finish date:	24 Oct 2025	DB skills:	Not using
Programming skills:	Android/Java	OS skills:	Not using
Description			

History

#1 - 09 Oct 2025 13:12 - Siriwilai Chaiwattanaphon

- Due date changed from 10 Oct 2025 to 04 Nov 2025
- Start date changed from 09 Oct 2025 to 01 Nov 2025

#2 - 16 Oct 2025 10:19 - Siriwilai Chaiwattanaphon

- Subject changed from [Coding] Packing to [Coding] WH/Picking Plan

#3 - 16 Oct 2025 10:22 - Siriwilai Chaiwattanaphon

- Subject changed from [Coding] WH/Picking Plan to [Coding] WH/Picking Plan (Weighing)
- Due date changed from 04 Nov 2025 to 17 Oct 2025
- Assignee changed from Watcharin Arnnok to Surat Duangchiaw
- Start date changed from 01 Nov 2025 to 17 Oct 2025

#4 - 31 Oct 2025 14:53 - Siriwilai Chaiwattanaphon

- Subject changed from [Coding] WH/Picking Plan (Weighing) to [Coding] WH/Picking Plan (Packaging)
- Due date changed from 17 Oct 2025 to 24 Oct 2025
- Status changed from New to Closed
- Start date changed from 17 Oct 2025 to 21 Oct 2025
- % Done changed from 0 to 100
- Finish date set to 24 Oct 2025