

Ebisu Foods Co Ltd. - Project progress work #16

Parent project # 558 (Closed): [PJ230025]WMS Digital Picking System

WMS Web Development

07 Oct 2023 12:26 - Yutthapong Sricha

Status:	Closed	Start date:	21 Sep 2024
Priority:	Normal	Due date:	01 Feb 2025
Assignee:		% Done:	100%
Category:		Estimated time:	136.00 hours
Target version:		Spent time:	936.00 hours
Finish date:	18 Nov 2023	DB skills:	MS SQL Server
Programming skills:	HTML/CSS	OS skills:	Windows server
Description A WMS development project scheduled to be delivered to Ebisu foods. Implement web coding with PHP.			
Subtasks: Project progress work # 761: WMS Pegasus & API linkage			Closed

History

#1 - 07 Oct 2023 12:27 - Yutthapong Sricha

- Status changed from New to In Progress

#2 - 07 Oct 2023 12:27 - Yutthapong Sricha

- % Done changed from 0 to 10

#3 - 07 Oct 2023 12:35 - Ryo Nozaki

- File  Gantt chart¹ Project schedule for Ebisu Phase1 Pegasus_R2.xlsx added

- File  Gantt chart¹ Stock_management_system_Ebisu_Man_hour_R2.xlsx added

#4 - 07 Oct 2023 14:42 - Ryo Nozaki

- Finish date deleted (30 Oct 2023)

#5 - 18 Oct 2023 11:02 - Yutthapong Sricha

- File Test_Report_API_Link_SAP_TO_WMS.xlsx added

- % Done changed from 10 to 30

Test report API sap to wms excerl

update create storeprocedure schedule waiting data form SAP and check trigger inbound and outbound from acme modify to ebisu

#6 - 19 Oct 2023 08:25 - Yutthapong Sricha

- File Screenshot 2023-10-19 082350.png added

- % Done changed from 30 to 40

Today

Waiting Team SAP Ebisu send API Link Sales Order to me

#7 - 24 Oct 2023 07:56 - Yutthapong Sricha

- File Screenshot 2023-10-24 073959.png added

Today 24-Oct-2023

1. checking test and Triggers Inbound (insertAfter_Inbound/updateModifired_Inbound)
2. Waitting SAP API Link Sales Order / UOM group Master / Item group Master / Warehouse Master

#8 - 01 Nov 2023 16:20 - Yutthapong Sricha

- File Screenshot 2023-11-01 161227.png added
- Start date changed from 05 Oct 2023 to 30 Oct 2023
- % Done changed from 40 to 50
- Finish date set to 30 Oct 2023

Modify sql

trigger insertAfter_Inbound
Store procedure sp_update_stock

test by manual insert inbound

Modify web pegasus

#9 - 01 Nov 2023 16:30 - Yutthapong Sricha

- Finish date changed from 30 Oct 2023 to 01 Nov 2023

Change schema database LabelStatus

add lbl_inbound_date , lbl_expiry_date

Change trigger insertAfter_LabelStatus
modify qr_code data plattle

"inbound date | expiry_date | lot | item_id | item_name | qty | unit_name | Next_revise"

change web pegasus label generate

#10 - 01 Nov 2023 16:33 - Yutthapong Sricha

- File Screenshot 2023-11-01 161312.png added
- File Screenshot 2023-11-01 161402.png added
- File Screenshot 2023-11-01 161415.png added
- File Screenshot 2023-11-01 163257.png added
- % Done changed from 50 to 60

Tag Label Manage

- Tag generator
- Tag label list

#11 - 07 Nov 2023 16:24 - Yutthapong Sricha

- Subject changed from WMS Web Development to WMS Web Development
- Finish date changed from 01 Nov 2023 to 30 Oct 2023

check Web Pegasus

test add manual inbound for test trigger and store

Modify trigger and StoredProcedure

#12 - 07 Nov 2023 16:32 - Yutthapong Sricha

- Finish date changed from 30 Oct 2023 to 31 Oct 2023

check Web Pegasus

StoredProcedure import data Sales Order SAP

Test Manual SAP

#13 - 18 Nov 2023 16:52 - Yutthapong Sricha

- File Test_Report_API_Link_SAP_TO_WMS.xlsx added
- % Done changed from 60 to 80
- Finish date changed from 31 Oct 2023 to 18 Nov 2023

UPDATE API SAP to WMS

Detail in Excel

Update sql structure and store procedure on Server Ebisu

#14 - 29 Nov 2023 18:51 - Kittisak Isarapongporn

- File ebisu_29112023.xlsx added

#15 - 24 Jan 2024 15:31 - Tanawan Wongsard

- Assignee changed from Yutthapong Sricha to Tanawan Wongsard

transfer issue

#16 - 24 Jan 2024 15:36 - Tanawan Wongsard

- File WMS_Ebisu_Action_Plan.pptx added

create action plan and diagram

#17 - 01 May 2024 16:26 - Ryo Nozaki

- Assignee changed from Tanawan Wongsard to Nongnut Tophimai

#18 - 01 May 2024 16:26 - Ryo Nozaki

- Assignee changed from Nongnut Tophimai to Anonymous

#19 - 01 May 2024 16:27 - Ryo Nozaki

- Due date changed from 30 Oct 2023 to 31 May 2024

#20 - 04 May 2024 16:31 - Ryo Nozaki

- Project changed from 24 to Ebisu Foods Co Ltd.

- Parent task set to #558

#21 - 07 May 2024 16:12 - Anonymous

- Programming skills HTML/CSS added

- DB skills MS SQL Server added

- OS skills Windows server added

#22 - 09 May 2024 16:53 - Anonymous

- File clipboard-202405091652-ewgjjg.png added

dev excel and web page Stock Inquiry Report

#23 - 04 Nov 2025 16:58 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed

Files

WMS system specifications Documentation EN Blueprint for Ebisu_R17.pptx	17.46 MB	07 Oct 2023	Yutthapong Sricha
Gantt chartProject schedule for Ebisu Phase1 Pegasus_R2.xlsx	87.5 KB	07 Oct 2023	Ryo Nozaki
Gantt chartStock_management_system_Ebisu_Man_hour_R2.xlsx	109 KB	07 Oct 2023	Ryo Nozaki
Test_Report_API_Link_SAP_TO_WMS.xlsx	506 KB	18 Oct 2023	Yutthapong Sricha
Screenshot 2023-10-19 082350.png	60.5 KB	19 Oct 2023	Yutthapong Sricha
Screenshot 2023-10-24 073959.png	43.7 KB	24 Oct 2023	Yutthapong Sricha
Screenshot 2023-11-01 161227.png	301 KB	01 Nov 2023	Yutthapong Sricha
Screenshot 2023-11-01 161312.png	122 KB	01 Nov 2023	Yutthapong Sricha
Screenshot 2023-11-01 161402.png	161 KB	01 Nov 2023	Yutthapong Sricha
Screenshot 2023-11-01 161415.png	208 KB	01 Nov 2023	Yutthapong Sricha
Screenshot 2023-11-01 163257.png	144 KB	01 Nov 2023	Yutthapong Sricha

Test_Report_API_Link_SAP_TO_WMS.xlsx	895 KB	18 Nov 2023	Yutthapong Sricha
ebisu_29112023.xlsx	13.1 KB	29 Nov 2023	Kittisak Isarapongporn
WMS_Ebisu_Action_Plan.pptx	1.11 MB	24 Jan 2024	Tanawan Wongsard
clipboard-202405091652-ewgjg.png	226 KB	09 May 2024	Anonymous