

Tomas Tech Co.,Ltd. - Project progress work #165

Parent project # 533 (New): [PJ\*\*\*\*\*]General and administrative expenses

IoT demo kit prepare box for Metarex at Nov

31 Oct 2023 22:22 - Ryo Nozaki

<b>Status:</b>	Closed	<b>Start date:</b>	31 Oct 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	15 Nov 2023
<b>Assignee:</b>	Santi Srichankaew	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	3.00 hours
<b>Target version:</b>		<b>Spent time:</b>	32.00 hours
<b>Finish date:</b>	23 Nov 2023	<b>DB skills:</b>	
<b>Programming skills:</b>		<b>OS skills:</b>	
<b>Description</b>			

History

#1 - 16 Nov 2023 11:39 - Nattapol Poeam

- Status changed from New to In Progress

#2 - 23 Nov 2023 13:04 - Santi Srichankaew

- File LAST\_JPG\_SaveToFTP\_NOTIFY\_R1.zip added
- Status changed from In Progress to Confirmation request
- % Done changed from 0 to 100
- Finish date set to 23 Nov 2023

- Deverlop program PLC keyence KV-8000
- FTP Server installation
- FTP Client Installation
- Test comunication system

#3 - 24 Nov 2023 18:15 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#4 - 02 Dec 2023 10:15 - Ryo Nozaki

- Status changed from Close request to Closed

#5 - 04 May 2024 17:23 - Ryo Nozaki

- Project changed from 42 to Tomas Tech Co.,Ltd.
- Parent task set to #533

Files

LAST_JPG_SaveToFTP_NOTIFY_R1.zip	56.5 MB	23 Nov 2023	Santi Srichankaew
----------------------------------	---------	-------------	-------------------