

THAI MATTO NS CO.,LTD. - Project progress work #1678

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1581 (New): [Coding] Handy development

[Coding] Stock Management

09 Oct 2025 11:57 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	25 Nov 2025
Priority:	Normal	Due date:	28 Nov 2025
Assignee:	Surat Duangchiaw	% Done:	100%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	24.00 hours
Finish date:	28 Nov 2025	DB skills:	Not using
Programming skills:	Android/Java	OS skills:	Not using
Description			

History

- #1 - 09 Oct 2025 13:25 - Siriwilai Chaiwattanaphon
 - Assignee changed from Worawit Khantamool to Watcharin Arnnok
- #2 - 16 Oct 2025 10:29 - Siriwilai Chaiwattanaphon
 - Subject changed from [Coding] Picking Plan(Packaging) to [Coding] Stock Management
 - Due date changed from 15 Oct 2025 to 27 Oct 2025
 - Assignee changed from Watcharin Arnnok to Surat Duangchiaw
 - Start date changed from 14 Oct 2025 to 27 Oct 2025
 - Estimated time changed from 16.00 h to 8.00 h
- #3 - 13 Dec 2025 11:33 - Siriwilai Chaiwattanaphon
 - % Done changed from 0 to 100
- #4 - 13 Dec 2025 11:34 - Siriwilai Chaiwattanaphon
 - Finish date set to 28 Nov 2025
- #5 - 13 Dec 2025 11:35 - Siriwilai Chaiwattanaphon
 - Due date changed from 27 Oct 2025 to 28 Nov 2025
 - Start date changed from 27 Oct 2025 to 25 Nov 2025
 - Estimated time changed from 8.00 h to 24.00 h
- #6 - 13 Dec 2025 11:35 - Siriwilai Chaiwattanaphon
 - Status changed from New to Closed