

Tomas Tech Co.,Ltd. - Project progress work #168

Parent project # 532 (New): [PJ*****] Internal development project

Modify REDMINE Line Notify system.

01 Nov 2023 08:10 - Kamol Anekchatnuntakool

Status:	Closed	Start date:	01 Nov 2023
Priority:	Normal	Due date:	02 Nov 2023
Assignee:	Kamol Anekchatnuntakool	% Done:	100%
Category:		Estimated time:	12.00 hours
Target version:		Spent time:	12.00 hours
Finish date:	02 Nov 2023	DB skills:	
Programming skills:		OS skills:	
Description			
Modify REDMINE Line Notify system.			

History

#1 - 02 Nov 2023 08:00 - Kamol Anekchatnuntakool

- Status changed from New to In Progress
- % Done changed from 0 to 30

Modify REDMINE Line Notify system.

#2 - 02 Nov 2023 20:03 - Kamol Anekchatnuntakool

- File SC_RedmineLineNotify.zip added
- Status changed from In Progress to Confirmation request
- % Done changed from 30 to 100
- Finish date set to 02 Nov 2023

Modify REDMINE Line Notify system.
Install REDMINE Line Notify Software on Server.
Open REDMINE Line Notify Software on Server.

#3 - 03 Nov 2023 12:54 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#4 - 03 Nov 2023 15:35 - Ryo Nozaki

- Status changed from Close request to Closed

#5 - 04 May 2024 17:20 - Ryo Nozaki

- Project changed from 3 to Tomas Tech Co.,Ltd.
- Parent task set to #532

Files

SC_RedmineLineNotify.zip	25.5 MB	02 Nov 2023	Kamol Anekchatnuntakool
--------------------------	---------	-------------	-------------------------