

THAI MATTO NS CO.,LTD. - Project progress work #1681

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1581 (New): [Coding] Handy development

[Coding] Weighing

09 Oct 2025 12:00 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	12 Nov 2025
Priority:	Normal	Due date:	13 Nov 2025
Assignee:	Surat Duangchiaw	% Done:	80%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	Android/Java	OS skills:	Not using
Description			

History

- #1 - 16 Oct 2025 10:31 - Siriwilai Chaiwattanaphon
 - Subject changed from [Coding] Weighting Out to [Coding] Stamping
 - Due date changed from 23 Oct 2025 to 29 Oct 2025
 - Assignee changed from Watcharin Arnnok to Surat Duangchiaw
 - Start date changed from 22 Oct 2025 to 29 Oct 2025
 - Estimated time changed from 16.00 h to 8.00 h
- #2 - 31 Oct 2025 15:47 - Siriwilai Chaiwattanaphon
 - Subject changed from [Coding] Stamping to [Coding] Weighting
- #3 - 31 Oct 2025 15:50 - Siriwilai Chaiwattanaphon
 - Subject changed from [Coding] Weighting to [Coding] Weighing
- #4 - 13 Nov 2025 08:44 - Siriwilai Chaiwattanaphon
 - Due date changed from 29 Oct 2025 to 14 Nov 2025
 - Start date changed from 29 Oct 2025 to 28 Oct 2025
- #5 - 20 Nov 2025 11:23 - Siriwilai Chaiwattanaphon
 - Due date changed from 14 Nov 2025 to 13 Nov 2025
 - Start date changed from 28 Oct 2025 to 12 Nov 2025
 - % Done changed from 0 to 80
 - Estimated time changed from 8.00 h to 16.00 h