

THAI MATTO NS CO.,LTD. - Project progress work #1700

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1166 (In Progress): [Coding] Schedule

[Coding] Production Schedule Detail

15 Oct 2025 16:25 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	30 Oct 2025
Priority:	Normal	Due date:	04 Nov 2025
Assignee:	Lux Aubon	% Done:	100%
Category:		Estimated time:	32.00 hours
Target version:		Spent time:	32.00 hours
Finish date:	04 Nov 2025	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

- #1 - 31 Oct 2025 13:57 - Siriwilai Chaiwattanaphon
  - Subject changed from [Coding] Production Schedule Dashboard to [Coding] Production Schedule Detail
  - Due date set to 31 Oct 2025
  - Start date set to 30 Oct 2025
  - Estimated time set to 16.00 h
- #2 - 31 Oct 2025 16:43 - Siriwilai Chaiwattanaphon
  - Due date changed from 31 Oct 2025 to 04 Nov 2025
  - Start date changed from 30 Oct 2025 to 03 Nov 2025
- #3 - 03 Nov 2025 16:44 - Siriwilai Chaiwattanaphon
  - % Done changed from 0 to 40
- #4 - 12 Nov 2025 16:15 - Siriwilai Chaiwattanaphon
  - Status changed from New to Closed
  - Assignee changed from Thiraporn Amornsirinukorh to Lux Aubon
  - Start date changed from 03 Nov 2025 to 30 Oct 2025
  - % Done changed from 40 to 100
  - Estimated time changed from 16.00 h to 32.00 h
  - Finish date set to 04 Nov 2025