

EV charger installation project

02 Nov 2023 17:18 - Ryo Nozaki

Status:	Closed	Start date:	02 Nov 2023
Priority:	Normal	Due date:	10 Nov 2023
Assignee:	Nattapol Poeam	% Done:	90%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	21.00 hours
Finish date:	30 Jan 2024		
Description			

History

#1 - 04 Nov 2023 13:40 - Nattapol Poeam

- File Concept Installation EV_Charger for TNF.pptx added
- File Concept Installation EV_Charger for TNF_R1.pdf added
- Status changed from New to In Progress
- % Done changed from 0 to 40
- Parent task set to #10

#2 - 06 Nov 2023 17:28 - Nattapol Poeam

- File PIC_in site.zip added
- % Done changed from 40 to 70

Site survey about

1. installation point
2. wiring point
3. MDB for use in EV-Charger

#3 - 13 Nov 2023 17:11 - Nattapol Poeam

- File QT231113_01_Main Power Supply EV Charger 150kW 200Amp 3P 4W 400Volt__1_R1.pdf added
- File QT231113_02_Main Power Supply EV Charger 150kW 200Amp 3P 4W 400Volt__2_R1.pdf added
- File QT231113_03_Main Power Supply EV Charger 150kW 200Amp 3P 4W 400Volt__3_R1.pdf added
- File EV Charging Truck 01_0.jpg added
- File EV Charging Truck 02_0.jpg added
- File EV Charging Truck 03_0.jpg added
- File EV Charging Truck 04_0.jpg added
- File EV Charging Truck 05_0.jpg added
- Tracker changed from Project progress work to Sales support
- % Done changed from 70 to 90

Next action

Support customer
Wait PO

#4 - 13 Dec 2023 23:45 - Ryo Nozaki

- Parent task deleted (#10)

#5 - 30 Jan 2024 20:26 - Nattapol Poeam

- Status changed from In Progress to Confirmation request
- Finish date set to 30 Jan 2024

#6 - 07 Feb 2024 22:10 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#7 - 21 Feb 2024 19:14 - Ryo Nozaki

- Status changed from Close request to Closed

Files

Concept Installation EV_Charger for TNF_R1.pdf	345 KB	04 Nov 2023	Nattapol Poeam
Concept Installation EV_Charger for TNF.pptx	2.27 MB	04 Nov 2023	Nattapol Poeam
PIC_in site.zip	8.9 MB	06 Nov 2023	Nattapol Poeam
QT231113_01_Main Power Supply EV Charger 150kW 200Amp 3P 4W 200V 113.13.pdf	200 KB	13 Nov 2023	Nattapol Poeam
QT231113_02_Main Power Supply EV Charger 150kW 200Amp 3P 4W 200V 113.13.pdf	200 KB	13 Nov 2023	Nattapol Poeam
QT231113_03_Main Power Supply EV Charger 150kW 200Amp 3P 4W 200V 113.13.pdf	200 KB	13 Nov 2023	Nattapol Poeam
EV Charging Truck 01_0.jpg	176 KB	13 Nov 2023	Nattapol Poeam
EV Charging Truck 02_0.jpg	186 KB	13 Nov 2023	Nattapol Poeam
EV Charging Truck 04_0.jpg	198 KB	13 Nov 2023	Nattapol Poeam
EV Charging Truck 03_0.jpg	244 KB	13 Nov 2023	Nattapol Poeam
EV Charging Truck 05_0.jpg	156 KB	13 Nov 2023	Nattapol Poeam