

Keyence (Thailand) Co., Ltd. - Project progress work #187

Parent project # 573 (Closed): [PJ230045]Demo kit for Keyence IAI Actuator

Create demo unit for WD 10sets

03 Nov 2023 18:17 - Ryo Nozaki

Status:	Closed	Start date:	03 Nov 2023
Priority:	Normal	Due date:	03 Nov 2023
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	8.00 hours
Finish date:	30 Nov 2023	DB skills:	
Programming skills:		OS skills:	
Description			
please summarize final concept and price			

History

- #1 - 04 Nov 2023 15:19 - Nattapol Poeam
 - File Estimate cost for Denmo KEYENCE Box New.xlsx added
 - File DEMO Kit Part name_R1.pdf added
 - Status changed from New to In Progress
 - Finish date set to 04 Nov 2023
- #2 - 02 Mar 2024 12:26 - Nattapol Poeam
 - Status changed from In Progress to Confirmation request
 - % Done changed from 90 to 100
 - Finish date changed from 04 Nov 2023 to 30 Nov 2023
- #3 - 29 Mar 2024 15:48 - Kittisak Isarapongporn
 - Status changed from Confirmation request to Close request
- #4 - 30 Mar 2024 15:39 - Ryo Nozaki
 - Status changed from Close request to Closed
- #5 - 04 May 2024 16:51 - Ryo Nozaki
 - Project changed from 32 to Keyence (Thailand) Co., Ltd.
 - Parent task set to #573

Files

Estimate cost for Denmo KEYENCE Box New.xlsx	759 KB	04 Nov 2023	Nattapol Poeam
DEMO Kit Part name_R1.pdf	263 KB	04 Nov 2023	Nattapol Poeam