

Mitsubishi Heavy Industries-Mahajak Air Conditioners Co., Ltd - Project progress work #211

MACO monitor robot in production line IoT project

07 Nov 2023 22:38 - Nattapol Poeam

Status:	Closed	Start date:	08 Nov 2023
Priority:	Normal	Due date:	30 Nov 2023
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	14.00 hours
Finish date:	28 Dec 2023	DB skills:	
Programming skills:		OS skills:	
Description			
In-Charge K.Anawill On-site meeting			

History

#1 - 07 Nov 2023 22:38 - Nattapol Poeam

- Status changed from New to In Progress

#2 - 09 Nov 2023 08:39 - Nattapol Poeam

- File Automation 2023 IIOT - CC-LINK.pdf added

- File Mitsubishi Heavy K.Kong Onsite .pdf added

- % Done changed from 0 to 30

[To day]

Meeting topic (Request)

- Concept line production 14 Machine.

- Can monitor the operation of machines and robots.

- Able to collect alarm signal data of every machine.

- Can send FTP CSV File data to Server.

[Next Action]

- Follow up on customer requests regarding data to be collected from machines.

- Summarize price of equipment

#3 - 09 Nov 2023 08:39 - Nattapol Poeam

- % Done changed from 30 to 100

#4 - 09 Nov 2023 08:40 - Nattapol Poeam

- % Done changed from 100 to 60

#5 - 09 Nov 2023 19:04 - Nattapol Poeam

- File Equipment of Machine operation monitoring system project for MACO_R1.xlsx added

- % Done changed from 60 to 70

Wait price from Keyence

#6 - 09 Nov 2023 19:08 - Ryo Nozaki

- Project changed from Tomas Tech All Project Management to Mitsubishi Heavy Industries-Mahajak Air Conditioners Co., Ltd

#7 - 10 Nov 2023 15:04 - Nattapol Poeam

- File Quotation_10884694_TOMAS TECH CO. LTD..pdf added

- File Equipment of Machine operation monitoring system project for MACO_R2.xlsx added

- % Done changed from 70 to 90

Update estimate cost MACO

#8 - 28 Dec 2023 13:16 - Nattapol Poeam

- Status changed from In Progress to Confirmation request
- % Done changed from 90 to 100
- Finish date set to 28 Dec 2023

[Next Action]
- Wait PO

#9 - 04 Jan 2024 00:21 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#10 - 08 Jan 2024 17:53 - Ryo Nozaki

- Status changed from Close request to Closed

Files

Mitsubishi Heavy K.Kong Onsite .pdf	159 KB	09 Nov 2023	Nattapol Poeam
Automation 2023 IIOT - CC-LINK.pdf	935 KB	09 Nov 2023	Nattapol Poeam
Equipment of Machine operation monitoring system project for MACO_R10x15	10 KB	09 Nov 2023	Nattapol Poeam
Quotation_10884694_TOMAS TECH CO. LTD..pdf	49 KB	10 Nov 2023	Nattapol Poeam
Equipment of Machine operation monitoring system project for MACO_R22x15	12 KB	10 Nov 2023	Nattapol Poeam