

Mitsubishi Heavy Industries-Mahajak Air Conditioners Co., Ltd - Project progress work #213

Proposal IoT system for Maco production line

08 Nov 2023 21:45 - Ryo Nozaki

Status:	Closed	Start date:	08 Nov 2023
Priority:	Normal	Due date:	30 Nov 2023
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	1.00 hour
Target version:		Spent time:	9.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			

History

#1 - 08 Nov 2023 21:45 - Ryo Nozaki

- Status changed from New to In Progress

#2 - 13 Dec 2023 23:50 - Ryo Nozaki

- Status changed from In Progress to Closed

- % Done changed from 50 to 100

- Estimated time set to 1.00 h