

A.N.I. LOGISTICS, LTD. - Project progress work #225

Parent project # 530 (Closed): [PJ230054] CKD process management system phase3 for ANI

CCTV Installation

14 Nov 2023 13:16 - Nattapol Poeam

Status:	Closed	Start date:	14 Nov 2023
Priority:	Normal	Due date:	01 Jan 2024
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	100.00 hours
Target version:		Spent time:	60.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			
CCTV Installation			

History

#1 - 14 Nov 2023 13:26 - Nattapol Poeam

- File ████████████████████ Demo ██████████ .pdf added
- Status changed from New to In Progress
- % Done changed from 0 to 10

[ To day ]

- Contact supplier CCTV shadjan To bring CCTV equipment to test on 30/11/23 at 1:00 PM at A.N.I.

Equipment list

1. DS-7608NXI-K2/8 port
2. DS-2CD1023G0E-I 4 mm.
3. DS-2CD1023G0E-I 2.8 mm.

[ Next action ]

- Pick up the device to learn how to configure the device on 27/11/23 at 10:00 at Office shadjan. ( K.Aunchalee )
- Take the equipment for testing at A.N.I on 30/11/23 at 1 p.m.

#2 - 27 Nov 2023 16:59 - Nattapol Poeam

- % Done changed from 10 to 50

[ To day ]

- Pick up the device to learn how to configure the device

[ Next action ]

- Take the equipment for testing at A.N.I on 30/11/23 at 1 p.m.

#3 - 30 Nov 2023 20:28 - Nattapol Poeam

- % Done changed from 50 to 60

[ To day ]

- Site survey installation point CCTV line 10,11,12
- Wire way point
- position installation PC,Display,Label print, keyboard
- position installation in control room

[ Next Action ]

- Send dimension PC,Display to Customer
- Start wiring work on 17/12/23

#4 - 01 May 2024 16:54 - Ryo Nozaki

- Status changed from In Progress to Closed

#5 - 04 May 2024 15:11 - Ryo Nozaki

- Project changed from 89 to A.N.I. LOGISTICS, LTD.
- Parent task set to #530

- % Done changed from 60 to 100

Files

000000000000Demo000000 .pdf	483 KB	14 Nov 2023	Nattapol Poeam
-----------------------------	--------	-------------	----------------